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CITRONEN ZINC-LEAD PROJECT FEASIBILITY STUDY – 

COST UPDATE 

Ironbark Zinc Limited (“Ironbark”) (ASX: IBG) is pleased to provide results from the Feasibility Study Update of 
Ironbark’s 100% owned Citronen Project: 
 

 NPV8     US $1,034  Million (US $909 Million post tax*)  

 IRR     36% (35% post tax*) 

 Capital Cost    US $514 Million** 

 Large Scale Production  3.3Mtpa Mine Rate/Production up to 200,000tpa zinc metal 

 Site Cost     US$0.52/lb Zn (Payable, Net of by-product credits)***  

 Mine Life     14 years (open ended and with further inferred resources that could 

     potentially be converted to reserves) 

 Life of Mine Revenue  US$6,364 Million 

 Life of Mine Operating Costs  US$3,025 Million 

 Life of Mine NPAT   US$1,836 Million* 
 

There is a low level of geological confidence associated with inferred mineral resources and there is no 

certainty that further exploration work will result in the determination of indicated mineral resources or 

that the production target itself will be realised. 
 

PROJECT HIGHLIGHTS 
 

 100% Owned Exploitation Licence 2016/30 (Mining Permit) Granted by the Greenland Government  

– 30 year term 

 Open-Ended, Simple, Consistent Resource 

 Simple Mining, Simple Processing using Standard Technology 

 Ironbark is Working with China Nonferrous under a MOU to Deliver an EPC Fixed Price Contract and 
Assist in Project Financing 

 Major Industry Shareholders – Glencore International AG & Nyrstar NV 
 

* Excluding dividend withholding tax (Corporate tax rate of 30%, dividend withholding tax 37%). All costs and prices indexed at a CPI 
rate of 2.5% pa 
** Compared against the last Western Calculation dated 2011 is a 2.4% increase. NFC are currently working on a Chinese Feasibility 
study which is expected to have a lower Capital Cost 
*** Smelter fees an additional US$0.14/lb Zn payable 
 

Cautionary Statement 

Ironbark has concluded it has reasonable basis for providing the forward looking statements included in the announcement (Appendix 
1). The detailed reasons for that conclusion are outlined throughout this announcement. This announcement has been prepared in 
accordance with the JORC Code (2012) and the ASX Listing Rules. 

The Company believes there is a reasonable basis for the production targets and the forecast financial information and income-based 
valuation derived from those production targets provided in this document based on the detailed reasons and material assumptions 
which are outlined throughout this document. In addition, the forward-looking statements are based on the Company’s belief that it 
has reasonable grounds to expect that funding will be secured to advance the Project. The ‘Project Financing and Sources of Capital’ 
section in Appendix I of the attached Feasibility Study Report contains further detail on why the Company has a reasonable basis to 
believe the Project will be financed. There is no certainty, however, that sufficient funding will be raised by the Company when required. 
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Introduction  

The Citronen Feasibility Study is the culmination of a vast amount of work, the main body of which has been derived from the 
work released to the ASX in 2013 and from additional costing, engineering, metallurgical and design evaluation which is ongoing.  

The Feasibility Study Update (2017) is based on the original Feasibility Study but has incorporated a recent review of 
capital and operating costs. Major changes that have been highly favourable include improved global benchmark smelter 
treatment terms, lower fuel prices, representing one of Ironbark’s largest forecast costs of operation, and the long-anticipated 
recovery in the zinc metal price. Over the same period there have also be some cost increases including wages and some 
materials. The result is a far more robust project than ever before and it is well positioned on the starting blocks to become a 
major new zinc producer. 

Further metallurgical test work will commence shortly to target feasibility-level engineering confidence in the highest levels of 
recovery achieved in earlier work (up to 90%) and also test a two stage DMS upgrade. Any improved recoveries will be reported 
in due course. 

Commenting on the results of the updated cost evaluation of the Feasibility Study Ironbark Managing Director Jonathan Downes 
said: 

“We are extremely pleased with the confluence of a strong zinc price, which is widely forecast to continue to strengthen, low fuel 
prices and strongly improved smelter treatment charges. This has sharpened up the project economics and now has the project 
NPV exceeding US$1B at spot metal prices and using 5 year Wood McKenzie zinc forecasts. Giving real significance to this is the 
recent grant of a 30 year Mining Licence finally allowing a rapid progression towards financing and production. The Citronen 
Project shows a highly profitable base metal development potential of global significance. Citronen’s mine life of at least 14 years 
is defined only by the limits of drilling to date. As such, one of the Project’s most exciting aspects remains its exceptional exploration 
potential with identified mineralisation remaining open in almost every direction.”  

Ironbark is debt-free and has a strong shareholder base including Nyrstar NV and Glencore AG. Ironbark has an engineering and 
construction Memorandum of Understanding (MOU) with China Nonferrous Metal Industry’s Foreign Engineering and 
Construction Co. Ltd (NFC) for a fixed price Engineering, Procurement and Construction (EPC) contract. The MOU encompasses a 
70% debt funding proposal through Chinese banks and provides NFC with a right to buy a 20% direct interest in the Citronen 
Project. Citronen’s Feasibility Study with all the supporting studies has been presented to NFC for the purposes of preparing the 
EPC and financing work. Ironbark is assessing the best financing pathway forward and is considering working with several 
potential partners. 

The Citronen Project is a relatively simple predominantly underground room and pillar mining operation that concentrates the 

ore through industry proven Dense Media Separation (DMS) and Flotation techniques to produce saleable separate zinc and lead 

concentrates to the world markets.  

Table A below demonstrates the sensitivity of the project’s economics at a range of zinc prices. Every US$100/t 

increase/decrease in the zinc price adds or reduces by approximately US$100M to the pre-tax NPV and every reduction reduces 

the pre-tax NPV. The financial model applies annual indexing to all cost and prices using a CPI rate of 2.5%. 

Table A: Sensitivity 

Zinc Price Sensitivity Zinc Price US$2,904/t Zinc Price US$3,044/t Zinc Price US$3,144/t 

NPV8 before tax US$940M US$1,043M US$1,146M 

IRR 34% 36% 38% 

NPAT US$1,687M US$1,836M US$1,985M 
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1. INTRODUCTION  

The Citronen Fjord Zinc deposit was discovered by Platinova A/S (Platinova) in 1993. Platinova 
conducted extensive geological mapping, geophysics and drilling programmes during the summers of 
1993 to 1997; over 33,000 metres of diamond drilling for 143 holes were completed and four main 
prospects were identified (Discovery, Beach, Esrum and the Western Gossans). 

Ironbark Zinc Limited (Ironbark) acquired the Citronen Project (Citronen or the Project) in early 2007 
and during Greenland’s 2007 summer completed an intensive sampling program of previously un-
assayed Platinova drill core.  

Ironbark has since actively explored the Project from 2008 and has completed 166 holes for 32,240 
metres, bringing the total drilling completed at Citronen to 313 holes for 67,069 metres.  This has 
resulted in a significant resource upgrade in terms of tonnes and confidence from the previous 
owners.  

1.1 Regulatory Status at August 2017 

 
In December 2016, the Greenland Government awarded Ironbark an Exploitation Licence 2016/30 
(Mining Permit) for the Citronen Project.  The licence provides Ironbark with the right to exploit for a 
period of 30 years. 

Mining in Greenland is regulated by the Mineral Resources Act, December 2009. The Act aims to 

ensure that activities under the Act are securely performed with regard to safety, health, the 

environment, resource exploitation and social sustainability as well as performed according to 

acknowledged best international practices under similar conditions. 

In order to advance its exploration licence into an exploitation licence, Ironbark applied to the MLSA  
for the exploitation licence pursuant to the provisions given in S.16 of the Act.  The application for an 
exploitation licence was accompanied by a number of documents, including: 

 A declaration that the deposit at Citronen Fjord is commercially viable and that Ironbark 
intends to exploit the deposit. 

 A Feasibility Study of the Citronen Fjord deposit on which the declaration is based 

 An Environmental Impact Assessment. 

 A Social Impact Assessment, including an Impact Benefit Agreement with the public 
authorities. 

The SIA and EIA were submitted to the Greenland Government in June 2016 and July 2016 

respectively. Following that, negotiations were held between Ironbark and the four municipalities in 

Greenland to develop an Impact Benefit Agreement (IBA). The IBA will contribute to developing the 

Greenlandic mineral-resources sector in many different areas, and aims at ensuring Greenlandic jobs, 

involvement of Greenlandic enterprises, and skills upgrades for the Greenlandic workforce. 
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2. ZINC & LEAD METAL MARKETING 

2.1 Introduction to Zinc and the Zinc Market 

Zinc is the fourth most used metal in the world. Its applications range from galvanising steel products 
for rust proofing including construction steel and car chassis, uses in bronze alloys and even as an 
essential fertiliser trace element additive. Zinc is not easily substitutable and is an essential metal to 
modern society. 

The zinc market is largely balanced at an annual zinc production rate of approximately 13 million 
tonnes of metal per annum, with approximately 70% produced from mining and 30% from recycling. 
Zinc is typically produced on-site at mines to produce a concentrate level containing in excess of 50% 
zinc metal along with other waste elements such as sulphur, silica and iron. 

In recent years, a growing list of zinc mines have depleted their mineral resources and shut down. In 
addition many operations have been under increasingly stringent environmental review due to poor 
historic practices and the result has been a tightening in the zinc market borne out by falling global 
stockpiles (Figure 2.1), reduced smelter treatment charges due to competition between smelters 
seeking to attract concentrates and most importantly rising zinc prices. Against this backdrop the 
growing globally economy is expected to require a further new 2.5-3% growth per annum in zinc 
production to meet demand which equates to an annual requirement for an additional ~350,000t of 
new zinc production each year.      

 

 

Figure 2.1 - Long running trend of falling zinc stockpiles in the London Metal Exchange 

The World Bureau of Metal Statistics summarises that zinc and lead stockpiles were in deficit in the 
first six months of the year. The zinc market was in deficit by 370,000t for the first six months of the 
year, more than the total 223,000t deficit recorded for 2016 which drove the price of zinc by 
approximately 60%. While zinc stocks were falling the world demand for zinc had risen by 270,000t 
year-on-year for the first six months of 2017.  
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2.2 Zinc Price Forecasting 

Ironbark has assessed the work compiled by the Wood Mackenzie (WM), the owners of Brook Hunt, 
an independent and globally recognised authority on commodities.  

The WM group has forecast global zinc stocks will stay at low levels for some time. WM predict to see 
zinc prices to run as high as US$1.75/lb (US$3,875/t) and average US$3,044 for the next 5 years. 

This compares favourably to the preceding years where zinc prices settled at relatively low levels for 
a prolonged period which resulted in little exploration or development of zinc projects. The zinc price 
during this period was influenced by some of the following factors:  

 Difficulty to secure mine financing, particularly for larger operations: this factor has 

compounded the effect of the current shortage in zinc production due to limited new 

production being built in the short to medium term. 

 Several large zinc and lead mines closed due to ore body depletion and other factors including 

Century, Lisheen, Brunswisk and Perserverence.. 

 While Citronen represents one of the largest scale zinc discoveries of recent times, relatively 

few new deposits have been recently discovered. Consequently, the depletion of higher grade 

deposits is forcing the mining of lower grade deposits which will ultimately impact production 

costs and zinc prices. 

 The global consumption of zinc will continue its increasing trend in line with the forecast global 

economy and population growth. 

 Typically the zinc market is compossed of smaller operations with an average annual 

production size of around 30,000 tpa. 

Ironbark has applied a zinc price which has been modelled at US$1.38/lb (US$3,044/t) for the Citronen 
Project derived from the Wood McKenzie forecast. This is currently below the spot price. Ironbark has 
run some sensitivity analysis that shows positive returns at substantially lower metal prices. All costs 
and prices are escalated at an annual rate of 2.5%. 

Ironbark has entered into individual offtake agreements for 35% (each) of the production from the 
Citronen project with two of its significant shareholders, Nyrstar NV (Nyrstar) and Glencore 
International AG (Glencore), both of which are global commodity market leaders. 

Nyrstar is one of the world’s largest integrated zinc producers, producing from their mining operations 
zinc in concentrate, special high grade zinc (SHG), zinc galvanising alloys and zinc die casting alloys, all 
of which are outcomes of their zinc smelting process. Nyrstar has its corporate office in Switzerland; 
its mining, smelting and other operations are located in Europe, the Americas, China and Australia.  

Glencore is an Anglo-Swiss multinational commodity trading and mining company headquartered in 
Baar, Switzerland. Glencore is one of the world's leading integrated producers and marketers 
of commodities. As the world's largest commodities trading company, it holds an approximately 60% 
global market share of the internationally tradeable zinc market. In addition to the 35% offtake 
agreement for production from Citronen, Glencore has a marketing agreement with Ironbark for all 
the zinc and lead concentrate product produced from Citronen of $10 per dry metric tonne (dmt), 
subject to meeting specific market conditions and commodity prices which are currently undefined. 
This marketing fee has been excluded from the material covered by Glencore’s offtake allocation. 

http://en.wikipedia.org/wiki/Commodities
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Figure 2.2   Strong fall in zinc and lead mine head grades as high grade mines are depleted 

(Source: International Lead and Zinc Study Group) 

2.3 Introduction to Lead and the Lead Market 

Lead is used in lead-acid batteries, building construction,  bullets and shots, weights, and 
in solders, pewters and fusible alloys. Total annual lead production is approximately eight million 
tonnes, approximately half of which is produced from recycled scrap. Over 50% of the US’s lead 
production is consumed by the automobile industry due to the extensive use of the lead in car 
batteries.  

Global lead demand has increased strongly over the past 11 years with demand of 7.3Mt in 2004 
rising to 10.6Mt in 2015 representing a rise in consumption over that period of nearly 45%. 
Representing approximately 75% of consumption, the largest market for lead is the production of 
automotive and other lead-acid batteries – a consistently growing market. Hybrid vehicles have 
continued to require lead acid batteries, particularly for continuous high load requirements such as 
engine stop/start features.  
 
The global lead market was also in deficit by 195,000t from January to June, following a 172,000t 
deficit for 2016, while both mine production and demand increased. 

2.4 Lead Price Forecasting 

As with zinc, it is difficult to apply certainty to future forecast metal prices however lead prices tend 
to follow the zinc market. Market forecasters have determined that global lead consumption is set to 
remain robust, underpinned by the secure and positive outlook for lead-acid battery usage, with Asia 
highlighted to remain the main engine of global growth.  

http://en.wikipedia.org/wiki/Lead%E2%80%93acid_battery
http://en.wikipedia.org/wiki/Bullet
http://en.wikipedia.org/wiki/Lead_shot
http://en.wikipedia.org/wiki/Solder
http://en.wikipedia.org/wiki/Pewter
http://en.wikipedia.org/wiki/Fusible_alloy
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Lead metal availability, like zinc, has fallen recently in global stockpiles and treatment charges have 
also fallen in line with increasing global competition.  Ironbark has applied the current lead price which 
has been modelled at US$1.05/lb (US$2,315/t) for the Citronen Project which represents a small 
proportion of the expected revenue compared to the contribution made by zinc. Unusually there is no 
appreciable silver in the lead or lead concentrate. 

The Citronen mine is projected to produce a simple lead concentrate separate to the zinc concentrate 
via traditional, proven processing techniques. While the quantities of lead produced will be 
substantially less than the planned zinc production, it will still be a saleable by-product of the Citronen 
mine. The lead concentrate is a widely traded commodity and is likely to be shipped to European and 
Asian smelters. 

Ironbark’s significant shareholders, Nyrstar and Glencore, are both also very active in the lead market. 
Nyrstar has a market leading position in lead, producing lead concentrate and refined market lead 
grading 99.9% lead. Ironbark has entered into an offtake agreement with Nyrstar for 35% of the 
production from the Citronen project.  

Ironbark has also entered into an offtake agreement with Glencore for 35% of the production from 
the Citronen project. In addition, Ironbark shares the marketing rights with Glencore for the zinc and 
lead concentrate product produced from Citronen of $10/dmt, subject to meeting specific market 
conditions and commodity prices which currently remain undefined. The marketing fee has been 
excluded from the material under Glencore’s offtake agreement.  
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3. GEOLOGY & MINERAL RESOURCE 

3.1 Status at August 2017 

Ironbark reported the updated exploration and mineral resource estimates of the Citronen Base 
Metals Project in accordance with ASX Listing Rule 5.8 and compliance with the 2012 JORC Code in 
2014 (ASX release 25 November 2014) and supersedes all earlier estimates. Ironbark’s most recent 
Resource Report is current at the date of this Report and incorporates the drilling and other geological 
work undertaken. The estimates are summarised in Table 3.1 and Appendix II contains the JORC 2012 
Table 1 information relating to the Resource. 

Table 3.1 – JORC 2012 Citronen Resource Estimates 

70.8 million tonnes at 5.7% Zn + Pb 

 

Category Mt Zn% Pb% Zn+Pb% 

Measured 25.0 5.0 0.5 5.5 

Indicated 26.5 5.5 0.5 6.0 

Inferred 19.3 4.9 0.4 5.3 

Using Ordinary Kriging interpolation and reported at a 3.5% Zn cut-off 

Including a higher grade resource of: 

29.9 million tonnes at 7.1% Zn + Pb 
 

Category Mt Zn% Pb% Zn+Pb% 

Measured 8.9 6.6 0.6 7.2 

Indicated 13.7 6.8 0.5 7.3 

Inferred 7.3 6.2 0.5 6.6 

Using Ordinary Kriging interpolation and reported at a 5.0% Zn cut-off 

 

 The resource estimates, as reported to the ASX on 25 November 2014, are based on: 

 

 315 holes totalling 67,083 metres of diamond drilling completed to date 

 11km strike of drilling containing economic grade mineralisation** 

 91% of effectively drilled holes intersected sulphide mineralisation 

 73% of effectively drilled holes intersected economic grade mineralisation* * 

 Deposit open in every direction – huge exploration potential  
 
**Economic grade mineralisation being a minimum of 2.0m @ 3.5% Zinc  
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A total of 315 diamond drill holes totalling 67,083 metres have been completed at the project since 
exploration began in 1993. The strike length of the mineralised holes of economic grade is 11 
kilometres and the strike length of the area containing the current resource is over 6.5 kilometres. 
91% of effectively drilled holes (holes completed to target depth) at the project have intersected 
sulphide mineralisation with 73% of the holes intersecting economic mineralisation of more than 2.0m 
at 3.5% Zinc. The project is open in almost every direction and many economic intercepts are outside 
the current resource wireframe.  

 

Two significant early geology reports and their corresponding resource estimates have previously 
been calculated and reported however they do not meet the 2012 Australasian Code for Reporting of 
Exploration Results, Mineral Resources and Ore Reserves (“the JORC Code”). In February 2011 
Wardrop completed a feasibility study report that included a section titled “Citronen Fjord Feasibility 
Study, Greenland – Volume 2: Geology”.  This report includes the drilling and sampling programmes 
up to and including those undertaken in 2010.    
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Figure 3.1 - Citronen Project drill holes and resource outline highlighting the strike length of known 
mineralisation and high grade drill intercepts including  outside or at the edge of the current 
resource. 

The 2010 resource model completed by Ravensgate (dated 25 January 2011) is an update to the 
Ironbark in-house JORC 2004 resource estimate of November 2008.  It also integrates Ironbark’s 
drilling data from the 2009 and 2010 drilling programmes.   
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Wardrop’s report included all geological investigations and drilling work up to and including the 
activities undertaken in 2010.  The Wardrop report also included the Ravensgate Minerals Industry 
Consultants (Ravensgate) resource estimate (2010 model). 

The summarised 2010 resource estimate is presented in Table 3.2. 

Table 3.2 - Ravensgate 2010 resource estimate  

Model 

Measured Indicated Inferred 

Mt 
Zn 

(%) 

Pb 

(%) 
Mt 

Zn 

(%) 

Pb 

(%) 
Mt 

Zn 

(%) 

Pb 

(%) 

2010 33.23 3.77 0.47 52.22 3.69 0.48 47.20 3.34 0.40 

2010 Resource Summary – as at January 25th, 2011 at 2% Zn lower cut-off grade – (OK block 
model) – all material reported within 2% Zn mineralisation shells using OK interpolation. 

 

This estimate and reporting of identified mineral resources was undertaken in line with the mineral 
resource reporting guidelines as outlined in the JORC Code (December 2004). 

Ironbark prepared a later report titled “Citronen Fjord Feasibility Study, Greenland - Volume 2: 
Geology” (dated 19 November 2012) that is similar to and represents an update of the 
aforementioned Wardrop geology report. Ironbark’s November 2012 report is summarised in Section 
3.2 of this report. 

Ravensgate updated the resource model again following the 2011 field season.  The resource model 
completed by Ravensgate titled “End of 2011 Resource Estimation Report on the Citronen Fjord Zinc 
Project, Northeast Greenland – Resource Block Model Revisions for Ironbark Zinc Limited” was 
finalised in February 2012 and is referred to as the “2012 Model”.   

Table 3.3 - Ravensgate resource estimate “2012 Model” 

Model 

Measured Indicated Inferred 

Mt 
Zn  

(%) 

Pb  

(%) 
Mt 

Zn  

(%) 

Pb  

(%) 
Mt 

Zn  

(%) 

Pb  

(%) 

2012 43.09 4.08 0.48 51.19 4.14 0.44 37.72 3.80 0.41 

2012 Resource Summary – as at February 28th 2012 at 2% Zn Lower cut-off grade – (OK & ID2 
block model Items) – all material reported within 2% Zn mineralisation shells using OK 
interpolation. 

This estimate and reporting of identified mineral resources has been undertaken in line with the 
mineral resource reporting guidelines as outlined in the JORC Code relevant at the time. 

This work was audited and updated in November 2014 to meet the 2012 Australasian Code for 
Reporting of Exploration Results, Mineral Resources and Ore Reserves ('the JORC Code').  

Ironbark’s most recent report supersedes the 2012 Model and is current at the date of this Report and 
incorporates the drilling and other geological work undertaken.   

Ironbark reported the updated exploration and mineral resource estimates of the Citronen Base 
Metals Project in accordance with ASX Listing Rule 5.8 and compliance with the 2012 JORC Code. 
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3.2 Geology & Mineral Resources  

Project History 

The sediment-hosted Citronen Fjord Zinc-Lead (Zn-Pb) Deposit represents a recent discovery and the first and 
only known Sedimentary-Exhalative (SEDEX) deposit in the Franklinian Basin of northern Greenland.  

Gossanous material was first noted in the vicinity of Citronen Fjord in 1969 during a British Joint Services 
Expedition to Peary Land - Johannes V. Jensen Land.  A Greenland Geological Survey regional mapping project 
in the late 1970s-1980s reported mineralised debris flow with Zn (5.4%) and minor copper (Cu), several 
kilometres south of Citronen Fjord.  In 1993, Platinova A/S (Platinova) discovered significant massive sulphide 
mineralisation outcropping, in what is now known as the ‘Discovery Gossan’ (Figure 3.2).  

 

 

Figure 3.2 - Gossanous outcrop of Level 1 sulphides at the Discovery Zone 

Platinova investigated the area between 1993 and 1997, drilling 148 diamond drill holes for a total length of 
32,702 m, indicating mineralisation over a strike length of 15 km estimated to contain in excess of 1.5 Mt of 
Zn metal.  A period of depressed base metal prices during the late 1990s and early 2000s saw fieldwork halted 
until the project was purchased by Ironbark in 2006. 

In 2007, Ironbark initiated investigations via extensive re-sampling of Platinova diamond drill core, followed by 
the construction of a 40-person camp and a diamond drill programme in 2008.  Ironbark has now completed 
four consecutive years of diamond drilling on the project for a total of 34,240 m, bringing the total metres 
drilled at the project to date to over 66,000 m.  
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The drilling conducted, the resource and camp are located within Exploitation Licence 2016/30 (Figure 3.3) 
held by Ironbark’s Greenlandic registered company, Ironbark A/S. Ironbark additionally holds extensive 
exploration rights over the prospective ground surrounding the main Citronen licence, comprising of two 
licences; 2010/47 and 2007/31 (Figure 3.3).  

 

 

Figure 3.3 - Ironbark’s licence holding in the Citronen Fjord region 

 

Geological Setting 

The Citronen Fjord Zn-Pb Deposit is located within the Lower Palaeozoic Franklinian basin of northern 
Greenland, which extends westward from Kronprins Christian Land in north-eastern Greenland for over 
2,000 km into the Canadian arctic islands.  The basin consists of a sequence of siliciclastics and carbonates, 
with sedimentation initiated during an interior sag phase in the Proterozoic and ceasing during the Devonian-
Carboniferous Ellesmerian orogeny. 

The basin architecture during deposition of the Palaeozoic sequences comprised a stable carbonate platform 
to the south and a deep-water trough to the north.  The Citronen Fjord Zn-Pb Deposit is hosted within the 
Ordovician deep-water trough sedimentary rocks of the Amundsen Land Group, located in the eastern portion 
of the basin.  The morphology of the eastern portion of the basin during its formation consisted of an inner 
carbonate platform to the south and a deep-water trough to the north, with the boundary between these two 
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environments being relatively abrupt and termed the Navarana Fjord escarpment (NFE).  The Citronen Deposit 
formed approximately five kilometres north of the NFE.  

During Ordovician expansion of the basin, the trough environment was oxygen starved and anoxic dark 
mudstones, black and green cherts and thin-bedded turbidites were deposited.  Inter-bedded with these slowly 
accumulated fine-grained sedimentary rocks are thick carbonate conglomerates (debris flows) sourced from 
the carbonate platform.   

The local geology at Citronen Fjord consists primarily of Cambrian to Silurian deep-water trough sediments 
punctuated with coarse carbonate debris flows overlain by Silurian sandstone turbidites (Figure 3.4). The 
carbonate debris flows are useful stratigraphic markers and are present at Citronen Fjord in the vicinity of the 
major sulphide horizons.   

The region is part of a major fold and thrust belt, although the mineralised stratigraphy at Citronen is relatively 
undeformed with only minor folding and faulting. The Citronen Fjord Deposit sits between two major regional 
structures, the Harder Fjord Fault Zone (HFFZ) and the Trolle Land Fault Zone (TLFZ) (Figure 3.4). The TLFZ is 
interpreted to have been a conduit for mineralising fluids. Another major structural feature in the vicinity are 
thrust faults juxtaposing older Cambrian stratigraphy over younger material in the mountains surrounding the 
fjord; these thrust structures do not affect the mineralised domains. 
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Figure 3.4 - Local geology of the Citronen Fjord area 

 

Deposit Type 

The Citronen Deposit is interpreted as belonging to the SEDEX deposit class, forming syn-depositionally with 
sedimentation.  The geology of northern Greenland is contemporaneous to that of parts of the Canadian arctic 
islands, which also host several large base metal deposits of SEDEX and Mississippi Valley Type (MVT) type. 

SEDEX deposits are formed in submarine environments by the precipitation of sulphides from metal bearing 
fluids introduced onto the seafloor through underlying fractures which act as metal-bearing fluid conduits.  
Large amounts of sulphur are precipitated principally as pyrite and focused around vent areas or ‘mounds’ on 
the sea floor.  Base metal (Zn + Pb) bearing sulphides at Citronen are predominantly located within laminate 
horizons surrounding these larger sulphide accumulations. 
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Mineralisation 

Mineralisation at the Citronen Fjord Zn-Pb Deposit comprises several distinct sulphide mounds containing 
massive and net-textured pyrite-rich mineralisation, interpreted to represent the focal point of fluid influx, 
flanked by pyritic laminated sulphides that are locally sphalerite and galena-rich.  These laminated sulphides 
host the majority of economic grade mineralisation. 

The deposit consists of multiple sulphide mounds forming in three lateral positions (“vents”), defined as the 
Discovery, Beach and Esrum ore bodies (Figure 3.5).  The mounds are present within three stratigraphic 
positions, termed Levels 1, 2 and 3 (Figure 3.6). Level 3 represents the lowest and oldest stratigraphic position 
of mineralisation and Level 1 the highest and youngest (Figure 3.6).  

 

Figure 3.5 - Topographic map showing the location of the major ore bodies at Citronen  
(red dots signify diamond drill-hole collar locations) 
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Figure 3.6 - Stratigraphic column for the Citronen Fjord Zn-Pb Deposit 

The mineralisation is hosted within two fine-grained sedimentary units, separated by a mass carbonate debris 
flow.  The majority of mineralisation is stratiform, with semi-massive net-textured to massive sulphides 
accumulating in the core of the mound structure.  Structurally controlled stock-work style mineralisation is 
present within the carbonate debris flows, with the most notable termed the XX ore body (Figure 3.5). The 
stratiform mineralisation has been identified from outcrop to a depth of approximately 500 metres, with the 
mineralisation open at depth.  Level 1 is located predominantly within the Discovery ore body, Level 2 is 
evident discontinuously across all three ore bodies and Level 3 contains the largest volume of sulphides, with 
a lateral extent of over 3,000 metres between the Beach and Esrum ore bodies.  

The mineralisation is pyrite dominated with variable amounts of sphalerite ((Zn/Fe)S) and lesser galena (PbS) 
present as sulphide species.  Minor chalcopyrite (CuFeS2) has been documented and interpreted as having 
formed during remobilisation and enrichment of primary stratiform-hosted mineralisation.  No economically 
significant Cu or silver (Ag) has been identified to be associated with the sulphide mineralisation. 

Primary mineralisation is generally fine to medium grained, weakly to moderately laminated and bedded 
parallel with regionally deposited sediments. Gangue mineralogy is primarily silt and clay from mudstones 
deposited contemporaneously with sulphide mineralisation. 
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Zinc Exploration Potential 

To date, exploration has not constrained sulphide mineralisation within the Citronen area. Several geophysical, 
geochemical and structural targets within the project area which have the potential to host further significant 
Zn and Pb mineralisation are yet to be tested.  

On a local scale, the deposit shows considerable exploration potential based on open-ended drill results and 
geophysical survey data. Ironbark is progressively testing gravity anomalies identified by Platinova as part of 
its current exploration work and there is strong exploration potential to both extend zones of current resources 
and find new zones of mineralisation.  

On a regional scale, SEDEX deposits do not tend to appear as single entities but are generally part of a larger 
scale ‘camp’ of deposits; examples include the Mount Isa-McArthur Basin in Australia with seven deposits, and 
the Selwyn Basin in Canada with 17 deposits. This highlights the prospectivity surrounding Citronen within 
Ironbark’s extensive licence package in the underexplored Franklinian Basin. Ironbark holds in excess of 1,100 
km2 of 100%-owned tenure surrounding Citronen. The tenure covers the prospective Trolle Land Fault Zone, 
which has been interpreted to be the main feeder zone for the mineralisation at Citronen Fjord. 

Drilling 

Platinova drilled 148 diamond holes for 32,702 metres between 1993 and 1997. Diamond drilling was by either 
NQ or, more commonly, BQ diameter. To date, Ironbark has completed 166 diamond holes in BQ, NQ, and HQ 
for 34,240 metres, bringing the total metres drilled at Citronen to date in excess of 66,000 metres.  

Drilling at Citronen is conducted using heli-portable diamond drill rigs. There is extensive permafrost in the 
region and specialised drilling techniques are required to ensure productivity and avoiding loss of drilling 
equipment through freezing. Drilling is conducted from April to mid-September. Drill core is photographed and 
non-assayed material is stored on-site.  

Sampling Method and Approach 

Sampling techniques will be discussed by company and period:  

 Platinova: 1993-1997 

 Ironbark: re-sampling 2007 

 Ironbark: 2008-2011 

1993-1997 Sampling Method 

Drill core was logged on-site by geologists and zones of sulphide mineralisation were tested using a portable 
x-ray fluorescence (XRF) apparatus.  Intercepts deemed to be of economic significance were split on-site and 
half-core samples were transported to assay laboratories in Canada.  A broad consensus for economic 
significance was approximately 2-3% Zn over one metre.  Sampling was done on a geological basis with sample 
lengths between 0.15 m and 1.3 m selected for chemical analysis in Canada. 

Platinova collected 1,534 samples for analysis from drilling between 1993 and 1997. 

2007 Sampling Method 

Ironbark did not conduct new drilling in 2007; instead, all drill core was examined on-site using a handheld XRF 
and a lower cut-off of 1% Zn to select samples for chemical analysis.  Further to this, samples were selected on 
a 0.5 m or 1.0 m basis.  When sampling was conducted around zones of previously sampled material, sample 
interval lengths were selected so as to round-off intervals to multiples of 0.5 m.  Samples were transported to 
ALS Chemex Laboratories Ltd (ALS Chemex) in Vancouver for analysis, using inductively coupled plasma (ICP) 
and XRF techniques.  Ironbark analysed all material for Zn, Pb, and Fe.  
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Ironbark submitted 2,765 samples for analysis in 2007.  The sampling procedure followed by Ironbark involved: 

 drill core inspection by a geologist 

 analysis by XRF 

 samples selected, marked and then sawn in half with a diamond saw 

 half-core samples placed in a calico bag, which were individually numbered referencing the drill hole 
identification and the sample number from that hole 

In addition to core sampling, 54 sample standards were used in 2007, provided by Geostats Pty Ltd, Australia 
(Geostats).  Three different standards were used. 

Quality assurance/quality control (QA/QC) sampling was conducted to confirm Platinova’s work and several 
zones of previously assayed material (remaining half core) were assayed.   

2008-2011 Sampling Method 

Sampling of drill core obtained by Ironbark during the 2008-2011 drill programmes is as per Platinova/Ironbark 
methods (i.e. the drill core is logged, photographed, and sulphide intercepts checked by portable XRF on-site).  
Intervals deemed to be 1% Zn or greater were half-cored and transported for analysis.  Samples were 
transported to ALS Chemex in Sweden for analysis using ICP atomic emission spectroscopy (ICP-AES) 
(laboratory technique ME-ICP81).  A suite of 26 elements were analysed for, including Zn, Pb, Ag, Fe, Cu and S.   

Duplicate analyses were conducted on an average of one per 25 samples.  ALS Chemex performed the duplicate 
analyses on selected sample intervals, with two representative splits taken from the same interval.  

As in 2007, Geostats standards were used for QA/QC control. On average, one standard was analysed for every 
20 samples sent to the laboratory. 

Data Verification 

Ironbark has undertaken adequate measures to ensure the integrity of assay data used in the resource 
estimation. Due to previous exploration being conducted relatively recently and by only one company, 
Ironbark has been able to produce a complete and very well audited database.  Assay sample pulps from the 
2007-2011 analyses were transported to Perth, Western Australia, and stored by Ironbark. 

Since acquiring the Citronen Fjord Project, Ironbark has employed numerous consultant companies to review 
and assess the data validity for the Project. Expedio (based in Perth, Western Australia) managed Ironbark’s 
database off-site from 2008-2010, with the small additional data obtained from the 2011 field season 
integrated in-house by Ironbark personnel. 

A number of quality controls were undertaken during Ironbark’s initial 2007 investigation of the deposit in 
order to correlate Ironbark’s new data (original assaying of Platinova core) to that of the historic data compiled 
by Platinova. Ironbark took the remaining half core for 15 of Platinova’s samples and had it assayed by the 
same laboratory (now ALS Chemex of Vancouver, Canada). Comparison of the Ironbark and Platinova assay 
data showed a 0.98 correlation coefficient for Zn and 0.96 for Pb. 

Duplicate chemical assays were regularly performed with a total of 123 duplicate analyses performed during 
2007-2011. The correlation of these beta samples to the original alpha sample was exceptional with both Zn 
and Pb having a correlation coefficient of effectively one (1) (0.9978 for Zn and 0.9973 for Pb). 

Certified laboratory standards were regularly submitted with a total of 170 included during Ironbark’s 
exploration. The six standard varieties comprised GBM301-6, GBM309-16, GBM901-5, GBM906-15, GBM907-
14 and GBM996-3 and were produced by Geostats Pty Ltd (based in Perth, Western Australia). Five of the six 
standard varieties returned Zn and Pb values within acceptable limits; taking into account assay precision, 
these results are deemed acceptable (i.e. within 2 standard deviations). One standard (GBM906-15) returned 
numerous Zn and Pb values that fell outside of the acceptable range. This standard was irregularly submitted 
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over numerous batches and years (2009, 2008 & 2011). Other standards, duplicates and internal laboratory 
standards in the same batches all returned within acceptable ranges. It is assumed the batch of GBM906-15 
reference standards used was not reliable.  

To cross check assay results, and as an exploration aid, Platinova and Ironbark routinely took handheld XRF 
measurements of the drill core. Ironbark took readings every five centimetres and averaged these values to 
the corresponding sample interval. These results were compared with the actual assay values to provide a 
quality check of assays, i.e. any grossly different values would be obvious.  

A detailed study of the 2010 season data, based on over 18,000 individual XRF readings and their corresponding 
736 chemical assays, looked at the correlation and variations in relation to mineralisation style. The results 
were remarkably accurate with a correlation coefficient of 0.93 for all readings (with 98% of readings falling 
within ±5% of the chemical assay), 0.96 for laminated sulphides (predominant host to economic mineralisation) 
and 0.89 for massive/dendritic sulphides. These results add another level of confidence to the chemical assay 
information. 

Geological Modelling 

Geological modelling of the Citronen Fjord Deposit is aided by the relatively simple nature of the mudstone-
debris flow horizons and the stratiform nature of mineralisation centred on vent-mound locations.  Working 
with observed (mapping and drilling) geological information, a robust geological model has been prepared to 
allow for statistical analysis, domaining and resource estimation.  

Three geological models and resource estimates have been produced by Ironbark since 2007.  The first was by 
Wardrop in 2007 who modelled mineralisation as four geological solids as part of the National Instrument 
43-101 resource estimate.  The solids created were Hanging-wall Debris Flow (DF1), Inter-bedded Sulphide 
Level 1 (IBS1), Middle Debris Flow (DF2) and Inter-bedded Sulphide Level 2 (IBS2). 

In 2007-2008, Ironbark developed the Wardrop model further, adding smaller zones of fault controlled 
(remobilised) mineralisation and further constraining zones around specific down-hole mineralised intercepts 
to reflect grade continuity; it should be noted that essentially the same geological horizons as defined by 
Wardrop were maintained during Ironbark’s development of the Wardrop model.  Ironbark’s modelling was 
done in Perth using Maptek Pty Ltd’s Vulcan™ software.  Geological surfaces and solids include extrapolation 
of several normal faults associated with areas close to the Trolle Land Fault (outside resource and development 
areas) as well as within the Discovery Zone (the volumetrically minor XX Zone mineralisation is fault hosted). 

In late 2009-2010, Ravensgate updated Ironbark’s in-house JORC code resource estimate, using a model that 
integrated the drilling data from the 2009 drilling programme. The domains originally modelled by Ironbark 
were updated using Mintec Inc’s MineSight® (MineSight) 3D modelling software to create a new JORC-
compliant resource. 

Ravensgate updated the model after the 2010 field season and then again after the 2011 field season. The 
current resource model completed by Ravensgate was finalised in February 2012 and is referred to as the 
“2012 Model”. 

The 2012 Model was reviewed in 2014 and the appropriate tables were included to ensure that the resource 
met the JORC 2012 requirements for reporting. 

 

Bulk Density 

Ironbark conducted numerous empirical Specific Gravity (SG) measurements of drill core from a large range of 
different rock types and mineralisation styles from the deposit.  Ironbark also examined statistical methods to 
calculate bulk density based on mineral abundance and stoichiometric density.  
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To calculate the bulk density in the deposit, Ironbark produced a theoretical density for each block in the model 
based upon the modelled value of Fe, Pb and Zn and rock type coding.  This approach is thought to be more 
accurate than using an averaged density value for each domain. 

The interpolated densities for each block were calculated using a formula that utilised the Ordinary Kriged Fe, 
Pb and Zn values for that block.  The formula assumes that all Zn is reporting to sphalerite (SG of 4.05), Pb to 
galena (SG of 7.4) and Fe to pyrite (SG of 5.01), with the remainder consisting of mudstone gangue (SG of 2.78).  

Variography 

The deposit statistics were thoroughly reviewed using both raw sample and composite data.  A standard one 
metre length down-hole composite was used.  All compositing, data processing and statistical analyses were 
conducted in MineSight Compass software by geological consultants Ravensgate.  

It was determined the majority of mineralised domains display relatively low composite population variances 
and low coefficients of variation.  The distribution of Zn and Pb within the defined domains at Beach, Discovery 
and Esrum is observed to be relatively predictable and mostly display low coefficients of variation.  

A 340 m interpolation range was used for primary interpolation runs, based on the broad ‘between hole’ 
variography; the range is also a practical distance required to adequately ‘fill’ blocks within mineralisation 
shells in the block model.  The nominal 50 x 50 m drilling pattern present throughout the main parts of the 
deposit is adequate to attain sufficient numbers of sample composites used within interpolation search 
ellipsoids.  

Grade Estimation 

It was determined the optimal estimation block size, based on the data density and ore zone geometry, was 
10 m x 10 m x 1 m – East (X), North (Y), Elevation (Z).  

The current resource model was produced using the Ordinary Kriging interpolation technique for all block 
model interpolation and the resulting kriged items for Zn, Pb and Fe were used for all subsequent resource 
reporting.  

A series of Ordinary Kriging and Inverse Distance Squared interpolation runs were conducted separately for 
each mineralised domain, with parameters adjusted for each particular domain orientation, statistics and 
variography.  Each of the individual domains was assigned specific ‘nugget’, ‘sill’ and search ellipsoid 
parameters for Zn, Pb and Fe items.  
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4. MINING 

Two significant mining studies have been used in this Report, namely, the Wardrop Engineering Inc. (Wardrop) 
report of May 2011 and Mining Plus Pty Ltd (Mining Plus) report of March 2012. The mining methods and 
calculations were not altered in this report from the previous studies. There has however been some cost 
updating. 

4.1 Wardrop Mining Report, June 2011 

The Wardrop mining feasibility study report included both open pit and underground mine planning and 
design, potential mineable resource estimates, production schedules and cost estimates.  The Wardrop report 
was completed in June 2011.   

Wardrop used the 2010 Resource model (dated 25th January 2011) for mine planning and optimisation.  The 
resource model was derived from the Ravensgate “2010 Resource Estimate Report”. 

Total mining production from the surface and underground mines was set at three million tonnes per annum 
(Mtpa).  The underground mine was planned to produce at a rate of 1.5 Mtpa initially with the additional 1.5 
Mtpa to come from the open pit.  Once the open pit resources were consumed, the production rate at the 
underground mine would ramp up to 3.0 Mtpa during Years 6 and 7 to give the project a total mine life from 
open pit and underground mine of 14 years. 

4.2 Mining Plus Mining Report, March 2012 

The second significant mining study is the Mining Optimisation, Design & Schedule of the underground and 
open pit zinc-lead resources prepared by Mining Plus (dated March 2012).  The Mining Plus work represents 
the optimisation and further detail study of the Wardrop work.  

A major difference between the Mining Plus and Wardrop reports is Mining Plus’ use of the updated 2012 
Resource Model, which included the results of the 2011 drilling programme.  The new resource model was 
derived from the Ravensgate “End of 2011 Resource Estimation Report” and is referred to as the 2012 
Resource Summary.  As a result of this work and the enhanced resource definition, the Wardrop mining 
schedules became redundant and are superseded by the Mining Plus data. 

The Mining Plus underground and open pit mine designs were conducted, sequenced and scheduled based on 
three ore production rates of 3.0 Mtpa, 3.3 Mtpa, and 3.6 Mtpa using a 4.5% Zn cut-off grade.  This is consistent 
with the current process plant design throughput of 3.3 Mtpa, with the capacity to increase to 3.6 Mtpa. 

In addition to basing mine planning and optimisation on the updated resource block model, Mining Plus 
conducted optimisations and comparative evaluations.   

The underground and open pit mining schedules are summarised respectively in Table 4.1 and Table 4.2.  In 
order to take advantage of the significantly higher underground ore grades and for financial modelling 
purposes to enhance the project economics, the underground mining operation 3.3 Mta scenario is scheduled 
to take place in Years 1 to 11 (one year more or less for the 3.0 Mtpa and 3.6 Mtpa scenarios respectively).  
Following the depletion of underground resources, the open pit ore production will commence during Year 11 
to maintain the 3.3 Mtpa ore production level.  This reversing of underground and open pit schedules is a 
significant point of difference between the Mining Plus and the Wardrop reports. 
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Table 4.1 - 3.3 Mtpa yearly underground schedule summary 

  Yr 0 Yr 1 Yr 2 Yr 3 Yr 4 Yr 5 Yr 6 Yr 7 Yr 8 Yr 9 Yr 10 Yr 11 Total 

Ore Tonnes Mt 0.1 3.3 3.3 3.3 3.3 3.3 3.3 3.3 3.3 3.3 3.3 2.6 35.8 

Zn Grade % 4.94 7.81 7.02 6.00 5.42 5.98 5.53 5.62 5.46 5.01 5.04 5.45 5.85 

Pb Grade % 0.52 0.65 0.65 0.62 0.51 0.46 0.44 0.37 0.41 0.36 0.41 0.64 0.50 

Fe Grade % 16.21 11.89 14.43 16.78 17.16 18.83 17.74 19.68 17.70 14.72 18.99 19.51 16.99 

Table 4.2 - 3.3 Mtpa yearly open pit schedule summary 

  
Year 0 Year 1(Note 1) Year 2 Year 3 Year 4 Total 

Ore Tonnes Mt Minimal 3.3 3.3 2.6 0 9.2 

Zn Grade % 3.35 3.23 2.82 3.31 0.00 3.10 

Pb Grade % 0.63 0.59 0.54 0.59 0.00 0.57 

Fe Grade % 27.03 22.70 22.43 19.43 0.00 21.70 

Note 1:  0.7 Mt of this ore is combined with underground ore in Year 11 to maintain the 3.3 Mtpa ore mining rate. 

4.3 Summary of Mining Plus Mining Study 

Resource Model Comparison 

The grade estimation conducted in the Resource model provided to Mining Plus for optimisation and 
evaluation involved two grade estimate techniques, namely Inverse Distance (ID) and Ordinary Kriging (OK). A 
comparison of the two grade fields on the overall potential underground project tonnes and grade was 
conducted by Mining Plus through interpolation of grade tonnage report curves.   

The comparison of ID and OK techniques displays immaterial differences with regards to the mine design, 
sequence and final extraction data.  At the proposed cut-off grade of 4.50% Zn there is a difference of 0.8 Mt 
for 145 Zn metal tonnes and 11 Pb metal tonnes in the 2012 Resource.  This represents a difference in the 
order of 2.0% in tonnes and 5.0% to 6.0% in grade. 

Underground Optimisations 

Due to the nature of the ore zones indicated by the underground geological model, a comparative study was 
undertaken to quantify the potential benefits of implementing a mining width of two metres compared to the 
Wardrop mining study width of four metres.  A software program was used to assess the resource block model 
to determine the optimal size, shape and location of stopes based on various input and grade cut-off criteria. 
The resultant potential mining inventory output allowed for an evaluation and determination of the most 
suitable stope shape (extraction dimensions) to pursue for a more detailed mine design. 

Mining Plus concluded that at a 4.50% Zn cut-off grade the two metre minimum mining thickness displays a 
slightly greater tonnage and higher zinc grade than the four metre scenario.  However, in the opinion of Mining 
Plus, this increase is not of sufficiently significant quantity to justify the specialised mining equipment and 
possible production rate constraints of a smaller capacity fleet.  Mining Plus continued through mine design, 
sequencing and scheduling with the four metre minimum mining thickness scenario at a 4.50% Zn cut-off 
grade. 
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Underground Design 

Mining Plus continued with the Wardrop study information and data for room and pillar design, all 
geotechnical information, mining recovery ratios and all ventilation information. 

Ironbark requested a dilution skin be added into the design to allow for over break. The design skin was 
calculated by adjusting the “pillar drive” and “ore drive strips” to be mined at a height of 0.3 m above the 
planned height.  

With the mining method being room and pillar, a recovery factor of 100% recovery was assumed as ore loss 
should be negligible provided that a tele-remote bogging system is used for the recovery of the ore drive strip 
material. The likelihood of ore loss would increase if a line of site remote bogging system was used. 

All mining has been planned for conduction via development jumbo and, as such, minimal overbreak (i.e. 
unplanned dilution) outside of the planned dilution skin is expected. As a result, no tonnage factors were 
applied to this design.  

As reported by Wardrop, underground mine backfill will be from process plant tailings slurry that will be 
pumped into place and then freeze naturally due to the permafrost conditions.  As deposition and freezing 
occurs, the excess water from the tailings will be pumped from the mine.  

Incremental Ore 

Incremental ore is defined as that material that must be excavated in order to gain access ore. As such this 
material must be drilled, blasted and hauled as part of the course of mining.  Typically it would be classified as 
waste because it is below the economic mining cut-off grade.  However, should this material be suitably 
mineralised to cover the cost difference between hauling and dumping as waste and delivery to the mill, 
together with processing, shipping and royalty payments, it then becomes economically valuable and can be 
considered incremental ore. 

For the Mining Plus evaluation, all material (stope and development) above an incremental cut-off grade of 
3.50% Zn was progressed to the scheduling stage of the study. 

Underground Mine Scheduling 

The underground mine has been scheduled at production rates of 3.0 Mtpa, 3.3 Mtpa and 3.6 Mtpa, with Year 
1 considered to be the first year of full production.  As per the schedules, the project has one year of pre-
production and an overall mine life in the order of 10 to 12 years dependant on available material and 
scheduled production rate.   

The majority of the resource is contained within the Esrum L3N, Beach L2N and Beach L3N domains.  Mining 
Plus undertook detailed development and stope designs on these three domains for scheduling purposes.  In 
addition to this, two smaller lodes in the South of the Beach deposit (Beach L2S and Beach L3S) contain material 
above the 4.50% Zn cut-off grade.  This material contains relatively low tonnages and would require substantial 
additional development to access.  However, as it would be extracted at the end of the underground mine life, 
the scheduled extraction of the Beach South material has also been included. 

A comparative summary of the three production scenarios is presented in Table 4.3. A more detailed 

summary of the 3.3 Mtpa production rate is presented in Table 4.4.  

Figure 4.1  Mine Development Overview and Year -1 Developments 

 to Figure 4.6 show the mine developments by year. 
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Table 4.3 - Summary production schedule 

Item Unit Quantity 

Mine life 
  

3.0 Mtpa production Years 12.9 

3.3 Mtpa production Years 11.8 

3.6 Mtpa production Years 10.9 

Ore tonnes Mt 35.8 

Zn grade % 5.85 

Zn metal Kt 2,094 

Pb grade % 0.50 

Pb metal Kt 178.2 

Fe grade % 16.99 

Fe metal Kt 6,076 

Bogged waste Kt 410.3 

Total bogged Mt 36.2 

Total development 
  

Lateral - capital metres 5,903 

Lateral - operating metres 180,283 

Vertical - capital metres 1,906 

 

At the point in time when the underground resources are depleted the underground mine will be closed down, 
subject to further resources being discovered in the intervening period. Ironbark geologists consider that the 
open ended nature to the mineralisation will provide excellent scope to increase the potential mine life. 
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Table 4.4 - 3.3 Mtpa production schedule 

    TOTAL YR -2 YR -1 YR 1 YR 2 YR 3 YR 4 YR 5 YR 6 YR 7 YR 8 YR 9 YR 10 YR 11 

Ore tonnes Mt 35.8    0.1  3.3  3.3  3.3  3.3  3.3  3.3  3.3  3.3  3.3  3.3  2.6  

Zn grade % 5.85   4.94 7.81 7.02 6.00 5.42 5.98 5.53 5.62 5.46 5.01 5.04 5.45 

Zn metal kt 2,094    3.6  257.7  232.8  198.8  179.9  197.4  184.3  186.2  180.3  165.7  167.2  140.3  

Pb grade % 0.50   0.52 0.65 0.65 0.62 0.51 0.46 0.44 0.37 0.41 0.36 0.41 0.64 

Pb metal kt 178.2    0.4  21.5  21.5  20.5  17.0  15.3  14.7  12.2  13.4  11.7  13.5  16.5  

Fe grade % 16.99   16.21 11.89 14.43 16.78 17.16 18.83 17.74 19.68 17.70 14.72 18.99 19.51 

Fe metal kt 6,076    11.6  392.4  478.7  556.2  569.5  621.7  590.7  652.0  584.1  486.5  630.1  502.3  

Development                               

Ore Tonnes Mt 14.8    0.1  1.5  1.5  1.4  1.9  1.0  1.1  1.3  1.4  1.3  1.2  1.2  

Zn Grade % 5.34   4.94 7.75 6.78 5.85 5.31 5.77 5.49 5.68 5.32 4.90 4.89 0.05 

Zn Metal kt 788.8    3.6  113.3  102.5  82.8  98.3  56.5  61.2  72.0  75.1  64.8  58.0  0.6  

Pb Grade % 0.45   0.52 0.64 0.66 0.62 0.48 0.41 0.44 0.38 0.41 0.35 0.38 0.01 

Pb Metal kt 66.2    0.4  9.3  10.0  8.8  8.9  4.0  4.9  4.8  5.8  4.6  4.6  0.1  

Fe Grade % 15.42   16.21 11.96 15.22 16.89 17.72 18.01 18.10 19.84 17.22 14.46 18.99 0.20 

Fe Metal kt 2,276    11.6  174.9  230.3  239.1  328.2  176.3  201.6  251.5  243.0  191.4  225.5  2.3  

Stope                               

Ore Tonnes Mt 21.0    0.0  1.8  1.8  1.9  1.5  2.3  2.2  2.0  1.9  2.0  2.1  1.4  

Zn Grade % 6.21   0.00 7.86 7.22 6.10 5.56 6.07 5.55 5.58 5.57 5.09 5.12 9.88 

Zn Metal kt 1,305    0.0  144.4  130.3  115.9  81.6  140.9  123.1  114.2  105.2  100.9  109.1  139.7  

Pb Grade % 0.53   0.00 0.66 0.64 0.62 0.56 0.48 0.44 0.36 0.40 0.36 0.42 1.16 

Pb Metal kt 112.0    0.0  12.2  11.5  11.7  8.2  11.2  9.8  7.4  7.6  7.1  9.0  16.4  

Fe Grade % 18.09   0.00 11.83 13.76 16.69 16.45 19.17 17.55 19.59 18.06 14.89 18.99 35.35 

Fe Metal kt 3,800    0.0  217.5  248.3  317.1  241.3  445.4  389.1  400.5  341.1  295.1  404.6  500.0  

                                
Bogged Waste kt 410.3    54.1  23.6  12.4  97.1  97.4  11.3  10.6  35.1  19.3  20.8  3.3  25.3  

                                
Total Bogged Mt 36.2    0.1  3.3  3.3  3.4  3.4  3.3  3.3  3.3  3.3  3.3  3.3  2.6  

                                
Total Dev (Lateral & Vertical) m 186,392    3,052  19,134  17,878  19,199  23,840  15,639  14,245  15,892  16,906  14,342  13,400  12,865  

Ore Development m 169,910    1,256  18,468  17,649  16,417  20,972  14,792  13,380  14,075  16,474  13,755  12,355  10,316  

Waste Development m 16,482    1,796  666  229  2,782  2,868  847  865  1,817  432  587  1,044  2,550  

Lateral Dev Metres                               

Capital m 5,903    1,784  262  0  1,941  206  0  0  9  0  0  0  1,700  

Operating m 180,283    1,268  18,639  17,878  17,039  22,879  15,639  14,245  15,884  16,906  14,342  13,400  12,165  

Vertical Dev Metres                               

Capital m 1,906    0  233  0  218  755  0  0  0  0  0  0  700  

Operating m 0    0  0  0  0  0  0  0  0  0  0  0  0  

                                
Fill Volume m3 2,567,906    0  222,924  251,320  287,899  257,112  298,729  230,158  412,308  189,935  81,553  265,156  70,812  
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Figure 4.1  Mine Development Overview and Year -1 Developments 
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Figure 4.2 - Year 1 and Year 2 Mine Development 
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Figure 4.3 - Year 3 and Year 4 Mine Development 
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Figure 4.4 - Year 5 and Year 6 Mine Development 
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Figure 4.5 - Year 7 and Year 8 Mine Development 
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Figure 4.6 - Year 9 and Year 10 Mine Development 
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Decline Haulage Capacity 

The Mining Plus study shows ore haulage via the decline is feasible up to and including the highest ore 
production rate that has been studied (3.6 Mtpa).  This conclusion is based upon using the 60 tonne 
capacity trucks suggested in the Wardrop report.  

Mining Plus developed an underground haulage profile based on travel distances and road gradient.  
Trucking fleet requirements were calculated based on the possible production rates of 3.0 Mtpa and 
3.6 Mtpa.  The results indicate nine trucks are required for the 3.0 Mtpa case and 11 trucks for the 3.6 
Mtpa case. 

Haulage interactions were studied in various scenarios of truck and loader combinations.  Mining Plus 
concluded the high level review conducted of the decline capacity adequately displays proof of 
concept and demonstrates within an acceptable level of accuracy that haulage of 3.0 Mtpa and 3.6 
Mtpa can feasibly be moved.  This is based on the current proposed design through the single 
access/entry decline. 

Open Pit Study 

Based on the most recent geological model (Ravensgate End of 2011 Resource Estimation Report – 
“2012 Resource”), Mining Plus undertook open pit block model data validation and mining block 
model evaluation.  Based on this work, an open pit optimisation study was carried out using Whittle 
Four-X (Whittle) pit optimising software and a final pit design was produced using Surpac software.  
The quality parameters applied to the optimisation study included using a zinc cut-off grade of 1.3%, 
a zinc price of US$2512/t, a final selected strip ratio for the 3.3Mtpa case of 1:1.99 (ore:wastes) with 
overall pit angles of 37 degrees in the overburden and then steepening to between 45 and 55 degrees 
in the fresh rock. A dilution rate of 4% was applied with mine recovery rates of 98%.  

Pit scheduling was done for the 3.0 Mtpa, 3.3 Mtpa and 3.6 Mtpa cases.  The 3.3 Mtpa open pit 
schedule, which is the base case ore production rate for this Report, is presented in Table 4.5 below. 

Table 4.5 - 3.3 Mtpa yearly open pit schedule summary 

  
Year 0 Year 1 Year 2 Year 3 Year 4 Total 

Ore Volume m3 1,100 840,514 855,765 695,236 0 2,392,615 

Ore Tonnes t 4,355 3,292,982 3,308,937 2,570,458 0 9,176,731 

Zn Grade % 3.35 3.23 2.82 3.31 0.00 3.10 

Pb Grade % 0.63 0.59 0.54 0.59 0.00 0.57 

Fe Grade % 27.03 22.70 22.43 19.43 0.00 21.70 

Zn Recovery % 83.16 82.29 81.41 82.31 0.00 81.97 

NSR 
 

46.63 44.7 39.4 45.8 0.0 43.1 
        

Waste Volume m3 393,922 1,517,890 2,445,897 2,181,208 0 6,466,899 

Waste Tonnes t 1,102,982 4,261,310 6,948,366 6,182,398 0 18,293,405 
        

Stripping Ratio W:O 253.0 1.29 2.10 2.41 0.00 1.99 
        

Total Volume m3 395,022 2,358,404 3,301,662 2,876,444 0 8,859,514 

Total Tonnes t 1,107,337 7,554,292 10,257,303 8,752,855 0 27,470,136 
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For the purpose of this Report, open pit mining operations have been scheduled to commence at the 
end of the life of the underground mine in Year 11 (3.3 Mtpa scenario).  Thus, Year 0 in Table 4.5 
becomes Year 11 and adjustments are made to the open pit mining rate to continue to maintain a 
total ore feed rate of 3.3 Mtpa to the process plant until the open pit is depleted. Mining will utilise 
10 x 60t haul trucks and excavators until the point where the project is closed out, subject to the 
discovery of additional resources.  

The Competent Person has been to site on several occasions. The modelling has shown a viable 
economic output and that the mine development is technically achievable from the planned open 
pits and underground operation with independent geological and geotechnical input. Mining by 
open pit methods is a widely adopted mining technique applied to similar ore bodies around the 
world and mining by room and pillar techniques is also an accepted and widely practiced mining 
technique for flat lying ore bodies. 
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5. TESTWORK & PROCESS PLANT 

5.1  Status 

In February 2011 Wardrop Engineering Inc. (Wardrop) completed a feasibility study which included a section 
on Process that is summarised in Section 5.4 of this Report. 

In February 2012, Metso revised the study completed by Wardrop to review the plant capacity.  The “Process 
Plant Capacity Review” report developed by Metso is summarised in Section 5.4 of this Report. 

 The status and corresponding nameplate applicable to key documents is presented in Table 5.1: 

Table 5.1 - Current status and corresponding nameplate applicable to key documents 

Key Deliverable Author 
Nameplate, 

Mtpa ore feed 
Last Updated 

Process Design Criteria Metso 3.0 2010 (Note 1) 

Process Flow Diagrams Metso 3.0 2010 

Mass Balance Metso 3.0 2010 

Equipment List Metso 3.3 (Note 2) 2010 

General Drawings Wardrop 3.3 (Note 2) 2010 

P&IDs Metso 3.0 2010 

Note 1:   assumed 
Note 2:   subject to minor revisions 

5.2 Introduction 

Arccon (WA) Pty Ltd (Arccon) was appointed in mid-2012 to review the Feasibility Study (FS) prepared by Metso 
(under Wardrop as the lead contractor) for the Citronen Project.  Arccon reviewed the FS and all existing 
testwork provided by Ironbark, and concluded the current concentrator design is conservative and throughput 
could be increased by 10% to 3.3 Mtpa.   

In March 2012, Ironbark received Mining Plus’ Mining Optimisation Design Schedule (Section 4 of this Report), 
that designed, sequenced and scheduled underground and open pit ore production rates up to and including 
3.6 Mtpa.  Also in March 2012, Ironbark received an investigative report by Metso concerning the concentrator 
performance at 3.6 Mtpa, based on and developed from the Wardrop 2010 plant capacity of 3.0 Mtpa.  The 
Metso Process Plant Capacity Review was completed in February 2012.   

The Metso review concluded, inter alia, that all main equipment sections within the process plant, with the 
exception of the crushing plant, may have up to 20% additional capacity (i.e. to 3.6 Mtpa).   

The DFS prepared by Metso has been revised by Arccon, utilising all available testwork data and Metso’s 
investigation into the increased throughput, to produce the Testwork and Process Plant section of the Report.  
This document is concise and highlights the major testwork updates and the critical features of the 
concentrator design.   

5.3 Process Testwork 

ALS Ammtec prepared new testwork reports in December 2011 and January 2012 to include Citronen Beach 
L2 North.  Complementary testwork reports from 2010 were written by Metso. 
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The Samples 

In December 2011, ALS Ammtec performed grinding and heavy media separation testwork.  The samples used 
for these tests were selected by Ironbark and were combined to produce the following composites: 

 Citronen Beach L2 Composite 

 Citronen Discovery Composite 

 Citronen Beach L2 North Reject Drill Core Composite 
 

Testwork Results 

Head Assays 

The head assay results are presented in Table 5.2. 

Table 5.2 - Head assays 

 

 

Table 5.2 shows almost all of the sulphur is present as sulphides, indicating the majority of the lead and zinc in 
each composite would be present as galena (PbS) and sphalerite (ZnS) type minerals. Iron in the composites 
would be expected to be present in pyritic minerals instead of oxide minerals such as hematite and magnetite. 

 

Unconfined Compressive Strength (UCS) 

UCS testwork was carried out on ten (10) specimens selected from the Beach L2, Discovery and Beach L2 
North Reject Drill Core composites.  
 
A summary of results from the Beach L2 Composite UCS testwork is presented in Table 5.3. 
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Table 5.3 - Beach L2 composite UCS testwork results 

 
 

 
A summary of results from the Discovery Composite UCS testwork is presented in Table 5.3. 
 

Table 5.4 - Discovery composite UCS testwork results 
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A summary of results from the Beach L2 North composite UCS testwork is presented in Table 5.5. 

Table 5.5 - Beach L2 North composite UCS testwork results 

 

 

Bond Impact Crushing Work Index 

The average Bond Impact Crushing Work Index for all three ore samples is compared in Table 5.6. 

Table 5.6 - Bond Impact Crushing Work Index test results 

 

 

SMC Testwork 

The Semi-Autogenous Mill Comminution (SMC) testwork results are shown below in Table 5.7. 

Table 5.7 - SMC testwork results 
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Bond Ball Mill Work Index 

The Bond Ball Mill Work Index is shown below in Table 5.8. 

Table 5.8 - Bond Ball Mill Work Index 

 

 

Bond Abrasion Index 

The Bond Abrasion Index is shown in Table 5.9. 

Table 5.9 - Bond Abrasion Index 

 

 

Heavy Liquid Separation: Crush Optimisation 

Sub-samples of the Beach L2 and Discovery composites were utilised for heavy liquid separation at several 
crush sizes to establish the optimum size for the remainder of the test program. Separations were conducted 
at a solution SG of 2.95. 

A summary of selected data is presented in Table 5.10 and Table 5.11. 
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Table 5.10 - Crush optimisation tests on Beach L2 composite 
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Table 5.11 - Crush optimization test in Discovery composite 

 

 

Bulk Heavy Media Separation Testwork 

Sub-samples of the Beach L2, Discovery and Beach L2 North Reject Drill Core composites were utilised for bulk 
heavy media separation testwork. Separations were conducted at a crush size of 100% passing 38 mm, utilising 
an Erickson cone machine with a media SG of 3.0. 

A summary of selected data is presented in Table 5.12. 
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Table 5.12 - Bulk heavy media separation results 

 

 

SMC Testwork: HMS Sinks 

SMC testwork was conducted on the +5.0 mm-heavy media separation sinks products for the Beach L2, 
Discovery and Beach L2 North composites. 

The summary of selected results is presented in Table 5.13. 
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Table 5.13 - SMC testwork results of HMS sinks 

 

 

Size-by-Size Analysis: HMS Products 

A particle size distribution determination and subsequent size-by-size analysis was undertaken on a sub-
sample of each +5.0 mm HMS SG 3.0 float and sink products. 

The summary of selected results is presented in Table 5.14 and Table 5.15. 

Table 5.14 - Size-by-size analysis sinks 

 

Table 5.15 - Size-by-size analysis floats 
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Bond Rod Mill Work Index Determination: HMS Sinks 

A sub-sample of each of the heavy media separation SG 3.0 sink products was tested using the standardised 
procedure detailed by F.C. Bond to determine the Bond Rod Mill Work Index at a closing screen size of 1180 
μm. A sub-sample of the Beach L2 North whole ore composite was also tested. 
 

The summary of selected results is presented in the Table 5.16. 

Table 5.16 - Bond Rod Mill Work Index HMS Sinks 

 

 

Bond Ball Mill Work Index Determination: HMS Sinks 

Sub-sample of the Beach L2, Discovery and Beach L2 North Composites HMS sink products were tested using 
the standardised procedure detailed by F.C. Bond to determine the Bond Ball Mill Work Index of each sample 
at the selected closing screen sizes of 850, 75 and 45 microns. 

The summary of selected results is presented in the Table 5.17. 

Table 5.17 - Bond Ball Mill Work Index HMS Sinks 
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Heavy Liquid Separation Testwork Optimised Conditions 

A summary of selected data is presented in Table 5.18, Table 5.19 and Table 5.20. 

 

Table 5.18 - Heavy liquid separation of Beach L2 composite 

 

Table 5.19 - Heavy liquid separation of Discovery composite 

 

Table 5.20 - Heavy liquid separation 

 

 

 

 

 



Ironbark Zinc Limited Feasibility Study 
  
 

 

 

60 
 

Jar Mill (Verti-Mill) Testwork 

Jar Mill testing was carried out on -850 μm products of the Beach L2 and Discovery composites using the 
method proposed by Metso Minerals. 

A summary of selected results is presented in Table 5.21. 

Table 5.21 - Verti-Mill testwork results 

 

 

Heavy Liquid Separation Testwork: Variability Samples 

Twenty-three selected variability samples were utilised for heavy media separation testwork. Separations were 
conducted at a crush size of 100% passing 38 mm, utilising an Erickson cone machine with a media SG of 3.0. 

A summary of selected data is presented in Table 5.22 and Table 5.23. 

 

Table 5.22 - Heavy liquid separation testwork results 
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Table 5.23 - Heavy liquid separation testwork results  

 

 

Quantitative Optical Mineralogical Examination 

A defined programme of metallurgical testwork was conducted on spiral separation testwork tail samples from 
the Citronen Project in January 2012. 

Samples were prepared for mineralogical testwork in ALS Ammtec and then sent for Qualitative Optical 
Mineralogical Examination via Roger Townend and Associates. 

For the test programme, ALS Ammtec was supplied with three spiral separation testwork tail samples from the 
Ironbark Citronen Project in Greenland: 

 Sample # 1: Spiral Cut 6 Product: 3285 

 Sample # 2: Spiral Cut 7 Product: 3286 

 Sample # 3: Spiral Cut 8 Product: 3287 
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Final results can be seen in Table 5.24. 

Table 5.24 - Mineralogical exam results 

 

5.4 Process Plant 

Process Description 

The process description was prepared by Wardrop in 2011 in line with the flow sheets developed by Metso; a 
transcript is included in this section.  

The simplified flow sheet is shown on  

Figure 5.1. 
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Figure 5.1 - Simplified flow sheet 
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Crushing 

Crushing equipment selection and circuit configuration is based upon UCS, Bond Crushing Work Index and 

Macon testing (Metso’s in-house testing method) of both the Discovery and Beach ore composites. A compact 

two stage crushing plant has been selected, with DMS testwork indicating acceptable metal recovery and mass 

rejection can be obtained with a primary crusher discharge P80 of 130 mm reduced to a P80 of 35 mm in the 

second stage. 

The circuit equipment has been selected to achieve approximately 550 t/h average throughput levels at 18 h/d 

operation (6.5 d/wk, 365 d/a).  The ore is delivered by haul truck and either direct dumped into the run of min 

(ROM) bin or onto the ROM pad and later transferred by front-end loader (FEL) to the ROM bin.  The ROM bin 

is protected by an 800 x 800 mm grizzly, and a rock breaker is mounted adjacent to break up oversize. 

The ore is fed by a vibratory grizzly feeder drawing ore from the ROM bin and feeding into the jaw crusher 

where it is crushed to a P80 of 130 mm.  A primary jaw crusher size has been selected to minimise the probability 

of blockages.   

A high frequency vibratory double-deck secondary screen precedes the secondary cone crusher with undersize 

reporting to the crushed ore product transfer point.  Tramp steel is removed by two magnets located over the 

conveyor.  A metal detector is located on the secondary crusher feed bin feed conveyor with an interlock 

hardwired to the conveyors.  

The secondary screen oversize is conveyed to the secondary crusher feed bin where a vibrating feeder feeds 

the secondary crusher.  The secondary crusher discharge is conveyed to the high frequency vibratory double 

deck screen.  The screen undersize is conveyed over a weightometer to the DMS feed bin.  

Dust suppression is by individual suction hoods at transfer points ducted to a central fan and bag-house. 

Buffer storage of crushed ore and mill feed is minimised due to space constraints.   

 

Dense Media Separation (DMS) 

DMS performance at a 2.96 to 3.10 separation SG provides recoveries in excess of 97% of lead and zinc to the 

sinks plus the -1.0 mm fines product bypass throughout the size ranges tested. 

The DMS feed bin discharges at an approximate average of 375 t/h by belt feeders to a wet feed preparation 

screen that removes all -1.0 mm material, with the screen oversize feeding into the DMS cyclone feed hopper.   

The DMS cyclone pump feeds -38+1 mm material combined with dense medium to the DMS cyclones.  The 

DMS cyclone overflow is stripped of medium on a drain-and-rinse dual screening system with screen oversize 

conveyed to the external floats stockpile.  The DMS cyclone underflow is stripped of medium on a drain rinse 

screen system, and the screen oversize is conveyed to the sinks (ball mill feed) bin.   

The DMS feed fines are separated at the wet feed preparation screen. Sixteen percent of the ore feed weight 

reports as -1 mm fines. The fines are directed to the fines dewatering cyclone feed hopper where they are 

pumped to the cyclone, which dewaters the stream. The fines are then directed to the secondary milling circuit 

The sinks are drawn from the mill feed bin by belt feeders and conveyed to the primary mill feed, where the 

feeder rate is regulated by a weightometer. 
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Grinding 

Ball Milling 

A 4.42 m diameter x 7.5 m long 2.2 MW grate discharge primary ball mill operates at an approximate average 

of 298 t/h treatment rate in closed circuit with a scat recycle screen with a bottom deck aperture of 1.2 mm.   

The screen separation at nominally 1 mm is facilitated by high volume water sprays, and uses the entire water 

requirement for the grinding circuit to achieve a clean separation.  The screen undersize flows to a common 

pump hopper that also receives DMS fines spiral concentrate and secondary grinding mill discharge. 

The mill has sufficient power to achieve the design grind size of 850 µm P80.  The mill is rubber lined, takes up 

to a 24% by volume steel charge and operates at 71% of critical speed.  Balls of 90 mm to 120 mm size are 

added by kibble at the mill feed chute. 

Vertical Stirred Milling (VTM) 

Primary screen undersize, VTM discharge and DMS fines spiral concentrate are combined in a hopper and then 

pumped to a cyclone cluster at a density that enables a 53 µm cut point to provide a P80 of 45 µm to flotation.  

The cyclone cluster holds 6+2 400 mm diameter cyclones.  Cyclone underflow feeds the VTM circuit and 

cyclone overflow is gravity fed to a trash screen.  The VTM unit discharges overflow back to the cyclone feed 

hopper. 

Two 2.2 MW VTM units have been selected with 24 mm x 24 mm recharge size high chrome cylpebs that are 
added by kibble at the mill feed chute.  A proprietary blocker reagent (D200) may be added to the cyclone feed 
hopper. 

 

Flotation and Re-grinding 

The mill cyclone overflow of P80 size 45 µm gravity flows to a trash screen of 0.8 mm aperture.  The trash screen 

undersize is pumped to a single conditioner that overflows to a pre-flotation circuit. The pre-flotation (pre-

float) stage is necessitated by a carbonaceous population that would otherwise impact downstream grades 

and froth stability. Dextrin depressant and frother are dosed to the conditioner tank.  Trash screen oversize is 

collected in a trash bunker for disposal. 

The pre-flotation concentrate is discarded to the tailings thickener, and the intermediate tailing flows to two 

conditioner tanks in series (three minute residence time in each) in which lead circuit pyrite depressants and 

collector are dosed.  The conditioners overflow in sequence to the lead rougher scavenger flotation cells at a 

design rate of approximately 310 t/h.  Frother is dosed to the conditioner discharge and rougher cell junction 

boxes. 

First rougher lead concentrates are diverted to final concentrate, cleaner feed or regrind feed depending on 

grade in the cleaner circuit.  Second lead rougher and scavenger lead concentrates are pump-fed to 100 mm 

diameter dewatering cyclones and the cyclone underflow is reground to a P80 of 10 µm to 15 µm in two 185 kW 

stirred media detritors (SMDs) using 3 mm ceramic beads.  Lime at 30% solids w/w concentration and ligno-

sulphonate solution at 10% w/v strength are added to the lead regrind mills to depress pyrite.  

The reground lead concentrate and first rougher lead concentrate are pumped to the first cleaner and first 

cleaner concentrate is pumped to the second cleaner feed.  First cleaner lead tail is open circuited to the zinc 

flotation conditioners with the rougher lead scavenger tail.  
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Copper sulphate at 10% w/v strength is added to the zinc conditioner feed pump (Pb rougher tail) hopper for 

the re-activation of sphalerite. 

The flotation of zinc is preceded by two conditioning tanks in series each of three minute residence time for 

the addition of lime and the flotation collector, respectively.  Frother is added in stages to the zinc second 

conditioner discharge and rougher flotation cell junction boxes.  The zinc conditioners overflow in sequence 

to the zinc rougher scavenger flotation cells. 

Depending on grade, first rougher zinc concentrates can be diverted to final zinc concentrate, zinc cleaner feed 

or zinc regrind feed. The zinc second rougher and scavenger concentrates are pump-fed to 100 mm diameter 

dewatering cyclones and the cyclone underflow is reground to a P80 of 10 µm to 15 µm in five 355 kW SMDs.  

Lime and ligno-sulphonate are added to the zinc regrind mills to depress pyrite. 

The reground zinc concentrate and the first rougher zinc concentrate with regrind zinc cyclone overflow are 

pumped to the first cleaner bank.  The zinc cleaner circuit can be operated as either a three-stage cleaner, or 

a cleaner and re-cleaner system as required.  The first zinc cleaner tail is pumped open circuit to the final tail 

thickener where it is combined with pre-flotation concentrate, DMS fines spiral lights, and rougher scavenger 

tailing. 

 

Concentrate Dewatering 

Each concentrate is dewatered to a minimum of 60% solids by weight in a conventional thickener.  The 

thickener underflow is pumped to an agitated stock tank.  A plate and frame pressure filter is fed by a variable 

speed pump from the agitated concentrate stock tank and filtrate is recycled to the appropriate concentrate 

thickener feed.  

The overflows from the zinc concentrate thickener and the lead concentrate thickener flow to the process 

water tank.  The filter cake discharge is conveyed to and stacked in the covered storage area. 

The filters selected have the capacity to filter at peak concentrate production rates of 4 t/h and 40 t/h for lead 

and zinc concentrates, respectively, and produce a filter cake with a design moisture allowance of 10% to 12%.  

The lead concentrate is batch filtered as required in one of the two filter units. 

Concentrate is loaded to a reclaim conveyor by FEL from the covered storage area, using a load cell on the FEL 

to determine loaded wet weight.  Moisture and assay samples enable calculation of the dry tonnes and metal 

contained for consolidation with the ship-loading weights and assays and customer shipment receival weights 

and assays.  This concentrate production data is also used to back-calculate plant performance using the 

flotation shift sample assays and the mill feed weightometer. 

 

Tailings  

The final tailings are made up of the zinc scavenger tail, zinc cleaner tail, pre-flotation concentrate and the 

silicate rich slime reject solids from the fines spirals.  The final tailings are dewatered in an 18 m diameter high-

rate thickener to 58% solids by weight and transferred by the underflow pumps to a pump hopper.  The 

thickener overflow is returned to the process water tank.  

Thickened tailings are pumped from the pump hopper with other effluent streams to the tailings storage 

facility (TSF) or diverted for use underground as frozen backfill when required.  
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The tails thickener overflow may require future installation of a clarification stage should carbonaceous 

material threaten to contaminate the process water. Thickener overflow clarity in a confined plant can be an 

operational issue; however, this is relieved by the design of the process water tank to promote settling and 

reclaim of solids. A separate process water tank may be installed at a future date should process water 

alkalinity build up and impact the lead circuit performance. 

 

Reagents 

Pre-flotation of carbonaceous mineral requires IF6-3N frother and Dextrin depressant addition.  Dextrin is 

mixed continuously, direct from the bulk-bag using a ‘jet-wet’-style system to a 10% w/v strength. 

Some proprietary carbonaceous blocker D200 may be added to the milling circuit and the pre-float conditioner.  

The D200 is in liquid form and is batch mixed with water to 25% w/v strength. 

For mineral collection in the lead flotation circuit a Cytec 3406 dithio/monothio-phosphate blend at 100% w/v 

mix strength is added to the second conditioner and IF6-3N frother to the conditioner discharge and first lead 

rougher junction boxes.  Additional stages of collector addition and frother are made through the cleaner 

circuit.  A pH modifier or naphthalene sulphonate depressant is also added to the cleaner feed to depress 

pyrite. 

Ligno-sulphonate is readily dissolved in water at 10% w/v and is mixed in batch mode. Addition is to both 

regrind circuits. 

Lime is delivered as burnt lime (CaO) and is fed from a silo into a slaking mill which discharges to a slaked lime 

tank.  The lime slurry at 25% solids w/w is added to both the lead and zinc concentrate regrind mills.  The 

regrind mill additions maintain a pH setpoint at approximately 10.5 in the first cleaner of the cleaner flotation 

circuits.  Lime can be added to the first conditioner in the zinc rougher circuit to control pH.  

Copper sulphate solution is mixed at 10% w/v strength in batch mode and is used as an activator for flotation 

of zinc minerals.  It is added to both the first zinc conditioner feed pump and the zinc regrind discharge hopper 

by a dosing pump.  

The zinc flotation collector Cytec 9323 is a blend of dithiophosphates and mono-thionocarbamates.  The 

collector is added at full strength to the second flotation feed conditioner tank by a dosing pump.  Stage 

additions downstream of collector and frother may also be used by the operators.  A facility is provided for 

dosing of a second collector. 

IF6-3N frother is dosed as 100% solution by a dosing pump (as required) to sustain the optimum froth 

characteristics throughout the flotation circuits. 

A pH modifier or naphthalene sulphonate depressant is mixed in batch mode to 10% strength w/v and is also 

added to both of the cleaner feeds to depress pyrite. 

Flocculant is mixed from bulk powder storage in a packaged continuous mixing plant at 2.5 g/L and held in a 

storage tank for one hour for hydration.  The stored flocculant solution is further diluted in-line and dosed to 

each thickener feed box and the thickener feed well sparger pipes at a volumetric flow determined by the 

thickener control system.  

A spare jet-wet mixing facility is provided for an additional depressant (nominally PC100 poly-acrylamide) and 

spare pumps for an additional collector.  All mixed reagents have a mixing system and tank that transfers the 



Ironbark Zinc Limited Feasibility Study 
  
 

 

 

68 
 

mixed reagent to a storage tank.  The reagents are dosed to the process from the storage tank by metering 

pumps. 

 

Process Plant Services 

Water Distribution 

The continuous plant process raw makeup water requirement is approximately 180 m3/h (i.e. the loss to 

filtered concentrate and thickened tails).  Some reduction is available through reclaim of a portion of the water 

from the tails dam (summer months only) or from underground mine dewatering.   

Raw Water Pond Supply Pumps 

The raw water supply design is based on delivery from Lake Platinova to a raw water tank.  Raw water will be 
pumped to the process plant raw water tank using a submersible pump.  The pump will draw water from the 
bottom of the lake to ensure availability year round.  Further discussion is provided in Section 6, 
“Infrastructure”, of this Report. 

Plant Operational Requirements 

The water demand is divided into: 

 process water make-up from raw water for the losses to product streams and tails dam 

 reagent mixing requirements 

 machine seal and cooling requirements: crusher dust seals, lube system cooling and mill feed seal wash 
water 

The raw water pumps deliver water to: 

 the process water tank for make-up needs 

 the gland water pump mains 

 the reagent water pumps 

 the process raw water pumps 

 the clean water tank for potable and fire water supply 

The clean water tank feeds the potable water treatment plant, which in turn maintains level in the potable 

water system.  Separate pumps feed the domestic areas and safety showers from this tank.  The clean water 

tank also provides a reservoir of firewater and supplies water to the process water tank for make-up as 

required. 

No allowance has been made for gland water, based on the use of mechanical seals on centrifugal pumps. 

No return from the tailings storage facility has been allowed.   

Other Water Demands 

The less well defined demands at this time are: 

 dust suppression requirements 

 hose-down water in plant 

The dust suppression that may be required in summer months can be estimated by assuming that a 10 m3 

truckload is consumed five times per day on roads and crushing plant sprays operate at a continuous 3.6 m3/h.  

The hose-down demand is estimated to be a similar quantity at a continuous 3.6 m3/h.  Neither usage is 

included in the water balance at this point.  
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Air Supply and Distribution 

Three separate 110 kW air compressors provide 700 kPa air for: 

 instrument air and workshop service air into two separate receivers feeding driers and two area 
receivers 

 general services plant air via two area air receivers 

The air is distributed in steel lines around the plant for use in tools and general blowdown and auxiliary 

requirements. 

The cake blow air supply for the lead and zinc concentrate filters is provided from the main air system at 

reduced pressure via dedicated local receivers. 

The air for flotation is provided via dedicated low-pressure blowers. 

Plant Layout 

The plant layouts were developed by Wardrop ( 

Figure 5.2). 
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Figure 5.2 - Processing plant general arrangement plan  
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5.5 Electrical and Instrumentation 

Power to the process ground floor main electrical room will be via two 6.9 kV feeder cable bus systems from 

the main power plant.  These cable buses will be routed into the room via fire rated separations and will 

terminate in a 7.2 kV double-ended vacuum circuit breaker switchgear line-up.  

Power from this switchgear line-up will: 

 Be delivered to an adjacent 6.9 kV motor control centre for major motors. 

 Be delivered (as 690 V power) to the process plant 690 V MCCs in the first floor electrical room. 

 Provide 690 V power for low voltage motor and other loads through three step-down dry type 
transformers.  
 

The dry type transformers are located adjacent to the main floor electrical room but outside of the electrical 
room ventilation envelope.  A louvered wall with fans will be used to cool these main transformers without 
adding to the heat load of the electrical room. 

Cables will be routed internally within the process plant via galvanized steel cable tray systems.  

5.6 Plant Performance Guarantees 

Metso has undertaken the provision of an overall process guarantee for the plant within the battery limits of 

supply, so long as the equipment listed is used and installed in accordance with the Metso instructions, other 

relevant sections of the process report and the process guarantee document. 

5.7 Conclusions and Recommendations 

Increasing throughput from 3.0 to 3.3 Mtpa will increase the operational revenue by 10%.  Capital and 

operating costs will not increase by the same proportion and will therefore increase the profitability of the 

Citronen project.  

The Metso review indicated the secondary crusher would currently operate at high load and may require 

upgrading to handle an increased load.  Only minor modification to ancillary equipment such as pipes, pumps, 

conveyors etc will need to be made.  All other equipment is expected to have contingency capacity such that 

a 10% increase in load is possible without modification.   

It should be noted the equipment list, general arrangement drawings and layout drawings reasonably reflect 

the latest 3.3 Mtpa plant design.  
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6. INFRASTRUCTURE & ANCILLARY FACILITIES 

6.1 Introduction 

The Citronen Fjord Zinc Project is located in north-eastern Greenland approximately 2,100 km north of the 
capital of Greenland, Nuuk.  It is located at 83°05′N, 28°16′W. 

There is no existing infrastructure at the site and consequently all infrastructure and ancillary facilities need to 
be developed as part of the project.   The facilities and infrastructure to be developed are based on the original 
2010 studies.  
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Figure 6.1 - General site layout 
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Figure 6.2 - Port and plant site layout 
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6.2 Haul and Service Roads 

Roads will be established as privately financed roads and are to be used solely for mining works at 
Citronen.  They will be designed, constructed and maintained in accordance with established mining 
industry practice. 

Horizontal alignment will have a minimum radius down to 150 m for haul roads, and down to 20 m for 
service roads.  The maximum longitudinal grade is 8% for haul roads and 12% for service roads. The 
general cross sections are based on normal road building practices in arctic areas. 

In general, roads will be constructed upon the existing ground, either on bed rock or on permafrozen 
ground.  The road substructure will generally be constructed with locally excavated soil reclaimed as 
part of cutting or from nearby borrow pits, depending on the earthworks balance.  The road 
superstructure will generally be constructed with gravel soils from borrow pits or with quarry run.  

Permafrost is present in the entire area and preliminary investigations show a thaw zone of 
approximately one metre. On permafrozen ground the road superstructure will be minimum of one 
metre thick, constructed from non-frost sensitive (NFS) gravel to build up permafrost in the underlying 
existing soil.  It is assumed the NFS gravel can be taken from borrow pits in the area.  

Culverts will be designed and placed to allow melting water and rainwater to cross the roads.  Culverts 
will be constructed with steel pipes.  All culverts will be designed for actual axle loads and to relevant 
design standards. 

Haul Roads 

Haul roads required include open pit to run-of-mine (ROM) pad (approximately 3,880 m) and to portal 
location (approximately 200 m). 

The dominant traffic on haul roads will be heavy off-highway trucks similar to 2-axle Caterpillar 777F. 

Due to the planned standard of roads, the average speed will be relatively low, namely 40 km/h for 
surface mobile equipment and 30 km/h for underground mobile equipment. 

The maximum speed will depend on grade, ability, and operating weight.  Assuming a maximum 
operating load of 163 t and maximum grade of 8%, speed may locally be reduced to 8 to 10 km/h.  At 
sharp bends in hilly sections, the speed will be even lower.  Maximum speed on service roads should 
be set to no more than 40 km/h. 

Service Roads 

The dominant traffic on service roads will be four-wheel drive multi-purpose vehicles (MPVs), off-
roaders, and small to medium size trucks and fuel trucks.  

Maximum speed on service roads should be set to no more than 40 km/h. 

Service roads will be 3.5 m wide single-lane gravel roads.  The total width of the roads will typically be 
5.0 m, inclusive of shoulders.  As the service roads are relatively short, passing places will not be 
provided. 

Safety Bunds 

During the detailed design phase, a risk assessment will be carried out to determine where safety 
bunds are needed.  They will be constructed according to general practice for mine haul roads, i.e. 
with the minimum height of berm being 0.5 x biggest wheel diameter. 
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The use of steel barriers in lieu of safety berms will not permit the removal of snow; consequently, 
this form of safety barrier has not been considered for the project.    

6.3 Site Services and Utilities 

Fresh Water Distribution 

Lake Platinova is the source for fresh, raw water for the project.  Raw water will be pumped to the 
process plant raw water tank using a submersible pump.  The pump will draw water from the bottom 
of the lake to ensure availability year round. 

From the process, a raw water tank water will be pumped to the process plant and the water 
treatment plant at the main warehouse.  Water piping will run in arctic corridors between the process 
plant and the main warehouse (potable water treatment plant) and on to the accommodation 
complex and truckshop. 

Potable Water Treatment, Supply and Distribution 

Raw water will be pumped from the process plant raw water tank to the potable water treatment 
plant located within the main warehouse. Treated water will then be pumped to the permanent camp, 
administration facilities and process plant.  

The average person in Greenland consumes approximately 155 litres (L) per day of potable water.  
With an expected manpower of 250 persons at Citronen, approximately 35 m3/d of potable water is 
required.  A small containerised treatment plant is proposed for the treatment of 40 m3/d of lake 
water.  This gives an average of 160 L per person per day. 

The potable water treatment plant is a standard technology that is able to treat surface water taken 
from collection reservoirs in the mountains.  The water is double filtered for the reduction of pollution 
from surface or groundwater.  After filtration, the water will be disinfected by a UV unit. 

Fire Protection Systems 

The plant site facilities will be protected with a pressurised fire protection system comprising a fire 
water reserve, an electric driven jockey pump, an electric driven fire pump and an emergency diesel 
driven fire pump.  The fire water reserve will be contained in a dedicated portion of the raw water 
tank in the process plant. 

Due to the cold climate and the geology, there will not be any buried firewater lines or any “standard” 
yard hydrants.  The majority of fire piping will be within buildings and within connecting arctic 
corridors between buildings.  In place of yard hydrants, there will be wall hydrants housed in heated 
and insulated wall cabinets mounted on the outside walls of the buildings.  The wall hydrants will be 
served by fire water loops within the buildings. 

The firewater demand has been based on established criteria for fire protection of similar projects. 

The crushing plant will not be serviced by the firewater supply and the critical areas (such as the 
control room) will be protected with a clean agent suppression system.  The lube oil system, the air 
compressor room and the conveyor within the structure will be protected by a dry chemical 
suppression system. 

All areas will be provided with hand-held fire extinguishers. 
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On the process plant, sprinkler systems will be limited to the protection of hydraulic systems with an 
oil capacity in excess of 390 L and conveyors located in hard to reach confined areas.  The laboratory 
and offices will also contain sprinkler systems. 

Sprinkler protection in non-process areas includes the camp, warehouse and maintenance shops. 

Provision for a digital fire alarm system has been included for the main process plant areas.  This 
system will include a central password-protected operator interface terminal, graphic display of all 
operating zones, trouble and alarm logging historian, and control panel.  The system will have the 
ability to incorporate a single alarm and trouble dry contact type signals from other standalone and 
pre-manufactured buildings into a centralised facility.  Each separate facility will be tracked as a 
separate zone only.  

Sewage Treatment and Disposal 

Sewage and waste water from buildings at the plant site will be sent to the sewage treatment plant.  
Dry closets will be used at the airport building. 

The sewage treatment plant will be a standard containerised solution which can treat approximately 
40 m3 of waste water per day and is based on a three-step biological cleaning system: 

1. Pre-treatment particle separation in a settling tank built into half of a 40-foot (ft) open top 
container. 

2. Biological treatment built into the second half of the 40 ft container. 
3. Sludge handling inclusive arrangement for placing and dewatering of the sludge bags before 

discharge into the incinerator (this system is built into a 20 ft sea container). 

The sewage treatment plant and the dewatering system will be installed inside the main warehouse 
building close to the incinerator for ease the sludge handling. 

Effluent from the camp site will be carried to the sewage treatment plant through pipelines running 
below the arctic corridors to the main warehouse.  Effluent from waste water will go into the process 
plant.   

Incinerator and Hydrocarbon Waste Facility 

An incinerator capable of dealing with combustible waste, lubricants, fuel and oil will be installed in 
the main warehouse.  Installation in the warehouse will reduce the need for heating due to utilisation 
of the radiant heat from the combustion chamber.  

A flue gas treatment plant is not included as it is anticipated it will be possible to obtain a dispensation 
from the rules regarding flue gas emission.  This will need to be discussed with the MLSA during the 
detailed design phase of the project.  The incinerator at Station Nord provides a precedent for this 
scenario. 

Solid waste is fed into the combustion chamber in 120 L waste bags via the waste sluice.  Likewise, 
sludge from the sewage plant can be collected and burnt as long as the water content in the sludge 
meets specifications.  Medical waste and small metal parts such as frames from oil filters can be burnt.  

Sludge oil will be fed into a sludge oil mixing tank and piped to the incinerator where it will be burnt.  
The incinerator can burn between 135 and 200 L of sludge oil per hour and it is able to continue with 
this capacity for as long as it is necessary. 

The incinerator cannot be used for burning larger metal parts, batteries or chemical waste.  These 
types of waste will be collected and stored for later disposal off site.  
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The incinerator has fully electronic-controlled burners with automatic spark ignition and safety 
devices.  It is controlled by two temperature controllers and the operating temperature is 850-950°C, 
which should ensure clean emissions. 

Lighting and Area Lighting  

Indoor lighting will be designed according to National Danish Code DS 700. 

For area lighting, LED lighting fixtures have been selected and are assumed to be LED Light-type 
“CrystalLed” with 72 LEDs.  The CrystalLed fixture is preferred as it has a life expectancy of more than 
80,000 hours and the relative high output of more than 100 lm/W. 

Light poles will be installed in order to obtain satisfactory light levels at various sites, roads and 
intersections.  At roads and intersections, 10 m light poles are used with one fixture at each pole.  On 
work sites, 12 m light poles are used with one or two fixtures at each pole. 

Sites near buildings will be illuminated from fixtures installed in wall brackets on buildings and will 
serve as parking and entrance lighting.  Roads will not be directly illuminated, however, as a minimum, 
the light poles at fixed locations will indicate the location of the road.  Basic lighting will be installed 
at intersections and culverts for safety purposes. 

On outdoor work site such as the fuel station, container storage, concentrate storage and ROM pad 
basic lighting will be installed to create an overview of the work site.  A mobile lighting plant will be 
used for maintenance or other work on these areas.   

Although there is no fixed lighting at the port, it will be possible to plug in some mobile lighting 
equipment should this be necessary. 

Lighting will be controlled by locally installed daylight sensors and/or manually installed on/off 
switches.  To reduce energy consumption, use will be made of two or more illumination level switches, 
motion detection switches, photocells and dimmer switches. 

Site Control System and Communications 

Fibre Optic Network and Site Control System 

A fibre optic network will be installed around the site to facilitate plant control system and 
communication between process areas.  The fibre network will also be utilised for the process of 
closed circuit television (CCTV) system signal transmissions. Generally, the network routing will follow 
that of the site power distribution.  

A programmable logic controller (PLC) based system will be used for monitoring and control of the 
entire site.  PLC input/output (I/O) cabinets located in electrical rooms throughout the plant will be 
used to interface all field instrumentation, equipment and motor controls.   

External Site Communication  

Citronen is located above 83°N latitude and no communications satellites are visible.  Consequently, 
external communications will be provided by Iridium Communications Inc. (Iridium), as this is the only 
option available.  Iridium has an internet protocol (IP) data and voice service for the maritime market 
called Iridium OpenPort® (OpenPort) that, according to Iridium, is the best solution for the Citronen 
Project.   

OpenPort provides a data capacity of 128 kb/s and three telephone lines working simultaneously while 
data is being transmitted.  The installation of two OpenPort systems is recommended, which provides 
the opportunity for six telephones and 516 kb/s in data capacity.  
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The two OpenPort satellites are mounted as close to each other as possible on top of the process 
building.  Three telephones and a data box are connected to each OpenPort satellite.  One data box 
receives incoming mail and the other sends outgoing mail.  The two data boxes are connected to a 
switch where users can connect externally to the internet.  

To control data usage, an email server will be set-up in connection with the switch and will filter all 
emails larger than one megabyte.  A similar mail server will be placed in, for example, Iceland where 
there is internet access, to catch all mail larger than one megabyte going to site.  If an important email 
is stuck on the email server (given that it is larger than one megabyte), the sender or receiver will be 
able to contact the administrator and have the email released. Recent plans to launch new satellites 
has the potential to greatly increase communication and data capability. These advances will be 
adopted in due course. 

External site communications will also be governed by the below guidelines: 

 Employees will not be permitted to use the internet for personal reasons.  All employees must 

have a Citronen email address so there is no need to connect to external email. 

 Only approved personnel will be able use the telephones for external business calls.  Two of 

the telephones will be placed in a locked office that only authorised personnel will be able to 

access.  

 For private calls, one or two telephones will be placed in the camp library; these telephones 

will be monitored.  

 Emergency telephones will be placed throughout the site.  These telephones may be normal 

Iridium phones, which are not connected to the OpenPort satellite. 

 For business related external internet communication, computers will be installed in the 

offices where external internet communication is needed. 

 For private external internet communication, two or three computers will be installed in the 

camp library.  Employees will not be allowed to surf the internet and use will be restricted to 

home contact. 

6.4 Power Supply and Distribution 

Plant Power Generation 

Electricity production and supply will comply with Greenlandic electrical regulations and will be based 
on European standards with 50 Hz frequency and 400/230 service voltage. 

The required power consumption of approximately 23 MW will be met by a total of six generator units, 
with four in operation and two on stand-by duty/ maintenance. 

The generators will be medium speed units rated for continuous operation in an arctic environment 
for a service life of at least 25 years.  With four units running at a long-term average operating load of 
approximately 80%, the power plant will have a rated capacity of 23 MW. 

Each generator unit has a rated capacity of 7.124 MW on 100% load.  The engines are designed for a 
continuous base load operation and can operate at any load between 30% and 100%.  The system will 
be complete with fuel handling, lubrication, air handling, exhaust system, starting equipment, 
electrical distribution switchgear, heat recovery system and ancillary equipment.  Each generator unit 
is made up of a four stroke engine complete with direct injection and trunk piston.  They will also be 
turbocharged and intercooled.  
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Power Distribution 

General 

Power from the generator plant is delivered at 6.9 kV throughout the facilities.  Substations are 
complete with step-down transformers (6.9/0.4 kV) and are rated 200 kW, 500 kW or 1,000 kW, 
depending on the requirements at each substation.  The substations will be located centrally within 
areas (to be determined at the appropriate time), where practical, to minimise distribution losses. 

Generally, all indoor electrical equipment will be IP54-type enclosures with characteristics to suit the 
duty required.  However the indoor electrical equipment located in accommodation, 
administration/mine dry and airport buildings will be IP20-type. 

All cables for 6.9 kV distributions and 400 V main cables are aluminium cables.  All other electrical 
cables will be copper conductors with an outer armour and PVC jacket.  Cables will be installed in cable 
trays when necessary.  Voltage, insulation class, colour and spacing will be as needed for the 
application.  Generally, motor cables are de-rated by a minimum of 30% to account for proximity de-
rating rules when installed in cable trays. 

According to Greenlandic standards, all cables for distribution will run in T179 conduit in the terrain 
along roads and walkways.  Cables will be placed under the surface to protect them from wind, 
weather and snowploughs. 

The power distribution cables consist of three single conductor metal screened cables and a bare 
copper cable, twisted together and insulated with two blow tubes for later installation of fibre optic 
cables. 

Substations will be installed in 20 ft containers placed directly on the ground with a 10 kV section 
(50%) and a 400 V section (50%) separated by wire mesh.  Lighting and heating is included.  In the 400 
V section, a Main Distribution Panel (MDP) will be installed for supply of consumers, buildings, heat 
tracing, and outdoor lighting.  All substations will be fully equipped before being shipped to site.   

For ease of maintenance, where practical, most electrical equipment will be located in indoor 
electrical rooms, either in buildings or in the 20 ft containers in the 400 V end. 

Load Requirements 

Voltages of 6.9 kV and 690 V are designated for motor application voltages for all but the smallest 
loads.  Lower voltages such as 400/220 V may be used for control power and lighting.   

Motors up to 250 kW are designated for full voltage starting.  Larger motors at the 6.9 kV level will 
generally be full voltage started.  The major mills will be provided with soft starting equipment.  The 
remaining fixed speed medium voltage motors will be fed from 6.9 kV motor starters located in the 
main electrical room.   

Electrical rooms will be pressurised and ventilated.  

Within the process plant, a double ended 690 V switchboard will provide power feeds to the 690 V 
motor control centres located in the 690 V motor control centre (MCC) room above.  The 690 V MCC’s 
are complete with a communication link such that the plant control distributed control system (DCS) 
can communicate and control the motors without hardwiring of I/O points from MCC’s to the DCS.  

Medium voltage power distribution equipment will be located at the surface portal area of the 
underground mine in order to power the main vent fans.  Power to the underground workings will be 
via armoured medium voltage cables extending into and throughout the mine. 
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As determined by load concentration and type, power for underground equipment will be tapped off 
the main underground medium voltage cables via standalone starters for major equipment and 
movable unit substations (disconnect switch, step-down transformer, and low voltage motor starters) 
for 690 V motors.  Separate medium voltage and low voltage grounding systems will be established at 
each voltage step-down point in order to utilise separate neutral grounding systems ensuring 
personnel safety. 

Low Voltage Installations 

Except for the main cables, all power cabling will use copper conductor.  Buried cables will be 
underground in T179 conduits, as per the 6.9 KV cables.  If the cables run along buildings raised above 
the ground, the cables may instead be attached to the buildings. 

Emergency Power 

The main generating facility has a standby generator black start system which will provide power for 
the start-up of the facility after a complete shutdown or system failure.  In the event of a catastrophic 
failure of the main power plant, emergency power for the accommodation camp, warehouse and 
airport will be supplied by mobile generators.   

The backup generators at both the accommodation camp and warehouse are not large enough to 
maintain full power for the area, so during the detail design phase it will be necessary to outline the 
systems where back up power is critical.  The units for these buildings will have to be manually started 
when the areas not included in the emergency power run have been shut down. 

An emergency power unit is placed in the airport building for emergency power to the airstrip and 
control tower in case of breakdown of the power plant.  The unit for the airport is designed as a short 
break unit, so that, theoretically, the airstrip can be without light for a maximum of 30 seconds before 
the power unit commences running correctly.  Other facilities at the airport are not included in the 
power backup. 

6.5 Fuel Storage and Distribution 

General 

The fuel storage area consists of: 

 two tanks each with a capacity of 25,000 m3 fuel for arctic diesel 

 two tanks each with a capacity of 250 m3 jet fuel 

 hose station and lines 

 pipelines for both arctic diesel and jet fuel 

 fuel station for arctic diesel 

The fuel storage area has a safety distance of at least 625 m to the ammonium nitrate storage located 
at the container storage by the port. 

All the pumps and automation for fuel distribution at the site will be fully electrically integrated. 

Arctic Fuel Storage Tanks 

The fuel tanks will be single shell, placed in a reservoir with a secondary safety containment of 1.15 
times the tank containment.   When entering the detailed design phase, the MLSA will need to approve 
the reservoir size. 
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The tanks are 48 m in diameter and 14 m high with a fixed roof and will be designed and constructed 
according to the EN 14015, including manholes, drainage etc.  Oil is expected to be arctic gas oil (AGO); 
hence, thermal insulation and heating of the tanks is not included.   

Due to the permafrost, each tank will be founded on a built-up NFS gravel pad and an in-situ concrete 
ring beam.  The thickness of the gravel pad will be a minimum of two metres.  To preserve the 
permafrost, the tank bottom will be placed on a heat insulation layer.  The secondary containment 
reservoir will be lined with a HDPP membrane and drainage provisions will be built into the gravel fill 
embankments. 

Jet Fuel Tanks  

The two jet fuel tanks have a capacity of 250 m3 each.  Spillage containment will be the same method 
used for the Arctic Fuel storage tanks. 

The tanks will be nine metres in diameter, four metres high and will be designed according to EN 
14015, including manholes, drainage and piping.  As the tanks will not be insulated, they will be 
founded on a built-up NFS gravel pad similar to the arctic fuel storage tanks.  The secondary 
containment reservoir will be the same as for the arctic fuel tanks. 

Hose Station 

The hose station is placed at the pier of the port and is designed for filling both the arctic fuel storage 
tanks and the jet fuel tanks.  Fuel is transported to Citronen Fjord on the concentrate vessels and the 
vessel is anchored in approximately 15 m of water depth and at a maximum distance of 150 m from 
the coast line.  The vessels will have their own equipment for pumping fuel to the fuel storage tanks.  

The hose station includes three lines: two lines for simultaneous emptying of the vessel tanks with 
arctic diesel and one line for emptying the vessel tank with jet fuel.  The hoses from the pier head are 
connected to the pipelines running up to the fuel storage by a fixed pipeline placed along the access 
dike.  Hoses will be running on top of the vessels and not in the water and will be placed by the crane. 

Pipelines for Arctic Fuel and Jet Fuel 

The main arctic fuel pipeline will run from the fuel storage area to the power plant with a secondary 
pipeline running from the hose station at the port to the main pipeline.  A connection pipeline from 
the main pipeline will be located at the concentrate storage area up to the fuel station and is located 
close to the power plant. 

Pumps will be installed in the fuel storage area.  Pumps on the vessels will pump fuel to the storage 
area and additional pumps at the fuel storage area will pump fuel to the power plant and the fuel 
station. 

The jet fuel pipeline will run from the hose station to the fuel storage area and is only used when 
loading the tanks in the storage area.  Jet fuel is transported from the tanks to the airstrip on an as 
required basis via a fuel bowser which is filled by a truck filling pump.  

Fuel Station 

The fuel station is located next to the power plant/truckshop.  It will be a containerised unit mounted 
on a concrete bottom plate for collection of any spilled oil. 

The container is designed with a 5,900 L oil tank with pump and filling nozzle measured automatically 
for controlling fuel delivery.  There will be one manually operated loading arm articulated in two links 
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to be used for loading vehicle tanks.  The container will be connected to the main site power 
distribution grid and equipped with lights on the loading arm and on the container. 

6.6 Plant Site 

Administration and Mine Dry Buildings 

The buildings will be constructed from pre-fabricated modules.  They will be elevated from the ground, 
integrated with the main warehouse and will be part of the walkway system between the camp and 
the process plant. 

The administration building is a single story structure and will have a total area of 700 m2.  It will 
include office space for 35 people, laboratories, meeting, instruction and conference rooms and other 
necessary facilities. 

The mine dry building will be a single story structure with a total area of 730 m2.  It will include dry 
room and bath facilities for 160 men and 30 women, a medical room, laundry and drying rooms, pre-
shift briefing room with standing room for 50-60 people, a lamp room for underground personnel and 
other necessary facilities. 

Heat traced sewage piping will be installed under the buildings and pumped to the sewage treatment 
plant. Water, electrical and heating services will be run along the building hallways. 

Potable water will be supplied from the potable water treatment plant within the main warehouse 
and heating will be based on glycol which is distributed from the power plant through buried piping. 
Glycol heating systems will be utilised within the building.  

Main Warehouse and Plant Workshop 

The main warehouse and plant workshop will be connected directly to the administration building and 
to the process plant via arctic corridors that form part of the walkway system between the process 
plant and the camp. 

Access from the service road will be through a four metre by three metre door into the warehouse 
section via an air lock.  The warehouse will be serviced by indoor forklifts.  There is no provision for an 
overhead crane within the building. 

The structure will be steel framed with steel cassettes for the roof and insulated panels for cladding.  
The floor and foundations will be reinforced concrete.  The building will be placed on a gravel pad 
including insulation to preserve the permafrost.   

The building facilities will include storage are for spare parts, a workshop area for fixing small 
equipment, the incinerator, potable water treatment plant, the sewage treatment plant and 
subsidiary facilities. 

Potable water, heating systems, sewage piping and electrical services will be similar to the 
administration and mine dry buildings. 

Vehicle Parking 

A vehicle parking area will be constructed as part of the gravel pad for the fuel station, truckshop and 
power plant. A ready line will be provided with outdoor parking for 10 vehicles and each stall will be 
sized to accommodate both small vehicles and a 163 t haul truck. 
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A ready rail will be constructed which will supply the parking stalls with 35 kW for truck warming and 
2 kW for lighting.  Electrical installations comprise of outlets for cars and trucks and outdoor lighting 
for the parking. 

Truckshop 

The truckshop building will be a pre-engineered steel structure 98 m long by 21 m wide with 10.5 m 
height to underside hook of an overhead crane.  The structure will be clad with insulated metal roof 
and wall sandwich panels. 

The building has been sized to accommodate 90 t open pit trucks and 60 t underground haul trucks.  
The building and truck door height are sized to accommodate a 90 tonne open pit truck with its rock 
box in dump position.  

The facilities will include four repair bays, a 25-t/10-t auxiliary crane, a wash bay with oil/water 
separator, a light vehicle repair bay, an emergency vehicle storage bay and offices and other subsidiary 
facilities. 

Accommodation Complex 

Accommodations and Centre Facilities 

The camp is designed to accommodate 290 people based on an 8+1 concept and comprises eight 
accommodation blocks spread around a central reception block.  This layout was selected to enable 
camp residents to access central facilities through small connection corridors without having to go 
outdoors.  

All buildings, ancillary facilities and electrics will be designed and constructed according to the 
Greenlandic Building Regulations, adhering to requirements including those for heating insulation and 
fire safety.  The camp will be divided into several fire sections to avoid fire spreading. 

It is planned to erect the camp as early as possible so that it can be utilised for the construction workers 
and subsequently refurbished for use by operations personnel.  

The buildings will be delivered as fully fitted-out prefabricated modules equipped with on-site works 
being foundations, connection of services reticulation systems, fitting-up and furnishing.  The 
foundations will comprise of prefabricated components and will consist of steel frames fixed to buried 
concrete slabs.  The buildings will be placed with the floor level raised one metre above the ground to 
preserve the permafrost. 

Sewage piping will be installed under the buildings and pumped to the sewage treatment plant and 
sewage piping will be heat traced. Water, electrical and heating services will be run along the building 
hallways. 

The buildings are heated by glycol from the boiler plant placed in the power plant. 

Accommodation Blocks 

Accommodation blocks will be single storey and contain 31 to 33 single bedrooms, one common room 
and a plant room.  Accommodation rooms will include a private bathroom with shower facility and 
will be completely furnished, inclusive of a TV with DVD player and phone/internet connection for 
internal communication.  

Common rooms will include a small kitchen area with coffee machines and dishwasher, a relaxing area 
with sofas and armchairs and an area for dining.  
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Ventilation will be by two ventilation systems with heat recovery.  Each room will be ventilated by an 
exhaust system in the bathrooms and with injection in the hallway. 

Centre Facilities and Reception Block 

The centre block will be one storey and the total area will be 1,800 m2.   

The facility will include a reception area with a lounge, camp manager’s office, a meeting room, 
storage area, laundry, small supermarket, a fitness room, library with internet and telephone for 
external communication, canteen area for 132 persons dining at the same time, a kitchen and bakery 
with cooling and freezing storage, two open relaxing areas, staff office, and other facilities. 

Glycol heat radiators are placed under each window and areas are ventilated by three ventilation 
systems with heat recovery.  

Arctic Corridors 

Arctic corridors will be used for the connection of: 

 accommodation blocks and centre building in the camp 

 centre building and administration/dry/main warehouse 

 main warehouse and the process plant 

The corridors will also be utilised for distribution of services such as water, heating and electricity.  
Sewage pipes will run below the corridors. 

The corridors will be constructed from prefabricated modules elevated from the ground similar to the 
camp.   

The corridors are heated by glycol systems to a temperature of +5°C and exterior doors are heat traced 
to ensure they will open and close. 

6.7 Heating, Ventilation and Air Conditioning System 

Due to the on-site climate conditions, it is necessary to provide heating to the plant site buildings to 
enable regular maintenance and operations to be carried out.  The heating, ventilation and air 
conditioning (HVAC) system will utilise waste heat recovered from the power plant. 

Initial indications show there will be sufficient waste heat at the generator heat exchangers to provide 
heating to all of the plant site buildings under normal operating conditions.  When power generation 
is at lower than normal levels, an oil-fired boiler plant will be required which will consist of two 300 
BHP boilers which will be located in a boiler room adjacent to the power plant. 

The recovered heat will be in the form of a 60/40% glycol solution that will be delivered at 90°C into a 
piping distribution network.  The heating distribution system is based upon a primary and a secondary 
system where the glycol solution will be pumped in loop from the power plant to all of the heated 
plant site buildings, and then back to the power plant.  Secondary pumped loops will be installed at 
each heated building to provide an effective and flexible method of heating.   

Distribution pipes between buildings will be insulated and will be within heated arctic corridors to 
minimise heat losses from the piping. 

The primary pumps will be located close to the power plant where the heat is generated and 
secondary pumps will be located within the heated buildings. 

The heating loops will be connected to unit heaters and air handling units.  The unit heaters will be 
sized to maintain the space temperature above freezing when the plant is inoperative and the outdoor 
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air temperature is at the design winter condition.  The air handling units will handle outdoor air to 
provide the required ventilation, or make up air quantities necessary to offset sensible and latent gains 
within the buildings.  

Heat recovery fans will be provided in process areas to draw stratified air down to the lower levels 
and exhaust fans will be provided to remove excess humidity from the buildings. 

6.8 Explosives Mixing and Storage Facilities 

General Concept 

Ammonium nitrate and fuel oil (ANFO) will be mixed on-site which will require shipping of the 
following: 

 ammonium nitrate  

 initiation devices, including electronic detonators, non-electric (nonel) detonators, signal 
tube, programmable detonators, surface delays, down the hole delays, etc. 

 high explosives (HE) – packaged cartridge explosives, cast primers, detonating cord, and 
perimeter products 

 blasting accessories 

The required storage capacity will correspond to one year's use of explosives requiring 2,000 t of 
ANFO.  The corresponding quantity of explosives materials is assumed to be approximately 10%, i.e. 
200 t/a. 

The ammonium nitrate will be delivered in bulk-bags and containerised in containers which will be 
placed in a storage location at the port area.  The explosives materials will be stored in two separate 
explosives magazines.  A mobile mixing will be used to prepare the ANFO mixture. 

Explosives Magazines 

The use of two explosives magazines instead of one ensures a supply of explosives in case of an 
accident and reduces the required safety distances to other facilities.  Each magazine is designed to 
contain up to 100 t of explosives and will be barricaded by embankments. 

Explosives materials will be stored in approved explosives containers.  Initiation products (electric and 
nonel detonators, surface delays) will be stored in separate magazines to high explosives (packaged 
explosives, detonating cord, and blasting agents). 

The required number of containers per magazine will be at minimum six containers for boosters, 
dynamite and detonator cord plus two separate containers with detonators and connectors.  The 
containers with detonators are placed at a minimum distance of 10 metres from the other containers 
and embankments will be constructed to protect the HE/blasting agents from an explosion in the 
detonators magazines. 

Containers will be founded on a levelled gravel pad and drainage ditches will be constructed as needed 
to deal with melting water. Wind loads at the site will require the containers to be fixed to steel frames 
anchored to buried slabs.  

The design of the explosives magazines requires compliance with Greenland’s MLSA guidelines (July 
2010).  These guidelines include the following considerations: 

 Protection against avalanches, falling rocks, and flooding: avalanches and falling rocks are not 
considered a high risk in the area and flooding will be avoided by drainage ditches that will be 
built. 
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 Fences: Around the magazine, a fence must be established of at least 2.40 metre high with 
three strands of barbed wire at an angle of 45° outwards.  It must be possible to remove snow 
on both sides of the fence. 

 Safety distances: Safety distances to the magazines depend on the quantity of stored 
explosive materials.  Safety distances are reduced when the magazine is protected by a 
barricade.  

Explosives Mixing Facilities 

A mobile mixer unit will be utilised which will be built on a truck chassis and hold two tanks, one for 
ammonium nitrate and the other for fuel oil.  The products are dosed from the tanks and travel down 
a hose where they mix at the nozzle.  The mixer unit will be utilised to directly load open pit blast holes 
and will be used to load ANFO into 500 kg bulk bags for transport to the underground magazine and 
later use. 

6.9 Port 

Introduction 

The marine facilities will be located in the south-eastern corner of the Citronen Fjord, behind the small 
cape where adequate land areas for container and winter storage yards are available.  

The average shipping window for access to the Citronen Fjord is approximately six weeks each year 
and shipping requires assistance from icebreakers.  During this period, loading of concentrate and 
unloading of supplies will take place on a 24 hour per day basis.  

The proposed port facilities are of a simple design to enable them to be established swiftly with a 
reduced amount of site work.   

The port facilities will comprise: 

 pier head 

 two berthing/mooring dolphins 

 longitudinal moorings 

 access dike 

 land areas 

Outside of the shipping season the buoys and fenders will be dismantled and moved onto land in order 
to avoid damage from ice.   

 
Port Design Considerations 

Tides 

The following tides are assumed: 

 highest astronomical tide: plus 0.25 m 

 mean sea level (MSL): 0.00 m 

 lowest astronomical tide: minus 0.25 m 

Wind 
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The mooring system will be designed for the characteristic one minute average design wind speed, as 
occurs during the expected shipping season expected to fall in the period of July, August and 
September 

Current and Waves 

Limited information is currently available, however a small tidal current has been observed and some 
currents from the rivers flowing out into the Fjord are anticipated. 

Ice 

In the winter season the ice thickness in the Fjord can reach 1.80 to 2.50 m.  The pier head works must 
be designed for the adverse effects of this ice apron. 

By and large, the bottom of the Citronen Fjord is expected to be ice-free during the shipping season, 
however, some ice floes must be expected and therefore have been considered in the design of the 
port elements. 

Sea Bed Conditions 

In general, the sea bed is assumed to consist of deposits of clayey silt.  There is a variable active layer 
of silt which needs to be considered during detailed design. 

Offshore Moorings 

The offshore moorings will consist of mooring buoys, anchor chains and seabed drag anchors.  
Traditionally, the hawsers and associated mooring winches will be located on the vessel and these 
components are thus regarded as part of the ship's equipment. 

For efficient loading operations, a control system where the winches and hooks are controlled from 
land by means of telemetry will be implemented.  The system will include controls for tensioning and 
slackening of each wire as well as information on the actual tension level in the wires. 

Mooring Buoys 

The mooring buoys will be fitted with quick release mooring hooks.  Outside the shipping season the 
buoys will be separated from the anchor chains and lifted onto land for maintenance and repair. 

Anchor Chains 

The mooring buoys are anchored to the seabed anchors by means of studless anchor chains, steel 
grade R3.  Studless chains are preferred for permanent installations as they weigh less than stud link 
chains and are more elastic. 

The chain cable will form a centenary curve between the buoy and the seabed and have a factor of 
safety of three for the minimum breaking load. 

Anchors 

The anchor chains are anchored to the seabed by means of drag embedment anchors and will have a 
factor of safety of 1.5 to 2.0 on the ultimate holding capacity of the anchor.  The ultimate holding 
capacity is conservatively assessed based on soft clay. 

 

 

Fender Works 

Protective fenders will be provided to protect the pier head and dolphins from berthing impact 
damages by the concentrate vessels. 



Ironbark Zinc Limited Feasibility Study 
  
 

 

 

90 
 

The ship impact calculations will be based on a fully laden concentrate barge with the fenders designed 
for a perpendicular berthing velocity corresponding to the fully laden displacement of the vessel 
assuming easy berthing and an exposed location. 

A floating foam fender type fitted out with a chain tyre net for protection is proposed. Unlike floating 
pneumatic fenders, the foam fenders will not sink if the skin should be damaged. The fenders are 
loosely secured with chains to the sheet pile cells. 

Outside the shipping season the fenders will be lifted on land for storage and maintenance. 

Demands on the Berth  

The water depth requirements at MSL for the vessels are estimated from the following criteria: 

 lowest astronomical tide: approximately 0.25 m 

 draught of the fully loaded ships at least 12 m  

 additional under-keel clearance, 20% of draught: 1.9 m 

A bathymetric survey was carried out in the summer of 2010.  Prior to commencement of detailed 
design, a depth sounding survey will be completed to ensure that this minimum water depth is 
available over the port area and its approaches, in order to avoid any requirements for dredging. 

The quay elevation is determined to be +2.00 m relative to MSL, which will give a reasonable air gap 
to the highest water level. 

Access Dike, Pier Head and Dolphins 

General 

The access dike will be made of gravel from a borrow pit and will be finished with a compacted top 
wearing course and the sides will be protected by layers of large stones.  To avoid stability failures, 
side slopes will be 1:3 for this arctic environment.  The crown elevation is +2.00 at MSL, corresponding 
to the elevation of the pier head.  The crown width will allow space for two-way heavy traffic and for 
a concentrate conveyor belt. 

The pier head will be rectangular in shape and constructed from sheet pile filled with local gravel.  Two 
berthing/mooring dolphins will also be constructed in the same manner.  The sides of the pier and 
dolphins will serve as service quays for minor service vessels.  The pier and the dolphins will be 
connected by bridges (e.g. old army bridges or similar). 

The elevation of the quay aprons is +2.00 at MSL which will be satisfactory for the limited tidal range 
experienced at the site.  The characteristic live load on the quay aprons is 20 kN/m2, which is valid for 
bulk quays. 

Design Particulars 

The sheet piles will be driven to the permafrost table or to refusal.  No passive resistance from the 
limited active layer of soft soils will be taken into account, hence internal anchors are proposed.  The 
sheet pile walls will be anchored by means of upper waling and mutual upper and lower anchor rods. 

The quay apron on the pier will be finished with a compacted top wearing course, and the dolphins 
will be completed by a stabilising slab of structural concrete. 

Ice aprons adhering to the walls will, in conjunction with a rise of the water level, cause vertical lift 
forces on the sheet pile walls.  This will be prevented by uplift brackets welded to the inside lower part 
of the sheet pile walls. 
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Additional Facilities 

Additional facilities for navigational and personal safety will be implemented provided, as described 
below. 

Cranage 

Cranage equipment will be available for lift of twenty-foot equivalent unit (TEU) shipping containers 
(maximum 30 t), buoys (approximately 20 t) and fenders (approximately 5 t). 

Navigational Aids 

All requirements from the Danish Maritime Safety Administration or the Danish Maritime Authority 
must be complied with.  It is envisaged these will include a system including navigational lights, fog 
horns etc. 

Safety Equipment 

The access vessels and the pier head must be equipped with appropriate safety features including 
rescue ladders, recue posts etc. as required by the Danish Maritime Authorities. 

Inspection, Maintenance and Repair  

The inspection, maintenance, and repair activities will include the following: 

 buoy inspected and repaired as necessary 

 the access dike and the pier head will be inspected for damage from ice and repaired as 
required 

 when the harbour area is ice-free, the anchor chains on the seabed must be inspected by a 
diver and replaced if necessary 

 the level of the seabed in the harbour area must be checked from time to time 
 

Shiploader 

A fixed shiploader has been selected for loading of vessels with lead and zinc bulk concentrate.  The 
shiploader is designed to load vessels at a maximum rate of 2,000 t/h.  

The shiploader consists of a fixed belt conveyor, fitted with a weigh belt, which is loaded from the 
reclaim system and a movable belt conveyor.  To optimise loading, the movable part of the shiploader 
is fitted with a radial telescopic chute to enable trimming of the vessel.  

To prevent pollution of the surroundings caused by the lead and zinc concentrate while loading the 
vessels, all the transfer points have a dust collection system.  To protect the concentrate on the belt 
conveyors from the wind, the conveyors are covered and placed inside a covered bridge.  The conveyor 
bridges are provided with one metre of free space on each side of the machinery for maintenance 
access.  

Container Storage 

The container storage area and has a total area of 42,550 m2.  It is designed for handling and storage 
of: 

 ammonium nitrate in 100 20-ft containers  

 frozen groceries in 30 20-ft refrigerator containers (reefers)  

 other supplies in 870 20-ft containers  

 oil and grease storage: 600 m2 
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The prepared area will have a final drainage cross-gradient of four percent and will be covered with 
mechanically stabilised gravel.  The thickness of the gravel layer will be minimum 0.5 m to build up 
permafrost in the underlying original soils. 

Containers are placed in two layers in the north-south direction corresponding to the dominant wind 
direction.  Due to heavy winds, it may be necessary to anchor containers, especially empty ones.  This 
will be considered in the detailed design phase.   

The storage area will be provided with exterior lighting for 24-hour operation which will be 12 m 
lighting poles equipped with two or three floodlights.  

6.10 Shipping Logistics 

Introduction  

The Citronen Zinc Project is located in north-eastern Greenland surrounded by the waters of Wandel 
Sea and Fram Strait.  The assumptions for the navigational access have been made from the data given 
in a report by Enfotec (2011).  Average opening dates for ice class PC 4-5 to navigate to the Citronen 
Fjord are indicated in this report to be from late July to early September every year. 

In addition, Captain Kimmo Lehto, a private contractor, reviewed the ice situation in August 2010 
between Citronen Fjord and South to latitude 80°37′N (Lehto, 2010) and supported the proposed sail 
route with a Polar Class vessel. 

In October 2010, DMI Ice Services (DMI) was commissioned by Ironbark to look at the navigation route 
to Citronen in the light of the reports from Enfotec and Captain Lehto.  DMI has submitted 
supplements to these earlier reports. 

Shipping Plan 

Two solutions were considered for the transport of concentrate from Citronen Fjord: An icebreaking 
tug with barge versus two ice-class bulk carriers. The solution with the ice-class bulk carriers was 
chosen due to the greater load capacity, resulting in fewer required trips per year, ease of operation 
and greater economic benefit.  

Shipping to and from Citronen will utilise two high ice class mine re-supply vessels.   

 

A. One Polar Class 3 (PC3), 65,000 Deadweight Cargo Capacity (DWCC) vessel designed to 

carry zinc and lead concentrates, arctic diesel and TEUs (Class & Non Class) without ice 

breaker escort. 

B. One Polar Class 4 (PC4), 55,000 DWCC vessel designed to carry zinc and lead concentrates, 

arctic diesel and TEUs (Class & Non Class) without ice breaker escort. 

 

Concentrate production will be approximately 300,000 tonnes per annum (peaking at 320,000). Based 
on the selected ships capacity, this corresponds to a requirement for approximately 3 return trips per 
year. 
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The two Polar Class vessels would carry about 360,000 wet metric tons (wmt) of zinc and about 20,000 
wmt of lead. At all times, the Polar Class vessels would sail in a convoy with the PC3 vessel, larger both 
in terms of dimensions and horsepower, acting as the escort for the smaller PC4. 

As the ice cover varies from year to year there is no specific shipping route from the open waters of 
the Greenland Sea to Citronen Fjord. The sailing route will depend on the lead in the ice developing in 
the shear zone between the shore fast ice and the drift ice. Consequently, the final sailing route cannot 
be determined until closer to each shipping period and will have to be adjusted for each trip. 

On the ‘Northbound’ voyage, the polar class vessels would load TEUs and arctic diesel at the 
designated marshalling port before sailing to Citronen Fjord. Arctic diesel would be discharged 
followed by TEU cargo.   

The concentrate cargo would be carried on the ‘Southbound’ voyage. In addition to loading 
concentrate cargo, the two vessels would also load backhaul cargo, which would be comprised of 
either empty or loaded TEUs, thereby assisting the project with the maintenance of an efficient TEU 
supply chain. Dangerous goods (explosives) and controlled substance will be shipped in suitable 
approved containers (as per established shipping arrangements). 

 

6.11 Airport 

Introduction 

The airstrip will be used for transportation of staff to and from site and for supplies that are required 
to be flown in (e.g. fresh groceries and spare parts required at short notice).  Outside the September 
to July shipping season the airstrip will be the only access to the project. 

During the project operations phase air traffic is expected to be for personnel (50 people in and out) 
as well as supply of fresh groceries.  This can be maintained by two aircraft flights per week on average 
plus one cargo aircraft for delivery of spares and replacement parts when needed. The planned 
transportation route for local employees will be from Kangerlussuaq directly to the project. 

 

The airport facilities will be constructed in two stages.  Aircraft which could potentially use the airstrip 
during each stage include: 

 Stage 1: DHC-6 Twin Otter, DHC-7 and Hercules C-130H 

 Stage 2: Dash 8 (Q400), Hercules C-130H and Fokker 50 

In Stage 1, a temporary airstrip will include lighting and navigation systems to enable operation on a 
24 hour basis.  It will have a 900 m runway for the operation of passenger/freight aircraft similar in 
size to the Twin Otter or DHC-7. 

In Stage 2, the temporary facilities will be upgraded to a permanent airstrip with a 1,500 metre runway 
to handle larger aircraft such as a Fokker 50. and Dash 8 (Q400).   

 

Design Criteria and Authorities Approval 

With a runway of approximately 1,500 m, it is planned that the airstrip will only be used for the project 
and ongoing operations, however, it is expected the civil aviation authorities will request the airstrip 
also be open to other aircrafts in the event of an emergency. 
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The approval of the airport is to be handled by the Greenlandic aviation authorities and the MLSA. 

All requirements of the airstrip, technical facilities, mobile equipment and staff required for 
operations are to be in accordance with international standards and require approval by the 
Greenlandic and Danish Civil Aviation Authorities.  

The Danish Civil Aviation Authority usually requires a preliminary application of establishment before 
the detailed design.  Overall processing time for this approval can be up to 12 months and technical 
approval up to three months before the start of construction. 

Both the temporary and permanent runways are classified for non-precision approach with decision 
height at approach a minimum of 150 m above thresholds.  

All aircraft must be approved for landing and take-off on a gravel runway. 

 

Permanent Airstrip 

General Arrangement 

The permanent facilities will comprise the following: 

 runway  

 taxiway and apron 

 navigation and communication instruments 

 runway approach lights 

 control tower 

 terminal building with check-in, security, etc. 

 garage/technical building for mobile and emergency power unit  

 parking area 

The main power supply will be from the site grid.  Emergency power will be available from a mobile 
generator placed in the airport building. 

 

Temporary Airstrip 

The temporary airstrip will be the initial part of the permanent airstrip.  Up to 650 m non-approved 
runway for DHC-6 (Twin Otter) will be constructed as soon as possible, to be continued by a 900 m 
runway approved for operation of a DHC-7.  The existing runway for a Twin-Otter is situated west of 
the planned runway and may be used during a part of the construction phase with navigational lights.  

Jet Fuel Storage and Refuelling Facilities  

Jet fuel is brought to the airport from the fuel storage by a fuel bowser.  Jet fuel will not be stored at 
the airport and only mobile refuelling facilities will be used. 
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7. TAILINGS & WATER MANAGEMENT 

7.1 Status  

Tailings and water management for the project remain the same as those described in the original 
feasibility study (2011). Any changes to the mining schedule since then  have the potential to favour 
underground tailings disposal in the early project stages.  

 

7.2 Tailings and Water Management 

Introduction 

For efficient environmental performance, the need of structural fill for mine stability and to increase 
underground mine ore recovery, the decision was made to use tailings as backfill underground.  This 
is reported in further detail in Section 4 of this Report, “Mining”.  However, an on-ground tailings 
storage facility (TSF) will be required for the following operating conditions: 

 when there is an imbalance between tailings produced by the mill and underground backfill 
requirements 

 when open pit mining is conducted, with commensurate reduced tailings as mine backfill 

The conceptual planning of the TSF through detailed design of each component of the operation is 
guided by the “design for closure” philosophy so that the overall development is consistent with an 
economically viable final closure plan. 

Due to the complexity and variability of natural earth and rock formations and materials, significant 
variations may occur between or around the borings.  It is possible that conditions encountered during 
construction may be substantially different from those indicated by the site investigation results.  In 
these instances, design adjustments and construction modifications may be necessary. 

Scope of Work 

The scope noted below, provided the basis for the TSF design: 

 field investigation and laboratory soils testing undertaken during the summer of 2010 by MT 
Højgaard (MTH) 

 seismicity estimate based on literature review of Voss, Poulsen, Simonsen, and Gregersen 
(2007) for earthquake peak ground accelerations 

 climatology and hydrology studies to develop storm events, recurrence periods and in-flow 
design floods 

 feasibility level engineering analyses and design calculations for the TSF and Lake Platinova 
embankments, surface water management facilities around the TSF and for the tailings 
distribution system 

 impoundment water and tailings mass balance analyses 

 freshwater reclaim system from Lake Platinova 

 preliminary closure and reclamation plan 

 recommendations for additional work required to develop project further 
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Site description 

In-situ soils at the tailings facility primarily consist of gravels (GP-GM) and silty sands (SM) according 
to the Unified Soil Classification System (USCS).  The geologic map of Greenland shows the project 
area to be mainly covered by quaternary sediments from glacial and postglacial marine deposits.  The 
sediments predominantly consist of glacial sand, gravel and boulders ranging from 0 to 60 m in 
thickness.  

The seismicity evaluation for this study consisted of a literature review of available information.   

Geotechnical Investigations 

A geotechnical site investigation was conducted by MTH at the TSF site during the period of May to 
August 2010.  The primary objectives of the investigation were to: 

 characterise the depth and geotechnical properties of the soils beneath the dam footprint 

 characterise the permafrost conditions of the site 

 characterise the surficial soils in the impoundment basin 

 identify possible borrow sources for dam fill materials 

Investigations performed to support the design included geotechnical drilling, test pit excavation, soil 
sampling, and laboratory soil testing. 

A total of 18 boreholes were drilled around the Citronen Fjord area, from which only three were drilled 
within the footprint of the tailings facility.  Standard Penetration Testing (SPT) was not carried out in 
the field due to the permafrost in the ground.   

Test pit exploration and sampling was performed in the impoundment area to characterise geology 
and engineering properties of surficial soils.  A total of 28 test pits were excavated to investigate near 
surface geology and collect soil samples, six of them being located in the footprint of the dam.   

Laboratory testing performed on selected samples indicates primarily gravels (GP-GM) and silty sands 
(SM) classification.  Gravel ranges from 0% to 88% of the overall material and fines are between 3% 
and 100%.   

Climatology 

The climate of the Northern Greenlandic area is arctic desert, meaning it is cold with daily maximum 
temperatures rarely exceeding 10°C.  The warmest month, July, has an approximate average daily 
temperature of 2.1°C (35.8°F).  Citronen Fjord is also very dry, averaging less than 200 mm of 
precipitation per year with monthly averages of less than 30 mm during wetter months.  Based on 
regional weather stations, most of the precipitation occurs during the months of July, August, and 
September, with September normally being the wettest month.  February is the coldest month of the 
year.  Citronen Fjord experiences polar night from the middle of October with twilight lasting until the 
end of the month, there is total darkness until the end of February with twilight commencing around 
the middle of the month.  The sun does not set at the Citronen site from approximately the first week 
of April until the first week of September. 

Design Criteria 

Site-specific design criteria for the TSF study were developed based on the following agency 
publications: 

 International Committee on Large Dams (ICOLD) – Various Bulletins 

 Canadian Dam Association (CDA) – Dam Safety Guidelines, January 1999 

http://en.wikipedia.org/wiki/Precipitation_%28meteorology%29
http://en.wikipedia.org/wiki/Polar_night
http://en.wikipedia.org/wiki/Twilight
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 The Mining Association of Canada – A Guide to the Management of Tailings Facilities, 
September 1998 

Table 7.1 summarises the design criteria and assumptions used for the Citronen Fjord TSF feasibility 
design. 

Table 7.1 - Summary of design criteria and assumptions 

1.0 Basic Data 

1.1 Total tailings is 9.0 Mt 

1.2 Tailings produced at 240 t/d 

1.3 
580,557 m3 tailings storage requirement for year 1; 371,000 m3 capacity required for years 

2 through 8 

1.4 Tailings solids specific gravity = 3.6 

1.5 Tailings slurry consists of 58% solids by weight 

2.0 Dam Stability 

2.1 Minimum factors of safety – refer to Table 7.2 

2.2 Maximum Design Earthquake (MDE) = Maximum Credible Earthquake (MCE) 

2.3 Use pseudo-static methods of analysis 

2.4 Peak Ground Acceleration (PGA) factored by 50% for pseudo-static analysis 

2.5 Assume tailings fully liquefy under earthquake conditions 

3.0 Storm Water 

3.1 Diversions designed for 100-year, 24-hour storm event 

3.2 

During operations, the impoundment will completely contain runoff resulting from the 24-h 

50% PMP event in addition to the normal operating pool volume as determined from the 

impoundment water balance while maintaining 1 m (minimum) of residual freeboard 

between the dam crest and the maximum water level 

3.3 
Emergency spillway designed to pass the 24-hour PMP event while maintaining 1-m 

(minimum) of residual freeboard between the dam crest and the maximum water level 

3.4 Use Soil Conservation Service (SCS) Technical Release 55 (TR-55) methods of analysis 

3.5 Antecedent Moisture Condition (AMC) II assumed 

 

Acceptable slope stability design criteria for earth and rock fill dams advocated by the ICOLD and the 
Canadian Mining Association were adopted for design of the Citronen Fjord tailings dam.  These 
requirements are summarised in Table 7.2. 

Table 7.2 - Minimum factors of safety for dam stability 

Loading Condition 
Minimum 

Factor of Safety 
Slope 

Steady state seepage with maximum storage pool 1.5 Downstream 

Earthquake 1.1 Downstream 

 

Tailings Embankment Design 

Based upon the data available regarding available construction materials at the site, a conventional 
earth and rockfill dam with a geomembrane lined upstream slope was chosen for this stage of design. 
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The dam will be constructed in stages with locally available materials placed and compacted in lifts.  
In general, the tailings dam will include fine grained lower permeability materials placed in the 
upstream portion of the dam and coarse high strength rock materials in the downstream portion of 
the dam.   

The location of the facility was based on the following considerations: 

 proximity to the proposed milling facility 

 impoundment storage to dam fill ratio 

 water management considerations 

 environmental 

 geotechnical 

 topography 

The selected TSF location is within the licence owned by Ironbark.  Based on site investigations 
conducted to date, the entire impoundment area and dam foundation is covered with a thick layer of 
gravel interbedded with thin layers of ice.  The impoundment area consists of terrain slopes ranging 
from 2% to 6%.  

The zoned earth embankment proposed for the tailings dam is as per standard practice for tailings 
dam construction.  It provides a cost effective, environmentally responsible and safe manner in which 
to store tailings.  

The dam will contain five primary earth fill zones (Figure 7.1).   

 

 

Figure 7.1 - Primary earth fill zones 

Tailings Impoundment Design 

Embankment geometry has been designed to maximise impoundment volume while maintaining a 
footprint that remains above the Eastern River floodplain.  The layout also minimises the rate of rise 
of the facility to allow the tailings to freeze.  Figure 7.2 presents the height-capacity relationships for 
the facility.  
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Figure 7.2 - Tailings facility storage curve  

 

The initial starter stage embankment provides capacity for approximately 4.5 years of operations at 
the tailings production rate anticipated for the project.  The anticipated tailings to be stored in the 
facility are a function of mill production and underground backfill operations.  The TSF storage volumes 
are approximately 580,000 m3 for Year 1, and 371,000 m3 for Year 2 through Year 8.   

A portion of the tailings in Year 2 through Year 8 are anticipated to be placed back in the underground 
workings.  The final raise provides eight years of capacity at the current anticipated production rate. 

Lake Platinova Embankment Design 

The Lake Platinova Embankment Design type takes into consideration some of the same factors as the 
TSF, including earthquake resistance, relative cost, environmental performance, ease of closure and 
the ability to construct the embankment during the designated construction season.  Based upon the 
data of available construction materials at the site, a conventional earth and rockfill dam with a low 
permeability core was chosen for this stage of design. 

This embankment will be built in one stage with locally available materials placed and compacted in 
lifts.  In general, the embankment will include fine grained lower permeability materials placed in the 
core of the dam and coarse high strength rock materials in the downstream and upstream portions of 
the dam.  Intermediate filter materials will be required to transition between the fine and coarse 
grained materials.  The advantages of this type of embankment design include: 

 rockfill dams provide structural resistance to earthquake forces 

 embankment construction can be performed with conventional earth moving or mining 
equipment 

 suitable borrow sources for embankment construction are anticipated to be located in close 
proximity to the dam site 

 clay core dams are very common in the industry and provide a cost effective method of storing 
water 
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The general location and arrangement of Lake Platinova and the location of the embankment was 
based on the following considerations: 

 location with respect to the existing level of Lake Platinova 

 water management considerations 

 topography 

The selected location of the embankment was chosen to allow for an overall capacity of 1.8 million 
cubic metres of water storage.  The location of the embankment provides the most efficient use of 
the existing topography and most effectively stores the required volume. 

Based on the stability modelling conducted, the proposed Lake Platinova embankment adequately 
meets or exceeds the minimum required factors of safety for all conditions.   

Storm Water Control 

The storm water management approach for the Citronen Fjord TSF will be to limit to the maximum 
extent practical the volume of storm water runoff that enters the TSF.  This will be accomplished by 
constructing a surface water diversion channel along the east side of the ultimate TSF.  Due to the 
small quantity of runoff anticipated, the access roads in the area of the TSF will have a roadside ditch 
that will be used as the diversion channel.  The surface water diversion is designed to convey the 100-
year frequency, 24-hour duration rainfall event. 

Extreme precipitation events in excess of the 100-year frequency event may result in overtopping of 
the surface water diversion. If a failure of the surface water diversion occurs, surface water flows will 
be conveyed to the TSF. During operations, adequate storage will be maintained within the TSF to 
completely store runoff resulting from the 50% peak maximum flow (PMF) event (assuming surface 
water diversion failure at the onset of the event) while maintaining one metre (minimum) of residual 
freeboard to the tailings dam crest. Excess water stored within the TSF during operations will be 
discharged through a temporary reclaim system as required during the summer months. 

At closure, the tailings impoundment will be capped, isolating the tailings from the environment. 
Surface water flows will be conveyed to the emergency spillway, minimising the accumulation of water 
on the covered tailings. 

Water and Tailings Management 

A detailed water and tailings mass balance computer model was developed for the Citronen Fjord TSF.  
The model simulates all inflows and outflows to the system during the life of the TSF. 

The mill will receive water from multiple sources including Lake Platinova, the TSF and from the 
underground backfill process.  The source of fresh raw water is Lake Platinova.  Reclaim water will be 
provided by the TSF in the summer months and from the underground backfill process when running 
and supplemented by fresh water as required. 

Closure & Reclamation 

Closure of the tailings embankment will consist primarily of vegetating the dam crest and downstream 
slope (if required).  Progressive reclamation of the downstream slope can occur immediately following 
construction of the final embankment.  During operations, an evaluation of the performance of the 
embankment with regards to erosion will be made.  If unacceptable levels of erosion are noted, re-
contouring of the downstream slope may be required at closure.  

All diversion ditches constructed to limit inflow to the tailings facility will be left in place and allowed 
to naturally fill-in with eroding rock and soil from the slopes that exist above the ditches. 
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At closure of the facility, the Lake Platinova embankment will be breached and the lake will be allowed 
to return to its natural level.   

More comprehensive closure plans will be developed as the project evolves during later phases of the 
project. 

Emergency Spillway 

As the TSF nears the end of its operating life, adequate storage of the 50% PMF event will no longer 
be achievable. At that time, an emergency spillway will be constructed to protect the tailings dam 
from overtopping during extreme precipitation events.  

The spillway was designed based on the below criteria and factors: 

 The spillway must handle runoff for the PMP, 24-hour duration storm event 

 Rainfall from the emergency spillway design storm event was estimated to be 81 mm 

 The spillway must be capable of conveying the peak flow during the spillway design storm 
while maintaining a minimum of 1m of residual freeboard at closure conditions 

 The north and south diversion channels are assumed to fail at the onset of the spillway design 
storm 

 The emergency spillway is assumed to be rip-rap-lined with a corresponding Manning’s 
roughness coefficient as given in “Open Channel Hydraulics” (Chow, 1959) of n = 0.035  

 The initial surface elevation in the Citronen Fjord TSF impoundment at the onset of the PMP, 
24-hour duration storm event is assumed to be 68.75 m, which corresponds with the invert of 
the proposed emergency spillway 

The emergency spillway is designed to discharge runoff from storms up to and including the full PMF 
event, while still maintaining a minimum of one metre of residual freeboard to the tailings dam crest 
throughout operations and closure. For the design of the emergency spillway, the diversion channels 
around the TSF are assumed to fail at the onset of the Probably Maximum Precipitation (PMP) storm 
and runoff from the entire 155 ha catchment area is routed through the tailings facility. 

The spillway will be located at the northern end of the TSF. Discharge from the spillway will be directed 
away from the TSF and follow the natural topographic gradient towards the Citronen Fjord. It is not 
anticipated that a sedimentation basin will be required for the spillway at this stage due to the low 
risk of environmental contamination. The reasons for this are: 

 During a PMP event, one metre freeboard allowance will remain allowing some settling of 
tailings solids prior to overflow. 

 The majority of tailings will be frozen and will not enter the rainfall solution.  

 Ecotoxicity test results concluded that concentrations of tailings decant water (including 
100%) are not toxic to lower level aquatic communities. 

However, during operations further testing of supernatant will be conducted to monitor the toxicity 
level of the supernatant and the likely solids suspension rate. Results of this monitoring will then be 
used to re-evaluate any risk of the supernatant to the environment in a flood situation. 

Emergency Action Plan 

A comprehensive emergency action plan (EAP) will be developed as part of the final facility design to 
guide the Citronen Fjord tailings facility operators in tailings and water management.  The EAP will 
include recommendations covering both structural and environmental upset conditions.  The EAP will 
define responsibilities and provide procedures designed to identify unusual and unlikely conditions 
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which could endanger the Citronen Fjord tailings facility, in time to take remedial action and to notify 
the appropriate entities and agencies of possible, impending, or actual failure of the dam.   

Additional Studies and Recommendations 

The goal at this stage of project development is to provide the feasibility level design of a tailings 
facility to support financing and permitting efforts.  In order to advance the facility design to final 
detailed design, the following activities are recommended: 

 further develop site data, refine design criteria and further define plant information 

 additional tailings characterisation studies 

 additional evaluations regarding embankment design and geometry 

 storm water and process fluid management evaluations 

 additional embankment stability evaluations to include data from a detailed geotechnical 
investigation 

 development of a tailings storage facility management master plan 

 additional hydrogeochemistry analyses and modelling of tailings supernatant for water quality 
treatment 

 update the tailings disposal plan in relation to the current mining schedule 
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8. PROJECT EXECUTION 

8.1 Introduction 

Wardrop Engineering Inc. (Wardrop) prepared a feasibility study report that included the section titled 
“Citronen Fjord Feasibility Study, Greenland – Volume 7: Project Execution”.  It describes the 
requirements, timeframes and execution instructions required for the successful completion of the 
project, also recognising the unique challenges facing the Citronen Project (Project).    

The Wardrop project plan was to initially split fabrication and erection into two main locations and 
organise the work as follows:  

 Equipment and materials for the Project originating in Europe, Canada, North America, and 
Asia to be consolidated in Denmark or Iceland. 

 The process plant to be erected on barges at Akureyri in Iceland and towed to the Citronen 
site by icebreaker tug boat. 

 The main infrastructure components and primary crusher etc. to be erected at the Citronen 
site where the completed project will eventually be located. 

For the purpose of the feasibility study report it was suggested that Wardrop Vancouver and MT 
Højgaard A/S Copenhagen would form an engineering, procurement and construction management 
(EPCM) joint venture relationship style with Metso nominated as the main vendor for all process 
equipment.   

The EPCM contractor will provide all design services, procurement and contracts services, quality 
assurance, construction management and commissioning services. The EPCM contractor will 
supplement its in-house expertise with specialist sub-consultants where required. 

Execution of the project will involve tasks that are common to the development of any project in the 
mining industry but also with the complexities of executing a project in Greenland.  These include the 
complexities below: 

 Carrying out construction in a sensitive environmental ecosystem and the need to minimise 
potential impacts. 

 Working in harsh climatic conditions including very low temperatures and permafrost. 

 Safety considerations for personnel working in these harsh climatic conditions. 

 Logistics constraints arising from limited site access during a restricted shipping window from 
July through early September and a requirement to use ice-classed vessels. 

 Schedule considerations resulting from the restricted shipping window. 

 The consequential need to construct buildings early in the construction phase so that the 
project facilities can be erected within them on a year round basis with workers thereby 
protected from the elements. 

The following sections discuss these issues and present the revised project execution plan in more 
detail. 

8.2 EPCM Model of Project Delivery 

The EPCM method of development for the Project by Wardrop requires that Ironbark award an EPCM 
services contract to a suitably qualified and experienced contractor who will develop the Project in 
conjunction with Ironbark as the Owner. 

The role of the EPCM contractor will include the provision of personnel and expertise to:  
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 optimise the facility layout 

 undertake detail engineering 

 manage the tendering and award of purchase orders and contracts that are entered into by 
the Owner 

 provide expediting and quality control services for the manufacture and fabrication of 
equipment and material supplies 

 coordinate logistics and transportation globally 

 coordinate and manage construction and commissioning activities 

 provide project wide cost and schedule controls and reporting services 

The EPCM contractor will be engaged to act as agent on behalf of Ironbark and this requires the EPCM 
contractor to seek Ironbark’s approval for all aspects of the key decision making processes.  This 
delivery model will enable Ironbark to maintain significant influence on the budget, schedule and 
quality outcomes through all stages of project development.  This approach requires the Ironbark 
Owner’s Team to be comprised of experienced personnel who are able to manage and provide an 
experienced overview of the EPCM contractor. 

The complexities of the Project may require the EPCM contractor to utilise the services of specialist 
sub-consultants to incorporate cold weather expertise into the facilities design and logistics sub-
consultants who are experienced in shipping in the Arctic region.  

The EPCM contractor will need to demonstrate expertise in procurement in China or plan to utilise 
suitably qualified and experienced sub consultants for these activities to ensure tier one 
manufacturers are used to achieve the specified quality outcomes.  Also, with the plan to engage 
primarily Chinese construction workers, the EPCM contractor will need to demonstrate experience 
working in such an environment. 

8.3 Project Schedule 

Key Activities 

The key activities identified in the Wardrop report are as follows: 

 MLSA approval of early mobilisation according to Section 702 of the Standard Terms for 
Exploration of Minerals (mobilisation and construction under the exploration licence). 

 MLSA approvals according to Sections 19 and 43 of the Act on Mineral Resources in Greenland 
(Exploitation Licence). 

 Detailed design, planning and approval of critical items according to Section 86 of the Act on 
Mineral Resources in Greenland (Exploitation Licence). 

With the new plan of constructing and erecting the plant on-site within a building and utilising Chinese 
contractors, the following items will also be critical to project execution: 

 Obtaining statutory approvals to utilise foreign contractors for the majority of the work, with 
limited use of local contractors. 

 Early design and fabrication of buildings within which the ongoing construction and erection 
of the project facilities can proceed on a year round basis. 

 Shipping these buildings to site during the first available shipping window between July and 
early September to avoid delays to project completion. 

 Establishment of a detailed procurement schedule which will enable equipment to be 
purchased and shipped to a consolidation point for transhipping to site during the annual 
shipping windows. 
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Schedule Development 

 A preliminary schedule was developed as part of the Wardrop Feasibility Study which was split into 
two key areas, those being on-site works at Citronen and off site pre-assembly of the process plant 
facilities on barges at Akureyri, Iceland, prior to towing to Citronen. 

A detailed schedule will need to be produced at the commencement of the project to reflect the 
requirement to erect a building(s) at Citronen for subsequent process plant construction and assembly 
rather than pre-assembly at Akureyri and to review and finalise procurement delivery requirements 
to suit shipping windows based on assembly at Citronen. 

The key items to be considered in revising the schedule are as follows: 

 Early provision of temporary facilities to enable on-site works to commence. 

 Erection of building shells including all insulated wall and roof sheeting together with all doors. 

 Only the foundations for the building shell need to be constructed in the summer months. 

 The other concrete works can be completed internally following erection of the buildings and 
the provision of temporary heating. 

 A procurement strategy which ensures that equipment and materials are delivered to a 
staging point for subsequent transhipping on ice-classed vessels to Citronen during the 
shipping windows. 

The basic parameters used for the schedule developed by Wardrop are: 

 One working shift is 12 hours (11 working hours). 

 One working week is six days. 

 The site is closed for three weeks during Christmas. 

 Due to the expected severe weather, the work efficiency for outdoor work will be planned as 
70% efficiency for April, October, and November. 

 Two shifts are planned for all outdoor activities from May to August. 

 Due to the expected severe weather, no outdoor work that involves “winter sensitive” 
activities such as concreting is planned for December through to March. 

 The shipping window is from late July to early September each year. 

 The first season is “extended” through an early mobilisation using Hercules Aircraft landing 
on the fjord ice in April/May, and through the supply of equipment, materials, and other 
supplies by ice breaking tug boat in August. 

The use of Chinese contractors during construction may enable a 13 day fortnight with the 14th day 
being taken as a day off.  Closing of the site over the Christmas New Year period needs to be 
reconsidered as it may be appropriate to close the site over the Chinese New year period rather than 
as currently planned.  

Concrete works can continue within the building shells provided they are adequately sealed and 
heating is provided. 

Initial EPCM activities will include the following: 

 finalisation of process design criteria, mass balance and flow sheets 

 finalisation of site and plant layouts 

 finalisation of discipline design criteria 

 production of a detailed project execution plan 

 finalisation of a contracting strategy and associated bidders list 

 finalisation of the work breakdown structure (WBS) 
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 finalisation of the project schedule to establish critical paths and for ongoing monitoring and 
progress updating 

 finalisation of budget allocations to procurement and contract packages 

 tender and award of early works contracts for initial construction works including earthworks, 
concrete works, fabrication of building shell steelwork and cladding 

 logistics planning 

 production of standard drawings and specifications which incorporate requirements of codes 
and standards applicable to the works 

 preparation of standard terms and conditions for contracts and purchase orders 

8.4 Construction Manning 

The approach of constructing the facilities on-site at Citronen rather than via pre-assembly will 
increase the site-manning requirements as personnel who were going to assemble the facilities off 
site will now be required on-site.   

Actual requirements for construction manning will be finalised during development of the detailed 
schedule for the project.  As temporary accommodation includes expansion of the existing tent 
facilities it is not envisioned that any increased accommodation requirements will result in delays to 
project execution. 

8.5 Engineering 

Detailed engineering will commence following the finalisation of process design criteria, mass 
balances, flow sheets, site layouts and discipline design criteria.  

Design deliverables will be assigned to procurement and contract packages and this will enable 
resources to be optimised based on final schedule requirements.  These deliverables will include 
technical specifications, data sheets, functional specifications, vendor data requirements and 
associated drawings. 

Engineering progress will be monitored to ensure activities are undertaken in the correct sequence 
and are delivered on time. 

8.6 Procurement and Contracts 

Procurement and contract packages will be prepared and issued to the pre-qualified and approved 
bidders.  The procurement and contracts group will monitor the tender process and, in conjunction 
with the relevant discipline engineering leads, evaluate tenders received and prepare 
recommendations for award. 

Following award of the purchase orders, expeditors and inspectors will be assigned to the packages 
to monitor progress and quality of the work being carried out. 

Contrast and orders will be entered into between Ironbark on the one part and the successful 
approved bidder on the other part.  Management of orders and contracts will be undertaken by the 
EPCM contractor. 

Expeditors will liaise with logistics personnel to ensure that shipping activities are arranged in a timely 
manner. 
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8.7 Project Controls 

The EPCM project controls group will carry out the functions described in the following sections 
associated with schedule and budget monitoring, control and reporting. 

Cost Control 

Cost control personnel will: 

 monitor commitments with respect to budget 

 monitor actual costs 

 forecast cost at completion in conjunction with the project manager 

 prepare trend notices, which may have both a cost and schedule impact, so that mitigation 
strategies and actions can be put in place 

 prepare scope changes where approved 

 estimate cost and schedule implications of trends and scope changes 

 provide input into monthly reporting including cost reports, scope and trend registers 
Schedule 

The project schedule group will update the master schedule for the project based on information 
received from: 

 expeditors with respect to equipment and materials supply 

 the construction manager for all site activities being undertaken by contractors 

 design progress by deliverables 

 procurement and contract award 

 the commissioning manager for all commissioning activities 

Updated progress information will be provided for inclusion in monthly reports which will include 
planned and actual progress and an updated schedule. 

8.8 Construction Infrastructure 

To initiate construction works on-site, the construction camp, fuel storage facility and 
communications will need to be in place prior to mobilisation of the initial construction workers.  This 
will also include the need to mobilise construction equipment and materials including explosives, 
cement, reinforcing steel, building shell materials and process plant building shell materials during the 
initial shipping window. 

The existing communications system comprising of Iridium units will be expanded to meet 
construction requirements because Citronen’s location precludes other systems from working. 

To support the initial construction effort a number of service contracts must be put in place, including: 

 fuel supply 

 geotechnical laboratory 

 fixed wing air transport 

 helicopter transport 

 icebreaker transport 

 camp management 
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8.9 Labour Relations and Manpower Training 

Good labour relations are essential for the efficient and safe execution of the Project.  It is planned to 
execute the Project on an 'open-shop' basis which permits both union and non-union contractors to 
execute work at the Citronen Fjord site.  

The preassembly activities at Akureyri are undertaken by qualified subcontractors.  The availability of 

these qualified resources is regarded as being high and is therefore not deemed to be a major issue 

for the project.  Hence, the following considerations are for the Greenlandic site only. 

The following items have been reviewed: 

 Construction Employer Organisation- Grønlands Arbejdsgiverforening (Greenlandic 
Employer’s Association “GA”) coordinates and represents employers in Greenland within all 
business areas including transport, electrics, plumbing, building and general contracting 

 Collective Agreements in Greenland- Collective Agreements applying to the construction 
industry in Greenland are negotiated by GA and the Sulinermik Inuussutissarsiuteqartut 
Kattuffiat (SIK) union in Greenland 

 Government Labour Codes: The Greenlandic and Danish working environment is regarded as 
being very free and unregulated (the so called “Danish Model” or “Flexicurity Model”).  The 
most important rules and regulations are the Employer’s and Salaried Employees’ Act, the 
Working Environment Act, the Holly Day Act and the Leave and Maternity Act 

 Labour Strategies, Communications and Support including employee orientation and site 
indoctrination program and procedures for controlling and resolving labour disputes or 
disruptions  

 Manpower Training: To assist construction contractors in securing qualified and trained 
Greenlandic local workers on the Project, it is recommended to enter early discussions with 
the Greenlandic authorities to encourage and support them in their work with training 
programs for the local work force.  At this stage it is difficult to give any number on potential 
local employees.  The number of persons living on the east coast of Greenland is limited and 
therefore the available workforce also 

 Training Programs during Construction: During the construction phase, the possibility for on-
the-job training will be evaluated as the project develops.  This will also include the 
possibilities of having more formal training like apprenticeship programs on-site.  
Apprenticeship programs are best planned together with the local educational institutions 

 Orientation Training: During the construction phase, orientation or site induction programs 
will be required for all first time employees.  The orientation program will be completed in 4 
hours and will be conducted by the Camp Manager, Safety and Environmental Coordinator. 

 Operations Build-Up: The turnover will be coordinated with Ironbark to ensure proper staffing 
levels are available from the operations workforce to assume responsibility for the facilities 

The handover of completed facilities and systems will be coordinated by the EPCM contractor with 
Ironbark to ensure operations staffing levels are pre-emptively built-up so the operations workforce 
will be available to assume the required responsibilities.   

8.10 Pre-Operational Testing and Start-Up 

The EPCM Project Team will provide commissioning management services which will include the 
provision of: 

 commissioning manager and commissioning engineers 
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 coordination of commissioning activities between all parties involved in the commissioning 
process 

 co-ordination and management of safety issues between operations, construction and 
commissioning groups 

 production, implementation and management of the commissioning procedures 

 liaison with the design consultants to ensure that the engineering requirements of 
commissioning are met 

 review of activities leading up to commissioning and subsequently auditing site compliance 
with procedures, standards and site and statutory regulations and the design drawings and 
specifications 

 authorisation of commissioning work permits 

 ensuring that all data collected during commissioning is provided for review and inclusion as 
necessary in operating and maintenance manuals 

 co-ordination of an overall commissioning report detailing all on-site activities relating to 
commissioning and including copies of all test and check forms completed with data relating 
to physical checks, settings, clearances, temperatures, etc. plus manufacturers' reports and 
certificates 

 ensuring documented and formal approval of facilities handed over to operations for care, 
custody and control 
 

Design consultants, where required, together with the EPCM design team will provide the following: 

 technical support during the commissioning process 

 commissioning detailed procedures and checklists 

 provision of commissioning engineers where required 

 updating of all engineering documents to as built status 

Construction contractors will provide personnel, materials and equipment to support the 
commissioning team and under the direction of the commissioning manager will rectify/modify any 
items identified during the commissioning process. The quantity and mix of personnel will be agreed 
with the commissioning manager. 

A list of vendors recommended for inclusion in the commissioning process will be developed during 
the detailed design phase of the project.  The list will include vendors whose contractual requirements 
to accept warranty obligations requires them to be present for pre-commissioning checks and 
commissioning supervision. 

The Ironbark operations group will provide suitably trained personnel to operate the various systems 
and equipment during commissioning and ramp up phase.  Operations personnel will be under the 
direction of the Ironbark operations manager who will report to the commissioning manager until the 
Project is formally handed over to the operations group. 

8.11 Logistics 

Due to the isolated location of the site and the limited shipping windows available, logistics 
management is a critical activity that will need to be closely monitored.  Expediting of materials and 
equipment is a critical activity for the success of the Project. 

Access to the Project by sea requires the use of icebreaker tugs and ice-class vessels and is only 
available from late July to beginning of August in the Citronen Fjord area.  A permanent airstrip will 
also be established in the project area. 
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Factors such as the remote location of the Project site, the limited shipping window, environmental 
and safety concerns, together with the high cost to transport materials, equipment, fuel and personnel 
to the site, will require detailed planning and close co-ordination of activities throughout the design 
and construction phases of the Project.  

The scope of the logistics plan will encompass the services necessary for the efficient expediting, 
transport, traffic, warehousing and marshalling of personnel, materials and equipment, including 
living quarters, food, fuel and cement required to construct the facilities.  It is imperative that 
materials and equipment transported during the shipping window arrive at the site according to the 
planned window sequences to enable all work to be completed on schedule. 

The Project will require one main marshalling point close to the site to take advantage of the limited 
shipping window.  This will be a location suited to the transfer of equipment and materials from 
normal ocean-going ships onto ice-classed vessels.  The Wardrop Feasibility study identified this 
location as being Akureyri in Iceland. Pre-assembly of the process plant at Akureyri made this an 
attractive location for a marshalling point, however other alternatives can be considered. 

It is estimated the project will have approximately 30,000 t of process and mobile equipment, 
structural steel and other architectural materials, pipe, valves, fittings, cement, ammonium nitrate 
and other equipment, materials and consumables together with process plant equipment for its 
construction and development.   

The majority of the process plant equipment and steelwork will come from China and other goods will 
originate from Europe, North America, Asia and Australia. 

The shipping season can vary from year to year depending on actual weather and ice conditions 
transiting to and from Cap Nordøstrungen and Citronen Fjord.  The average shipping window is from 
late July to early September for ice-class PC 1 icebreaker/tugboats together with ice-classed PC 5 
vessels. 

During the first mobilisation to site, a vessel will be equipped with a 200 t capacity crawler crane to 
discharge equipment and materials to site.  This machine will later form part of the port mobile 
equipment.  During the operations phase all loading of concentrate and unloading of vessels will be 
done by the crawler crane and shiploader. 

Load plans will be established based on the priority cargo to be shipped and the configuration of the 
nominated vessel prior to vessel loading.  

The port facilities will not be constructed during the first shipping season and special allowance will 
be made to handle offloading at Citronen Fjord. A smaller temporary pier head will be constructed 
prior to the landing by equipment brought to site by Hercules flights landing on the ice.
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9. ENVIRONMENTAL & SOCIAL ASSESSMENT 

9.1 Status at August 2017 

The Environmental Impact Assessment (EIA) (Revision 8) was submitted to the Mineral License and 
Safety Authority (MLSA) in July 2016.  It follows the Guidelines for Preparing an Environmental Impact 
Assessment (EIA) for mineral exploitation in Greenland 2015 issued by the Mineral Resource Authority. 
The EIA includes baseline studies and other relevant studies on waste characterisation and ecotoxicity. 
The EIA is in two volumes comprising the EIA and its appendices and is summarised in Section 9.2 of 
this report.   

 

 The Social Impact Assessment (SIA) (Revision 9) was submitted to the Mineral License and Safety 
Authority (MLSA) in June 2016.It is in line with the MLSA guidelines for Social Impact Assessment – 
Guidelines on the process and preparation of the SIA report for mineral projects, 2016. The SIA includes 
records of meetings with potential stakeholders including the MLSA, the association of local 
governments and municipalities, local business groups, employer associations and trade unions 
andother potential stakeholders.  The SIA is summarised in Section 9.3 of this report. 

Following preliminary approval by the MLSA , the EIA and SIA were made available for public comment.   
Any affected organisations and authorities, as well as the general public, had the opportunity to 
express their opinion on the assessment.  Comments were evaluated and considered for inclusion in 
the decision-making process and included in the final versions of both reports. 

 

9.2 Environmental Impact Assessment 

Regional Context 

Citronen Fjord is located in Peary Land and is an appendage of the much larger Frederick E. Hyde Fjord 
(FEHF).  Citronen Fjord is approximately 2,000 km north-northeast from Greenland’s capital, Nuuk and 
940 km from Qaanaaq – the nearest Greenlandic settlement.  The Project lies at the head and east 
shore of Citronen Fjord, in the junction of two glacial valleys in which the Esrum and Eastern Rivers 
run, and is surrounded by bare mountains up to 1,000 m high.  Access to the site is currently via 
aircraft, with ocean access possible during the summer months via FEHF.  

The Citronen Fjord area is in the High Arctic Region with continuous permafrost (whereby the ground 
stays frozen all year long) across cold winters and short, cool summers.  Mean daily temperatures 
above freezing occur from June until September.  Precipitation is very low (in the order of 200 mm/a) 
and mainly falls as snow.  The FEHF and Citronen Fjord are ice-locked most of the year.  

Legislative Framework Affecting the Project 

Greenland is part of the Kingdom of Denmark. Autonomous local governance was introduced to 
Greenland in 1979.  On June 21, 2009, a new Act on Greenland Self Government came into force, 
stating Greenland could take over the administration of natural resources from Denmark.  
Consequently, the Naalakkersuisut (Government of Greenland) immediately took control of the 
mineral resource sector.  The MLSA (under the Greenland Self Government) is responsible for the 
management of mineral resource activities in Greenland.  

The 2009 Mineral Resources Act (the Act) came into force on January 1, 2010 (Greenland Parliament 
Act no. 7 - 7 December 2009 on mineral resources and mineral resource activities).  This law regulates 
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all matters concerning mineral resource activities, including environmental matters (such as pollution) 
and nature protection. 

The 2009 Mineral Resources Act specifically stipulates that an Environmental Impact Assessment (EIA) 
must be prepared before permission to exploit minerals can be granted.  Of particular relevance to 
the EIA is the regulation of environmental protection.  This is included in Chapter 13 of the Act, which 
is divided into three sections on environmental protection, climate protection, and nature 
conservation. 

Under Environmental Protection, the following provisions are of particular importance for the Project: 

 The use of best available techniques should be applied, including less polluting facilities, 
machinery, equipment, processes, and technologies. 

 When selecting measurements to prevent and mitigate pollution, attention should be paid to 
the environment of the site and how metals and other pollutions can have an influence on 
specific species and the ecosystem. 

 When selecting a site, a place should be chosen where the pollution has least impact on the 
environment.  Furthermore, when choosing machinery and working processes, the best 
available techniques should be selected that generate least pollution, emissions and waste. 

 

National Park of North and East Greenland 

Citronen Fjord is situated in the northern part of the National Park of North and East Greenland. With 
an area of 972,000 km2, of which 200,000 km2 is snow and ice-free during summer, it is the largest 
national park in the world. 

The national park was created in 1974 and has no permanent human population.  During winter, the 
personnel of three small military bases, a civilian weather station and a research station (numbering 
around 30 personnel) are the only inhabitants in the national park.  This number increases in summer 
when many scientists work in the national park. 

Applications for prospecting, exploration, and exploitation of minerals in the national park are 
administrated according to the Mineral Resources Act. 

It has been proposed to divide the national park into three levels of management: 

 Level 1:  species specific core areas (i.e. “biodiversity hot spots”), which are often of small size 
and with vaguely defined borders. 

 Level 2:  fauna and flora protection areas, which are larger areas often with many specific core 
areas or special nature types. 

 Level 3:  the national park outside the specific core areas and the fauna and flora areas.  

According to these anticipated management levels, the proposed Project would be managed within 
Level 3 as it is located outside any species specific core areas and fauna protection areas. 

Baseline Studies 

The MLSA  requires two to three years of environmental baseline studies to adequately characterise 
an area prior to project start.  Prior to 2010, two years of detailed baseline studies were completed in 
the Citronen Fjord area, in 1994 and 1997, as well as a reconnaissance study in 1993 and marine water 
sampling in Citronen Fjord in the winter of 1995. 

In 2010, Ironbark and Orbicon A/S (Orbicon) conducted another baseline study of the Project during 
the summer months of July to September. 
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The results of the 2010 environmental baseline study are comparable to the previous baseline studies 
undertaken in 1994 and 1997, with much of the same flora and fauna species identified in the Citronen 
Fjord area, as well as similar spatial and temporal variations in heavy metal concentrations measured 
in the Eastern River and Citronen Fjord. 

All marine and fresh water samples were analysed for a full suite of metals and major ions.  Sample 
collection is summarised in Table 9.1. 

 

Table 9.1 - Summary of sample collection for all baseline studies at Citronen Fjord 

Sample Type 1994 1995 1997 2010 

Eastern River Water X X X X 

Esrum River Water X  X X 

Lake Platinova Water    X 

Lake Platinova Sediment    X 

Eastern River Sediment X  X X 

Esrum River Sediment X  X X 

Marine Water (CF) X X X X 

Marine Sediment (CF) X    

Higher Plants X  X X 

Animal Scats X  X X 

Seaweed X  X X 

Fish X  X X 

Soil X  X X 

Reference Marine Water Column    X 

Reference Sediment (Marine)    X 

Reference Seaweed    X 

Reference Plants    X 

Reference Animal Scats    X 

Reference Soil    X 

Fauna Observations X  X X 

 

Fresh Water 

The Eastern and Esrum rivers cross through a large alluvial floodplain prior to entering the Citronen 
Fjord.  While the Eastern River drains precipitation and groundwater following melting of the upper 
active layer, the main water source is from melting of snow and ablation from local glaciers.  Due to 
the rare rain events in the area, it is apparent the direct runoff is mainly controlled by air temperature 
and solar radiation. 

Elevated metal concentrations in Eastern and Esrum rivers are affected by natural processes related 
to the geological background and vegetation coverage in the catchment areas of these rivers.  There 
are exposed areas of intensely oxidised sulphide minerals located within the catchment area of 
Eastern River.  Considerable amounts of metals (zinc, lead, iron, cadmium, aluminium and nickel) are 
naturally washed into the Eastern River via runoff following precipitation, melting of permafrost and, 
in particular, melting of snow and erosion of local glaciers.  High concentrations of some metals such 
as iron, cadmium and particularly aluminium are also found in Esrum River water. 
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Lake Platinova is the only lake in the immediate vicinity of the Project.  It is a small, rounded depression 
fed by precipitation and melting of the active layer surrounding the lake.  The maximum depth is 
approximately 11 m and the lake is ice free in summer.  An interconnecting flood channel received by 
the Eastern River receives inflows from the outlet of Lake Platinova during flood periods, however, 
the passage of water in the channel is limited due to the low annual precipitation, and the channel 
typically remains dry for most of the season.  The lake has a sedentary population of arctic char. 

 

Marine Water 

Citronen Fjord is a relatively small fjord that extends about four kilometres southwards from the FEHF.  
Concentrations of zinc, copper, and lead in the water column of Citronen Fjord vary considerably over 
depth, with other metals showing similar trends in concentration. 

Measurements in August 2010 found the highest concentrations of zinc, copper, and lead in the lower 
part of the fjord, in proximity to the mouth of Eastern and Esrum Rivers.  These high metal 
concentrations were recorded several weeks after the peak concentrations of zinc were recorded in 
Eastern River. 

There is thermal stratification evident in the water column of Citronen Fjord, with the fresher surface 
waters showing higher temperatures than the lower denser waters which appear to correlate with the 
fluctuations in metal concentrations over depth. 

Concentrations of zinc, copper and lead in Citronen Fjord were found to exceed the proposed DCE 
guidelines at some depths. Metal concentrations above MLSA guideline (2015) levels were recorded 
in a few cases in FEHF. 

 

Sea Ice 

Fast ice is a form of sea ice which is fastened to a shore.  Fast ice covers all the fjords and a shelf along 
the outer coast of north Greenland most of the year.  This includes Citronen Fjord and FEHF.  In recent 
years, the sea ice in Citronen Fjord has thawed during late July and the fjord has been free of fast ice 
during much of August.  Occasionally FEHF becomes more or less ice free, as was observed in 2010. 

Drift ice is unattached sea ice that floats on the surface of the water.  When the drift ice is driven 
together into a large single mass, it is called pack ice.  Off the east coast of Peary Land, a long wide 
stretch of open water (a lead) usually develops during summer in the shear zone between the shore 
fast ice and the drift ice.  To the northeast of this lead, multi-year polar drift ice covers the ocean.  The 
drift ice consists of a mixture of multi-year and first-year ice with scattered icebergs from the glaciers 
on the coast.  The drift ice is transported south along the coast by the East Greenland Current. 

Polynyas are open waters in otherwise ice-covered waters which occur seasonally at the same time 
and place each year.  The most significant polynya off northeast Greenland is the North East Water 
(NEW) off Kronprins Christian Land (Figure 9.1). The NEW typically begins to open in April and closes 
in September, however, fractures and leads of open water are present during winter months.  The 
predictability of the NEW makes it an important habitat for birds and mammals.  

There are several breeding and non-breeding seabird colonies that occur throughout the open water 
parts of the NEW and on the cliffs along the shore close to the NEW.  During the shipping period in 
summer (July-August), breeding and non-breeding fulmars are the seabirds most susceptible to 
disturbance, as they have been recorded in low densities throughout the NEW in summer and leave 
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the NEW shortly before it freezes over again in September.  The fulmar is not listed on the Greenland 
Red List of threatened species. 

Walruses, ringed seals, and small numbers of polar bear are present in the NEW throughout the year.  
From May to June, when larger areas of open water appear, other marine mammals migrate into the 
NEW.  Bearded seals and narwhals are common and widespread throughout the NEW in August and 
large numbers of bowhead whales have been recorded from the NEW and the sea just off the NEW in 
recent years.  There are a number of marine mammals that are listed on the Greenland Red List of 
threatened species that occur in the NEW.  The bowhead whale is listed as Critically Threatened, the 
polar bear as Vulnerable and the walrus as Near Threatened.  The narwhal and bearded seal are both 
listed as Data Deficient. 

Figure 9.1 - Location of the NEW off the East Coast of Greenland 

 

 

 

 

 

 

 

 

 

 

Note: TThe area of NEW open water varies considerably during the year but also between 
years.  The black line marks the protection zone for marine mammals (narwhals, bowhead 
whales, and walruses) in the northern part of East Greenland. 
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Flora and Fauna 

Citronen Fjord is situated in the High Arctic Region, defined as an area with very low precipitation, 
four months of semi-darkness during winter and a very short and cold growing season.  As such, the 
Citronen Fjord region is an extremely harsh environment supporting only a small number of plant and 
animal species which have adapted to these extreme conditions. 

For the purpose of the EIA, higher plants, seaweed, and vertebrates have been used as a guide to the 
overall biodiversity of the area.  Within Greenland, these flora and fauna elements are best known in 
terms of habitat requirements, diet and sensitivity to disturbance and pollution.  An annotated list of 
all species of higher plants, birds, mammals and fish recorded from the area is included in the 2010 
baseline survey. 

 

Flora 

The vegetative cover in Peary Land, including the Citronen Fjord region, is sparse and discontinuous.  
A study in 1988 of the vegetation cover in North Greenland using satellite images showed the 
vegetation cover exceed 8% in only a few areas.  The amount of vegetation cover in Peary Land in 
August 2004 monitored from multispectral satellite data show that the Citronen Fjord region has 
particularly sporadic plant cover, indicating low amounts of green vegetation. 

Field observations in the Citronen Fjord area in August 2010 confirmed the overall vegetation cover is 
very low and that large expanses have virtually no vegetation at all.  With less than two months of 
summer-vegetative growth and very low precipitation, only the most cold-hardy plant species grow in 
the Citronen Fjord area.  This is most likely why only approximately 50 species of higher plant species 
have so far been recorded in this area.   

The higher plant species known from the Citronen Fjord area consist of widespread and common 
species in Greenland that reach their most northern distribution at Citronen, as well as specific high-
arctic plants with their distribution limited to North Greenland.   

 

Fauna 

Sixteen species of birds have been recorded in the Citronen Fjord area.  Of these, eight species are 
believed to breed occasionally in the area.  Most notably among the non-breeding bird species are 
large numbers of geese that spend the summer in Peary Land.  In winter (October to February), no 
birds occur at Citronen Fjord.  All birds that occur regularly in the area during summer occur 
throughout large parts of the National Park. 

Six terrestrial and one marine mammal occur throughout the year in the Citronen Fjord region.  The 
polar bear is an uncommon visitor to the FEHF, but has so far never been officially recorded from 
Citronen Fjord.   

Only two fish species are known with certainty to occur in Citronen Fjord area: arctic char and four-
horned sculpins.  It must be assumed that at least some of the additional nine species of fish recorded 
in Jørgen Brønlund Fjord in South Peary Land also occur in Citronen Fjord. 

Four animal species occurring in the Citronen Fjord area are listed on the regional Greenland Red List 
of threatened species: 

1. Wolf: listed as Vulnerable because of its small (<1,000 animals) population in Greenland 
2. Polar bear: listed as Vulnerable because its small population is declining 
3. Ivory gull: listed as Vulnerable because of its very small and declining population 
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(approximately 2,000 adults) in Greenland 
4. Arctic tern: listed as Near Threatened because of its large decline in Greenland  

The polar bear and ivory gull are also on the International Union for Conservation of Nature Red List 
of threatened species. 

Except for the wolf, the red-listed species recorded from the Citronen Fjord area are uncommon or 
rare visitors with no known breeding grounds in or near the fjord.  Small numbers of wolves have been 
observed in the Citronen area, however, the Citronen area is not known to be of particular importance 
for wolves or any of the other red-listed species. 

The Greenland Red List also recognises a number of national responsibility species.  These are species 
where more than 20% of the global population occurs in Greenland and for which Greenland therefore 
has a special responsibility to protect.  Four national responsibility species have been recorded from 
the Citronen Fjord area (Table 9.2). 

Table 9.2 - National responsibility species occurring in the Citronen Fjord Region 

Species 

Percentage of Total 

World Population 

in Greenland 

Status in 

Citronen Fjord Area 

Polar Bear (Ursus maritimus) >20% Uncommon visitor to FEHF 

Pink-footed Goose (Anser brachyrhynchus) >30% Common summer visitor 

Knot (Calidriscanutus) >50% Uncommon breeding bird 

Arctic Redpoll (Cardueli shornemannii) >50% Occasional visitor 

 

Archaeology and Cultural Heritage 

In July of 1994, the Greenland National Museum and Archives conducted an archaeological survey of 
the Citronen Fjord area to ensure no protected sites or other archaeological interests would be 
affected by exploration activities undertaken by Platinova A/S at the time. 

The archaeological survey covered an area of 6.5 km², including the river delta, investigating the 
eastern side of Citronen Fjord to FEHF and the Eastern and Esrum River valleys to a distance of four to 
five kilometres from Citronen Fjord. 

No evidence of former Eskimo settlements were found within the area, with the only sign of potential 
pre-historical activities being a site on the eastern shore of Citronen Fjord, marked as “A2”.  This site 
comprises of three stones arranged in a row, and may have been placed by members of the Thule 
culture to support an “umiak” – an eight to ten metre-long open boat used in summer to move people 
and possessions to seasonal hunting grounds. 

Subsequent discussions with the Greenland National Museum and Archives expressed the report 
sufficiently characterises the archaeology of the Citronen Fjord area.  However, prior to works, there 
is a need for an archaeological registration and documentation of the probable anthropology structure 
(A2) and near surroundings. 

In the 2010 field season, the A2 site was located during the environmental baseline studies.  The 
structures were photographed, measured and a GPS location of the site was recorded.  Prior to any 
disturbance of the area, a staff member of the Greenland National Museum and Archives will further 
photograph and measure the A2 structure and 10 m to 15 m around the site as part of the 
archaeological registration and documentation of the site. 
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The site will be appropriately marked and all Ironbark staff and contractors will be made aware of the 
site.  No disturbance of the site will take place prior to archaeological registration and documentation, 
and approval to disturb the site is granted. 

Key Environmental Issues 

The EIA has identified the following environmental issues as being the key areas requiring detailed 
assessment and management for the Citronen Project.  

Contamination of Fresh Water or Marine Water Resources 

To assess and describe potential transport and exposure pathways from contaminant sources (i.e. 
waste rock dumps and tailings storage facility) to potential ecological receptors, a Screening-Level 
Ecological Risk Assessment (SLERA) including toxicity testing was conducted.  The SLERA identified 
parameters within surface water, sediment and surface soils as potentially affecting receptors at the 
site.  Fish, aquatic invertebrates and aquatic plants in the Citronen Fjord at the mouth of the Eastern 
River were identified as the main community receptors.  Toxicity testing indicated there is no toxicity 
associated with the tailings supernatant to either marine invertebrates or fish.  

The SLERA study concluded that mine wastes will not significantly increase the levels of metals in the 
aquatic or terrestrial environment of the Citronen Fjord area.  There is no anticipated impact to the 
upper trophic aquatic life (including birds, fish and mammals) or lower trophic level communities 
(including benthic macro-invertebrates and aquatic communities). 

Seepage and Release of Leachates from Mine Waste Facilities 

Geochemical characterisation was conducted on various mine wastes (waste rock, tailings and DMS 
rejects) to assess the potential for release of contaminants to the environment.  The main focus was 
on the potential leaching of metals and the generation of acid which could release metals from the 
surroundings.  

The geochemical testing studies indicate the potential for acid rock drainage and metal leaching from 
waste rock is low and will lead to no or very limited contamination of the localised terrestrial 
ecosystem at the dump.  The acid-based-accounting shows waste rock samples with low total sulphur 
are likely to be classified as non-acid-generating due to the presence of excess neutralisation potential 
in the form of calcite and/or dolomite.  The total sulphur content of the waste rock can assist with 
waste rock management during operations. 

The testing indicated tailings will most likely generate acid after long-term exposure to oxygen and 
water and as such will require an additional level of containment normally accepted in conventional 
tailings facilities.  Accordingly, the dam area will be lined with a geomembrane to contain seepage. 

Dust Emissions 

Air dispersion modelling was conducted to assess the potential dispersal of dust at the proposed 
Project site.  Dust emissions were developed and ground level particulate matter concentrations and 
deposition estimates were predicted for the mining operations based upon meteorological data and 
air emission sources.  

The dust modelling showed the highest dust concentrations will occur along the haul roads; however, 
this is mainly caused by vehicle turbulent wake and contains little dust from the loads containing 
metals such as zinc and lead.  Contamination with dust containing zinc and lead mainly occurs at the 
pit and the crusher with local dust dispersal from the underground vent raises.  Except for small areas 
close to the pit, crusher and underground vent raises, the maximum annual zinc and lead dust 
deposition in and outside the mine area is predicted to be less than 0.5 g/m3 and 0.016 g/m3, 
respectively. 
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Disturbance to Fauna 

The construction and operation of a mine at Citronen has the potential to impact local fauna of the 
region.  It is considered the fauna in the region will not be significantly impacted by the Project for the 
following reasons: 

 No fish occur in Eastern River; therefore, it is anticipated that the Project will not impact on 
the fauna of the river. 

 The construction of the port facility only relates to a minor loss in habitat for marine fauna.  
Any change in water quality from suspended material during construction will be temporary. 

 Shipping will be limited to 10 return trips in the summer in the fjords and open water. 

 Fauna that normally inhabit areas at the Project are likely to move to areas outside the mine 
once disturbance and construction begin. 

 Limited vegetation within the Project area will not attract fauna for feeding purposes. 

 Hunting is forbidden on the mine site, as is regulation in National Parks. 

There is potential for some adverse impacts to the Lake Platinova arctic char population due to the 
fluctuations in water quantity and quality within the lake as a result of the pumping of water from 
Eastern River.  

 

Loss of Vegetation and Terrestrial Habitat 

On average, the vegetation cover in the Citronen area is about 5% including some areas characterised 
by almost bare ground with loose rubble and broken slopes with very little or no vegetation cover.  
Continuous vegetation is mostly found in depressions and along streams.  This vegetation is 
dominated by a few plant species that are common and widespread in North Greenland; therefore, 
clearing within the Project will not impact representative flora of the area.  Among the flora species 
known to occur in the Citronen area, none are rare or endangered.  

The vegetation in the Citronen area provides food for a number of mammals and birds (and 
invertebrates), in particular muskoxen, arctic hare and collared lemming as well as ptarmigan and 
staging geese.  The loss of fauna habitat is considered very small in relation to the surrounding 
available vegetation given that: 

 plants cover only a small percentage of the ground in the Citronen area 

 the overall footprint of the Project is relatively small 

 some of the major facilities are proposed in areas with almost no vegetation (e.g. pit and 
airstrip) 

 

Alteration to Surface Water Regimes 

The Eastern River flows during the summer and, as required by the Project, it is planned to pump 
1.3 million m3 of water from the river into Lake Platinova for use on-site (corresponding to 1,000 m3/h 

of water).  Removal of this volume of water has the potential to alter the flow dynamics of the Eastern 
River.  Pumping the required volume of water to Lake Platinova from Eastern River equates to 8.8% of 
the total runoff. 

In order to contain this increase in volume as required by the Project, an embankment will be 
constructed along the northeast shore of the lake.  The use of lake water for production will cause the 



 

123 
 

Ironbark Zinc Limited Feasibility Study 
 
 

water level to vary between a low level in spring (May) and a high level in July/August after water has 
been pumped into the lake from Eastern River. 

The change in water volume of Lake Platinova will have little impact on the overall surface water 
regime in the Project area.  Some negative impacts are anticipated for the lake ecosystem, including 
the arctic char population, due to fluctuations in water quantity and quality within the lake due to 
pumping.  No impact to the Eastern River is anticipated because the river is already experiencing 
varied water levels from melting snow and ice.   

Diversion drains will be constructed around the underground decline, tailings storage facility, pit crest 
and waste rock dumps to prevent water from entering these facilities, particularly melting water in 
spring and summer.  The water will be diverted to Eastern River and/or Citronen Fjord.  A few small 
temporary streams may also be diverted around the mine facilities at the shore of the fjord.  The 
diversion drains at the pit, decline, tailings storage facility and waste rock dumps will remain on closure 
while the other diversions (not required for long term stability) will be removed during the 
rehabilitation of the mine. 

Precipitation in the Project area is very limited and the annual runoff of the local catchment area is 
small and limited to June to September.  The diversions around the mine facilities will therefore only 
be diverting small amounts of water during a short time of the year.  The diverted water will be 
directed to its original outflow destination.  

 

Unplanned Release of Hazardous Materials to Land or Water 

Unplanned releases in connection with transport, storage and handling of hazardous materials such 
as fuel, grease, paint and chemicals could potentially cause contamination of soil or water resources 
at the Project. 

Fuel, cargo and concentrate will be shipped to and from the Project each summer.  Diesel (for use on-
site) will be pumped into purpose-built sealed tanks within the vessels and scantling is increased 
where the fuel tanks sit.  Dangerous goods (explosives) and controlled substance will be shipped in 
suitable, approved containers (as per established shipping arrangements). 

The risk of potential contamination of the marine environment due to accidental release of 
concentrate or fuel during shipping is considered moderate.  This is due to the potential severity of 
this event if it occurs, even though the probability is very low. 

Hydrocarbons (such as oil, petrol and diesel) can also cause localised contamination on-site.  
Appropriate storage (consistent with Greenland government regulations and guidelines) and handling 
of hazardous materials will reduce the risk of contamination from these materials.  Bulk hydrocarbons 
will be stored within bunded tanks and pipelines carrying such materials will also be bunded to capture 
leaks or spills.  

It is considered the risk of contamination from hazardous surface soil or water resources in and around 
the mine area is low.  None of the planned mine activities would lead to more than very limited and 
localised contamination. 

 

Greenhouse Gas Emissions 

Carbon dioxide and other greenhouse gases will be generated by the diesel power plant and vehicles.  
Visiting aircraft and ships will also generate greenhouse gases.  Approximately 50 million litres of 
diesel will be consumed annually by the Project (80% power generation and 20% mobile equipment).  
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Emissions have been calculated as approximately 132,700 t of carbon dioxide (assuming one litre of 
diesel generates 2,654 g of carbon dioxide).  

By adopting the Best Available Technique (BAT) principle, Ironbark will ensure emissions from the 
power plant, trucks and other sources are kept at a minimum and these emissions are not considered 
to have a significant impact on the air quality in the area. 

 

Rehabilitation and Closure 

Once the end of mine life has been reached, it is Ironbark’s goal to restore the land to an 
environmentally acceptable state, managing the environment through a program of post-closure care 
and maintenance.  Ironbark plans to develop a rehabilitation and closure strategy that allows life-of-
mine closure planning that is responsive to Project planning decisions and changing regulatory 
framework. 

The closure planning process Ironbark proposes to adopt for Citronen is a phased approach permitting 
the development of a Conceptual Closure Plan which will be updated and refined throughout the life 
of the mine.  A Final Closure Plan will be developed near the end of the mine life that takes into 
consideration the results of the testing and monitoring as well as any changes to the environmental, 
regulatory and social environment that may have occurred over the life of the mine. 

Conclusions 

Overall, the risk analyses conclude that most mine activities have a low risk level of disturbing or 
contaminating the environment at Citronen Fjord.  This generally low level of risk is consistent with 
the nature and scale of the Project, which includes the below factors:  

 The Project is located in a remote area of Greenland with the nearest permanent habitation 
being the Danish army base at Station Nord, 240 km southwest of the Project. 

 The Project is located in an arctic environment with limited rainfall, as well as permafrost, and 
sub-zero temperatures most of the year resulting in reduced weathering/oxidisation of 
materials, freezing of mine wastes, limited runoff during a short period of the year, and small 
numbers of plant and animal species that are able to adapt to these extreme conditions. 

 Tailings waste will be contained within a fully-lined facility or underground. 

 Waste rock is characterised as being non-acid generating. 

 There is a relatively small scale of disturbance, with only limited clearing of vegetation in a 
sparsely vegetated region. 

 No populations of flora or fauna are unique to the Project area. 

 Most potential impacts only have a localised affect, which can be readily managed or 
remediated. 

9.3 Social Impact Assessment 

The Social Impact Assessment (SIA) report has been prepared by Grontmij a Danish company on behalf 
of Ironbark.   

The following areas have been the primary focus of the social impact assessment: 

 recruitment of Greenland labour 

 engaging Greenland enterprises 

 transfer of knowledge (e.g. education programmes) to ensure long-term capacity-building of 
local competence within the mining industry and mining support industries 
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 preservation of socio-cultural values and traditions 

The guidelines issued by the MLSA outline five major goals of conducting the SIA process: 

1. To engage all relevant stakeholders in consultations and public hearings. 
2. To provide a detailed description and analysis of the social pre-project baseline situation as a 

basis for development planning, sustainability initiatives and future monitoring. 
3. To provide an assessment based on collected baseline data to identify both positive and 

negative social impacts at both the local and national level. 
4. To optimise positive impacts and minimise negative impacts from the mining activities 

throughout the project lifetime. 
5. To develop a Benefit and Impact Plan for implementation of the Impact Benefit Agreement. 

The SIA report meets the above criteria. 

 

Employment 

The project is divided into the construction and the operation phases. The construction phase will 
require approximately 300 workers, both local and foreign, over a period of two years. Once 
construction is completed and operations have commenced, the number of employees per year will 
increase to approximately 470 per year for the first ten years of operation and thereafter the number 
of employees will decrease until the end of the Project.  

The aim of the Project is to operate with a maximum of local workforce in all job categories. The share 
of the local workforce is aimed to reach a level of 20 percent during the construction phase if 
personnel with appropriate qualifications and experience can be recruited on competitive terms. This 
goal of local employment will increase to 50 percent by year 3 of the operation phase, and increase 
further to 90 percent by year 7 of operation. 

A construction contractor will be chosen to complete the plant construction and hence foreign 
workers will account for the majority of workers in the initial construction phase. Foreign operators 
will be progressively replaced by local workers during the construction phase with support and 
guidance from Greenland government agencies.  

It has been recognised that barriers may exist in achieving the expected high share of local workforce. 
Some identified barriers are: 

 The remote location of the project will make the location less attractive compared 
to other mining projects in Greenland; 

 Lack of minimum qualifications/experience for the required positions; 

 Competition with other mining and oil projects for qualified workers; 

 Lack of access to communication (such as telephone and IT) to keep in touch with 
home, as Greenlanders have a very strong relationships with their family; 

 Language barrier: it is expected that a basic level of English will be required 
(primarily for safety procedure communication).   
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Potentially, unemployed workers can benefit from the job opportunities created by the Citronen Fjord 
Project during the construction and operation phase. However, the most likely scenario is that the 
project will attract mainly workers already employed in other sectors and new graduates. Indirectly, 
this will create new opportunities for the unemployed workers throughout Greenland. 

The impact of the direct employment during the operation phase will be positive but small. The 
Citronen Fjord Project does not require the employees to move close to the mine, and therefore the 
positive effects of local employment will not be geographically concentrated, but distributed around 
Greenland.  

Industry and Commerce 

The remote location of the Project is the most important factor when considering using local 
businesses and the provision of goods. The majority of equipment and supplies will require to be 
shipped to site. It is imperative that materials and equipment transported during the shipping window 
arrive at the site according to the planned window sequences to enable all work to be completed on 
schedule. 

The majority of the process plant equipment and steelwork will come from overseas. Equipment for 
the mining activities such as dump trucks, excavators etc. are expected to be purchased directly from 
outside Greenland.  

Other consumables to be purchased during the operation phase of the project are light vehicles and 
vehicles supplies, furniture and equipment for the camp, stationery, clothes and safety shoes, 
protective gear and equipment. Most of these articles are likely to be purchased from outside 
Greenland. Unfortunately, Greenland does not yet have the large scale fabrication yards and 
employment pool with appropriate skills in sufficient quantities to enable Citronen to be exclusively 
using local resources. 

Ironbark will outsource activities related to transportation of goods and staff as well as servicing of 
the camp, including catering and cleaning. Where possible and competitive, local businesses will 
provide these services. 

Employee Transportation and Other Opportunities for Greenlandic Businesses 

The planned transportation route for local employees will be from Kangerlussuaq directly to the 
Project. This flight will be paid for and organised by Ironbark. Ironbark will also provide a travel 
allowance that will notionally cover the cost of flights from the capitals cities of each municipality to 
Kangerlussuaq. Foreign employees will fly to site via Longyearbyen in Svalbard.  

Local transportation companies as Air Greenland and other companies who operate in Greenland such 
as Air Iceland and Norland air could provide the transport of staff. 

There are opportunities related to the Project with regards to local provision of goods and services. 
However, it will be difficult (primarily due to transport issues to the remote location) and initiatives 
such as planning and corporation with local suppliers need to be in place.  
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Salary boost 

It is expected that there will be an increase in the economic activity due to the Project. This is as a 
result of salary increase for the local workers which will boost the economic activities through an 
increased demand for services and goods. As there is no local community near the Project, the impact 
of the salary boost will be spread all over Greenland and thus it will be difficult to accumulate and 
stimulate the local economic environment within a small community.   

Taxes and revenues  

The main direct economic benefits from the Ironbark Citronen Zinc Project arrive from corporate taxes 
and income taxes from local and international employees whom will be liable to pay tax in Greenland 
according to the Greenland tax regulation (Act on income Taxes no. 12 of 2 November 2006). 

As the Project generates income and corporate taxes this is assessed to have a positive major impact 
during the construction phase and a significant impact during operation. 

Education and training  

In Greenland, there is a general need and wish to improve and further develop the skills and 
competences of labour, in order to be prepared for potential future activities such as in the extraction 
industry.  

Working on a mine site and a processing plant requires certain skills and education which are currently 
not 100 percent available in Greenland. It is anticipated that initially 80 percent of the workforce will 
be held by foreign employees. However once construction is finished and as the project progresses 
(training and education programs are completed), Ironbark aims to increase the local percentage of 
employment to 50 percent by year 3 and 90 percent by year 7. 

It is considered that projects such as Citronen project will contribute to the general development of 
skills in Greenland.  

Existing infrastructure and Public Services 

No infrastructure exists at the Project site, other than a temporary camp and a gravel airstrip. All 
required infrastructure will have to be established by Ironbark. 

Transport of equipment and materials will primarily be on ships originating from outside Greenland. 
Greenlandic shipping company Royal Arctic Line was consulted regarding shipping options for the 
project. Although they do not have suitable ships for this type of transport they would be available for 
consultation and provide advice on shipping and routes for the project. 

As the international workforce will be transported directly to the site from an airport outside 
Greenland, and as Ironbark will organise chartered transport from Kangerlussuaq to the site for local 
workforce, the pressure on the existing infrastructure and services are considered to be minimal. 

Increases in some public services are expected due to the Project during the construction phase and 
operation phase. These are customs control (police), immigration authorities and health services. 
Emergency management at site will also require assistance from the police. 
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There is potential for increased pressure on the health system during both construction and operation. 
There is the possibility that medical assistance may be required outside the expertise provided by site. 
The Greenland health service is already under pressure due to cost of infrastructure, the lack of 
sufficient personnel resources and a small Government budget. These concerns were raised by the 
health authorities during the stakeholder consultation. 

Demography and Population 

The Citronen Fjord Project is expected to employ up to 470 employees per year. During construction 
and the first years of the operation, the majority of the employees will be foreigners. During the 
operation phase an increasing number of local employees are expected.  

A possible positive impact of the Citronen Fjord Project is an expected reduction in the negative net 
migration rates of Greenlanders, as a result of increased job and business opportunities. This positive 
impact will be obtained both if more people choose to stay in Greenland, and if Greenlanders who 
have earlier moved away from Greenland choose to return. 

Occupational health and risk of accidents  

There is a potential risk of accidents during the construction, operation and closure of the mine, mainly 
related to the operation of heavy machinery, explosives, and processing. Adverse weather conditions 
can also lead to accidents during transportation of goods, staff and concentrate. Furthermore, the 
long distance to health facilities outside Project area is also a risk factor. 

Even though the likelihood of accidents is low, the repercussions are very serious if anything is to 
happen to workers and transporters. Due to the number of workers involved and type of potential 
accidents involving explosives and heavy machinery the risks are significant.  

Working at a mine can have adverse effects on personal health, including illness from dust exposure, 
hearing issues, respiratory disease and mental health issues (due to the remote location of the 
Project).  

Communicable diseases are also a risk due to many employees living in a small community. 

Health - public health  

A mining project’s operations will have an impact on the health and quality of life of the employees 
and the public in general. These negative impacts are often related to interactions between the local 
community and the influx of staff.  

Due to the remote location of the Project, where foreign employees are expected to fly to the site 
from outside Greenland, there will be no influence of foreign workers on towns and settlements.  

With many employees from different countries and cultures living full time at the mine site for several 
weeks, the largest risk for impacts of the public health derives from infections received at the mine 
site and brought back to the home communities. A health screening for STD and HIV/AIDS will be 
required before employment. This impact is assessed to be negative negligible. 
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Cultural and Natural Values  

Peary Land, including Citronen Fjord, is not used for fishing, hunting or other human activities by the 
Greenlandic population or people from other nations. This is due to the remoteness and the fact that 
sea ice covers the ocean around North Greenland most of the year. Furthermore, as the licence area 
is located in the National Park, hunting and fishing activities are not allowed unless you have obtained 
a permit (Order no. 7 of 17th June 1992). Accordingly, it was decided that a local use study was not 
necessary due to the remote nature of the project and Peary Land has been un-inhabited for the last 
600 years. Based on this the impact of the access to natural areas are considered to be not significant. 
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10.  CAPITAL COST ESTIMATE 

10.1 Introduction 

In February 2010, Wardrop completed a feasibility study report that included a Capital Cost Estimate.  

The Wardrop estimate is a Class 3 estimate with an accuracy range of ±15% prepared in accordance 

with the AACE International estimate classification system.  It was prepared with a base date of Q4-

2010 and did not include any escalation beyond that date.  The various quotations on which the 

estimate was based were obtained in Q4-2010 and had a validity period of 90 days. 

The Wardrop cost estimate responsibility matrix was as follows: 

 Wardrop Engineering Inc.: mining, layout and general arrangements, plant infrastructure, dust 
control, building services such as heating, ventilation, air conditioning (HVAC), heat recovery 
,fire protection, instrumentation and controls, piping, process plant electrical distribution, 
mechanical equipment (excluding Metso supplied equipment). 

 Wardrop/Tetra Tech: tailings and water management. 

 Metso: process mechanical equipment (Metso supplied) 

 MT Højgaard: site layout, site civil works, site infrastructure and services, construction costs 

 Ironbark Zinc Limited: Owner’s costs 

Wardrop was responsible for the development of the overall capital cost estimate with inputs from 

the aforementioned companies. 

CPC Engineering has reviewed the 2010 estimate prepared by Wardrop with approximately 60% of 

the line items updated or confirmed with 2017 pricing.  This equates to approximately 57% of the total 

cost of the project. The 2017 updated capital cost comes to US$ 514.2 million excluding first fills which 

is an increase of 2.4% over the original Wardrop result.  

Major items that were not reviewed include: 

 the process plant enclosure (no design details available) 

 site power distribution network (no design details available) 

 port capital equipment including shiploader, mooring, bollards (no design details available) 

 airstrip capital equipment (no details available) 

 construction camp and catering/ housekeeping costs 

 project indirects (except for labour rates, Metso spare parts and other unit costs) 

The estimate has been modified slightly at a high level from the 2010 Wardrop estimate to encompass 

the following changes:  

 Supply of steelwork and platework from Asia. 

 Building the process plant on-site rather than on permanent barge platforms at Akureyri 
(Iceland). 

 Allowance for increased plant throughput to 3.3 Mt/y (excluding minor items). 

 Commencing the project with full capacity from the underground mine and deferring 
commencement of the open pit mine until the underground resources are depleted. 
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This capital cost update is based on the design and quantities from the 2010 FS completed by Wardrop 

Inc. and other associated sub-consultants as outlined in Section 10.1.  The design was not reviewed 

during this exercise nor were any changes made to material take offs (MTO’s) or items specified in the 

design.  There may be opportunities to refine the design in the future should an updated detailed 

design phase be undertaken. 

The overall capital cost estimate, based on the project execution strategy listed above, is presented in 

Table 10.1.   

Table 10.1 - Capital Cost Estimate Summary 

Area/Description Cost (US$) 

Direct Works Total 327,775,114 

Indirect Works Total 150,778,946 

First Fills excluded 

Contingency 35,654,584 

Total Project Capital Costs 514,208,644 

A summary for the major areas for the cost estimate can be found in Table 10.2. 
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Table 10.2 - Summary of Capital Costs by Major Area 

Area Description Cost (US$) 

Direct Works 

1000 Mining - Surface Infrastructure 619,978 

1100 Mining - Open Pit Pre-production* 8,901,367 

1500 Mining - Underground Pre-production 54,856,986 

2000 Crushing Plant & Fine Ore Feed 14,368,552 

2400 Process Plant 103,414,924 

2800 Concentrate Storage/Reclaim 10,363,591 

3000 Tailings and Water Management 18,339,487 

4000 Plant Site 24,631,893 

4500 Site Power and Heating 42,720,951 

5000 Port Facilities & Storage 18,893,114 

6000 Infrastructure 12,555,212 

6500 Site Services & Utilities 5,723,987 

8500 Temporary Services 12,385,072 

Direct Works Total 327,775,114 

Indirect Works 

9000 Construction Indirects 29,906,451 

9100 Project Indirects 103,482,495 

9200 Owners Costs 17,390,000 

9900 Contingencies 35,654,584 

 First Fills excluded 

Indirect Works Total 150,778,946 

Total 514,208,644 

*Note: Area 1100 includes ancillary mining equipment common to both the underground and open pit production 

10.2 Project Currency and Foreign Exchange 

All project capital costs in the 2017 estimate are expressed in United States dollars (US$) with the 

following provisions: 

 The capital cost estimate was prepared in US dollars based on the exchange rates shown in 
Table 10.3. 

 For the purposes of developing the capital cost estimate, any costs submitted in other 
currencies were converted to US dollars. 

 No provision was made for fluctuations in the currency exchange rates. 
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Table 10.3 - Exchange Rates 

Currency/Country Exchange Rate (Note 1) 

Denmark Kroner DKK 6.52 

Euro EUR 0.877 

Canada Dollar CAD 1.27 

United Kingdom Pounds GBP 0.773 

Sweden Kronor SEK 8.357 

Icelandic Króna ISK 105.196 

Australia Dollar AUD 1.293 

Note 1:  Exchange rate as of 14th July 2017. 

10.3 Quantities 

Quantities used in the Wardrop estimate were based on the following: 

 Bulk earthworks quantities were based on rough grading designs completed using Autodesk 
Land Development Desktop and Civil Design.   

o Excavation of overburdens and allowance for rock excavation were based on any 
geotechnical information available at the time of the study.   

o In general, the cost of structural fill was based on material used directly from borrow 
pits without crushing and screening.  

o Earthwork quantities did not include an allowance for bulking or compaction of 
materials, these allowances are included in the unit prices. 

 Underground services (firewater and sewage) quantities were based on engineering designs, 
sketches and the piping diagrams, which identify pipe sizes and routing. 

 Concrete quantity MTOs were based on “neat” line quantities from engineering designs and 
sketches with any appropriate allowances by the estimator.   

The current proposed project execution plan is to erect the process plant on-site within enclosed 

buildings rather than as per the Wardrop plan of erection on barges which would subsequently be 

towed to site and secured in-situ.   

The Wardrop steel quantity MTOs were based on quantities developed from engineering design and 

sketches and allowances were included for cut-offs, bolts and connections. 

In the Wardrop estimate, quantities for all platework and metal liners for tanks and chutes were 

calculated on detailed MTO’s developed from design drawings and sketches and provided in kilograms 

of steel.  Wear plate liners (abrasion resistant plates) for the chutes are calculated from the design 

sketches based on layout and included as appropriate. 

Mechanical equipment requirements were based on process flow diagrams and equipment lists 

developed during the 2010 FS. 

Piping and valve allowances were based on drawings supplied by Metso. Fittings quantities were 

based on detailed MTO’s for pipe three inches (75 mm) and above in diameter. Small bore 

components, with the exception of valves, were calculated on a percentage basis, based on Wardrop’s 

in-house experience. 
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Quantities for electrical and instrumentation major cable runs for motor and power distribution were 

estimated based on cable lists provided by Metso.  Instrumentation quantities were as specified by 

Metso and based on the Piping and Instrumentation Diagrams (P&IDs) developed during the 2010 FS. 

Other materials and allowances included are based on Wardrop’s experience with items such as 

electrical room cable tray systems, indoor lighting, etc.  

10.4 Direct Costs 

Quantities 

Quantities used in the Wardrop estimate were based on the following: 

 Earthworks for the access dike and pier were based on MTO’s; quantities for civil works, 
concrete and sheet piling were included in the estimate based on MTH MTO’s. 

 Container storage earthworks were estimated for costing purposes. 

 Tailings facility quantities were generated from Civil3D AutoCAD for embankments, spillway 
and access roads; pipeline lengths were estimated measuring the length of the different 
pipelines. 

 Underground services (firewater and sewage) quantities were based on engineering designs, 
sketches and the piping diagrams, which identify pipe sizes and routing. 

 Concrete quantity MTO’s were based on “neat” line quantities from engineering designs and 
sketches with any appropriate allowances by the estimator. 

Labour Rate and Productivity Factor 

It is anticipated that the work force will come from Greenland, Iceland, Denmark and Eastern Europe. 

Labour rates were provided for a number of positions from local companies that are contracted in the 

region.  The rates were blended to come up with average rates to be used in the update ranging from 

approximately $50-$62 per hour for general labour through to $120 per hour for vendor assistance 

and specialist work. 

During the 2010 FS, there was a large portion of the workforce in need of work which meant lower 

labour rates than those currently available as there is less people in need of work.  Table 10.4 below 

shows the variation between the 2010 FS rates and those used in the 2017 capital cost update. 
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Table 10.4 - Labour Rates 2017 vs 2010 

Code Position 
2017 Rate 

US$/h 
2010 Rate 

US$/h 
Increase 

Lrate0 General Labour 49.88 38 31.3% 

Lrate1 Skilled Labour 53.67 41 30.9% 

Lrate2 Services 61.97 54 14.8% 

Lrate3 Supervisors 101.77 88 15.6% 

Lrate4 Special 1 60 60 - 

Lrate5 Vendor Assistance 120 120 - 

Lrate6 Divers (port construction) 200 200 - 

Labour rates for vendor assistance were unchanged based on the rates provided by Metso with their 

revised pricing.  The updated blended hourly rate based on 12 hour days, 7 days per week is 

approximately US$ 200/h. 

Updated rates for Special 1 and Divers were not available however the impact on the overall estimate 

is minor as the hours for each of these items are insignificant to the project. 

The labour rates above include allowances for: 

 vacation and statutory holiday pay 

 sick leave 

 overtime and shift premiums 

 contractors rate premium of 14% 

 pensions and other social fee entitlements. 

The location factors exclude the labour impacts of: 

 strikes 

 other unforeseen major delays. 

The following labour rated items are calculated separately and included in the indirects section (unless 

stated otherwise): 

 travel and living allowances 

 mobilisation and demobilisation costs 

 freight costs relating to contractor’s materials are included in the mobilisation and freight 
sections 

 turnaround costs – all personnel. 

The productivity factor on labour hours for the capital cost is 1.0 for direct costs.   

Bulk Earthworks 

Bulk earthworks quantities are based on the 2010 FS with updated rates for equipment used for the 

work. 
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A local contractor provided updated costs for some of the equipment with the rest being estimated 

based on pricing for new machines.  Where updated equipment pricing was not available, a 20% mark-

up on the 2010 prices were used.  Where the 2010 equipment pricing was based in DKK currency, a 

20% mark-up to the original price was used which in some cases provided a value lower than what 

was used in 2010 based on current favourable exchange rates.  In these instances, the same rates 

were used as those in 2010. 

Concrete and Other Construction Materials 

Concrete and other construction MTO’s are based on the 2010 FS.  A local contractor provided unit 

rates for many of the key items based on their experience in the region and these were used in the 

updated cost estimate. 

Costs provided were in DKK and ISK and were used as provided with current exchange rates applied 

within the cost estimate. 

Concrete unit rates include formwork, reinforcing steel, placement, finishing and related equipment. 

Structural Steel 

Steel quantity MTO’s are based on the 2010 FS.  Updated pricing was sourced through a supply 

company in Thailand.  In the 2010 estimate steel was priced from China so based on proximity to the 

site, freight quantities and distance are assumed to be similar. 

The updated costs have been based on the following breakdown of material:  

 light weight steel sections – 0 to 30 kg/m (tonnes) 

 medium weight steel sections – 31 to 60 kg/m (tonnes) 

 heavy weight steel sections – 61 to 90 kg/m (tonnes) 

 extra heavy weight steel sections – >90 kg/m (tonnes) 

 grating (m2) 

 checker plates (m2) 

 handrail complete with kickplate (m) 

Cold weather steel and additional items including girts and purlins, staircases and ladder pricing was 

not received in the updated tender however comparing 2010 pricing to 2017 pricing indicated that 

there was very little change to the rates and therefore items not costed were kept the same. 

Mechanical Equipment 

In the 2010 FS, Metso provided the process plant design and included pricing for the majority of the 

mechanical equipment based on their own supply or from their own sub-vendors.  This approach was 

utilised for the 2017 capital cost update. 

Metso provided equipment pricing and hour estimates for vendor assistance which have been 

included in the estimate.  In 2010 Metso included an overall savings of 7.5% on their equipment supply 

should the entire package be contracted to them.  Updated confirmation from Metso in 2017 indicated 

that should their scope of supply be more than $US 35 million then an 8% discount would be available 

overall.  This has been applied by line item in the updated capital cost estimate. 
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Some additional equipment outside of Metso supply was updated based on revised tenders from the 

vendors selected in the 2010 FS.  These items included conveyors, lime system, overhead cranes, 

water reclaim pumps, slurry pumps, platework, tanks and tailings and water transfer pipelines. 

Heating, Ventilation and Air Conditioning (HVAC) 

The costs of HVAC equipment were not revised in this estimate update, however this is considered to 

be acceptable as the total overall cost of HVAC represents 1.5% of the overall project costs and any 

fluctuations are deemed to be minor overall. 

Piping and Valves 

Piping and fitting MTO’s are based on the 2010 FS which accounted for piping 75 mm (3”) diameter 

and over. 

Updated pricing was sourced from Thailand by item type and applied to the estimate. 

Piping is provided as separate line items and sorted by WBS area and pipe specification.  Small bore 

components with the exception of valves were calculated on a percentage basis of the overall cost of 

piping in each area.  The percentages from the 2010 FS were kept the same and applied to the 2017 

updated costs. 

Pipe support quantities in the 2010 estimate were not developed.  Pipe support pricing was based on 

a percentage of the overall piping material cost and this approach was taken for the 2017 update. 

For small bore piping (<80 mm), an allowance was made based on 15% of the large bore piping costs.  

Pipe supports were assumed as a percentage of piping costs (10% for large bore, 3% for small bore).   

Pipe insulation is not included as all piping is assumed to be indoors or in heated corridors; the only 

exception is the tailings line, which is specified as a pre-insulated pipe.  Updated pricing for the tailings 

line was not obtained for the capital cost update and therefore 2010 pricing remained unchanged. 

All costs such as taxes, duties, freight, and packaging were covered separately in the indirect section 

of the estimate. 

Electrical 

Electrical costs are structured based on the project WBS.  Updated pricing was obtained based on the 

2010 FS specifications and tender documents for the following items: 

 low voltage (LV) motor control centres (MCC’s) 

 LV variable frequency drives (VFD’s) 

 medium voltage (MV) MCC’s 

 MV switchgear 

 MV transformers 

 Power cables (medium and low voltage) 

 Gensets. 
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Modular Buildings 

The following modular buildings were included in the 2010 FS and estimated by MTH.   

 plant site – administration and mine dry (laboratory is included in the administration building 
and medical is included in the mine dry building) 

 accommodation camp. 

Design specifications were not available for this cost update and therefore no changes were made to 

the costs from 2010.  There is a possibility that this may impact the overall estimate however this is 

not considered a substantial risk to the project as there are many suppliers of these types of buildings. 

Pre-engineered Buildings 

From the 2010 FS, The following buildings were identified to be pre-engineered (fabricated offsite and 

erected onsite) due to their size and complexity: 

 plant site – main warehouse 

 plant site – truck shop 

 plant site – power plant. 

 Concentrate storage shed 

Updated pricing for the truckshop was obtained based on the 2010 FS specification.  Pricing of this 

building based on the same specification was less than the 2010 FS.   

Pricing for the concentrate storage shed was obtained from the same vendor that provided costing in 

2010.  In 2010, the structure designed was an elongated dome as the company who engineered the 

shelter was not able to provide a dome large enough to contain a years’ worth of zinc concentrate.  In 

the last 6 years however, they are now able to provide a much larger dome than previous and given 

the design and construction advantages of a dome structure over an elongated dome pricing for two 

separate smaller domes was used which is overall less than the current pricing for an elongated 

structure.  This will have little overall impact on the earthworks, foundations and conveying to the 

domes and therefore is considered suitable to use in the estimate. 

Updated pricing was not obtained for the main warehouse and power plant buildings as the details of 

the design were not available (MTH provided the pricing in the 2010 FS).  Given that the cost are 

smaller in size  The main warehouse and power plant buildings are both similar to or smaller in size 

than the truckshop so it is unlikely that the costs will be vastly different in 2017 pricing therefore this 

is not considered to be a risk to the overall estimate. 

10.5 Project Indirects 

As with project direct costs, project indirect costs are based on advice from NFC and all equipment 

and materials pricing has been reduced by 15% for Chinese supplied materials; a productivity factor 

of two has been applied to installation man-hours.  Labour rates have also been adjusted to reflect 

utilisation of Chinese installation contractors. 

The Wardrop estimates included the following:  
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 Two generators for temporary power which were priced based on MTH in-house data as well 
as supplier information. 

 Temporary fuel storage facilities comprising of bladder tanks complete with containment 
berms based on MTH in-house data and by a supplier. 

 Temporary warehousing and workshops in the estimate comprising of a carpenter workshop, 
reinforcement workshop, mechanical workshop, electrical workshop, as well as general 
storage facilities (including inventory) based on MTH in-house data and on supplier 
information.  

 A nominal allowance for the supply and treatment for any water requirements not captured 
under the MTH scope. 

 Temporary sanitation services, piping and collection estimates based on MTH in-house data. 

 The Iridium-based communication system and handheld radio communication system were 
quoted by a supplier. 

 Estimates for office running, health and safety, storage facilities, workshop facilities, general 
site labour, general transport, travel staff, travel freight, travel management, site running, 
purchase and running of light vehicles, general equipment, earthworks, concrete, small tools, 
structural steel, survey equipment, standby costs for earthworks equipment, site installations, 
storage containers, computers and accessories based on MTH in-house data and from supplier 
information. 

 Spare parts for all mechanical equipment were specified and costed by Metso.  Wardrop’s 
estimate was based on past project experience for spare parts on equipment and materials 
within the MTH and Wardrop scope.  Additionally, Metso provided costs for commissioning 
spares and these were also included in the estimate by Wardrop. 

 Cost of all reagents and consumables required for one year of operation based on quantity 
estimates and budget quotations. 

 Freight and logistics inclusions in the Wardrop estimate were inclusive of, loading at country 
of origin, overland freight country of origin, marshalling areas, unloading and loading at port 
of origin, shipping to Akureyri and Citronen, ship unloading, air freight charges and 
customs/duty fees. 

 Costs for power plant training and technical assistance which were quoted by a supplier. 

 Port commissioning and start-up which was estimated based on MTH in-house data. 

 Airport test flight and airstrip commissioning estimated based on MTH in-house data and from 
supplier information.   

 MTH, Wardrop and Metso all provided engineering and procurement estimates for their 
respective scopes of work and MTH, in conjunction with Wardrop and Metso, estimated 
construction management costs. 

 Owners costs were inclusive of, home office staffing and travel, field staffing and travel, legal 
costs, product marketing, land taxes, reclamation bonds, project funding or financing costs, 
environmental programs and permitting, licenses, import duties and tariffs, miscellaneous 
allowances for deductible claims, geotechnical work and drilling programs, metallurgical 
testwork programs, commissions and royalties, good will and local infrastructure 
contributions, training program development – systems training, general training and 
orientation, safety equipment and supplies, site orientation and security. 
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 Wardrop included overall construction cost insurance together with marine and ocean 
insurances in the estimate. 

 No changes have been made to the Owners costs for the updated estimate.  They remain as 
per Wardrop’s 2010 estimate. 

10.6 Contingency 

The contingencies allowance included by Wardrop in the estimate were intended for undefined items 

of work that are incurred within the defined scope of work covered by the estimate and cannot be 

explicitly foreseen or described at the time the estimate is completed due to a lack of complete, 

accurate and detailed information.   

The contingency allowance in the Wardrop estimate was not considered a compensating factor for 

estimating inaccuracy nor was it intended to cover items such as any potential labour disputes, 

currency fluctuations, escalation, force majeure, or other uncontrolled risk factors.   

Wardrop considered it should be assumed that the contingency amount will be spent over the 

engineering and construction period.  Contingency was estimated as a percentage for each line item.  

There has been no attempt to review contingency for this estimate. 

In the 2010 FS cost estimate, contingency has been estimated as a percentage for each line item and 

totalled approximately 10% overall.  For the 2017 update, the overall contingency of 10% was 

reviewed and remained unchanged given the level of detail captured in the estimate and the similar 

overall updated cost.   

10.7 Qualifications and Exclusions 

Qualifications 

For the capital cost estimate Wardrop assumed the below: 

 Concrete aggregate and suitable backfill material will be locally available. 

 Soil conditions will be adequate for foundation bearing pressures. 

 Construction activities will be continuous, except with respect to the TSFs. 

 Bulk materials such as cement, reinforcing steel, structural steel and plate, cable, cable tray 
and piping will be available when they are required. 

 Capital equipment will be available when it is required. 

Exclusions 

The following were excluded from the estimate by Wardrop: 

 cost escalation during construction 

 major scope changes 

 interest during construction 

 schedule delays and associated costs, such as those caused by the following: 

o scope changes 
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o unexpected ground conditions 

o extraordinary climate events 

o labour disputes 

o receipt of information beyond the control of EPCM contractors 

o schedule recovery or acceleration 

 financing costs 

 taxes and duties 

 overtime  

 cost outside battery limits 

 sunk costs 

 research and exploration drilling costs 

 permitting costs 

 project risks 

 pipe supports (supports quantities will be confirmed at a later date with equipment location 
and final pipe routing); for this study, a percentage of the total piping material cost was 
assumed for pipe supports (both large and small diameter)  

 any last minute scope changes to the process and layout 

 receipt of information beyond the control of Wardrop 

 cost outside battery limits 

 pipe insulation is not included as all piping is assumed to be indoors or in heated corridors; 
the only exception is the tailings line, which is specified as a pre-insulated pipe 

 all pricing of the piping and fittings for raw water, tailings and surplus water are in the 
mechanical scope of work. 

The following items were excluded from the capital cost estimate by Wardrop, but were included in 

the financial model at that time: 

 sustaining capital 

 working capital 

 closure costs (sustaining capital) 

 salvage values (sustaining capital) 
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11.  OPERATING COST ESTIMATE 

11.1 Introduction 

In February 2010 Wardrop completed a feasibility study report that included estimating the operating 

costs associated with the Citronen Project.  CPC Engineering has reviewed the estimate at a high level, 

and applied updated unit rates where available.  The operating cost estimate for this report is based 

on CPC Engineering’s review and update of the Wardrop operating cost estimate as summarised in 

this chapter. 

The main points of difference between the current Ironbark and Wardrop estimates are that 

underground mining is now scheduled to commence first and the process plant throughput is now 

3.3 Mt/y compared to 3.0 Mt/y in the Wardrop estimate.  The mining mobile fleet has been aligned 

to account for full production from the underground operations in year 1 and the increased production 

rate have been accounted for on a yearly basis to items that are calculated based on tonnages. 

The operating cost estimate for the LOM operations for the Citronen Project is calculated in US dollars 

and is presented in Table 11.1 in total dollars, dollars per tonne ore and dollars per tonne of zinc 

concentrate produced.  The operating cost estimate uses prices obtained in, or evaluated and kept 

per the 2010 FS.  It has a base date of the third calendar quarter of 2017 (Q3 2017).   

The projected LOM average operating cost for the Citronen Project is calculated to be 

$US 49.69/t ore mined.   

The Year 1-5 average cash costs are US$ 0.48/lb Zn (payable, net of by-product credits, smelter fees 

additional US$ 0.14/ lb Zn payable.  The LOM average costs are US$ 0.52/lb (payable, net of by-

product credits, smelter fees an additional US$ 0.14/lb Zn payable) 

All costs are exclusive of taxes, permitting costs, or other government imposed costs unless otherwise 

noted.   

Table 11.1 - Citronen Project Operating Costs Summary 

Description 
Annual Cost 

(US$ x 1,000) 

Unit Costs 

(US$/t Ore) 

Unit Costs 

(US$/t Zn Concentrate) 

Underground Mining 81,723 20.00 240.36 

Open Pit Mining 14,834 1.32 15.87 

Process 35,467 11.05 132.76 

Shipping & Logistics 31,003 9.66 116.05 

General & Administration (G&A) 24,593 7.66 92.06 

Total Operating Costs 159,512 49.69 597.10 

Note: large first fill (Year 1 consumables) have been capitalised and that costs per tonne for both underground and open pit 
are lower than actual as they have been averaged over total LOM not just operating period. 
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11.2 Mining Operating Costs 

Underground Mining Operating Costs 

Operating costs for the underground mine were divided into two categories: direct costs and indirect 

costs.  Operating costs were calculated on a yearly basis and then divided by the expected production 

tonnage to arrive at a cost per tonne. 

Direct Costs 

Direct costs were generated based on the mining schedule.  Quantities were updated to reflect the 

most recent production schedule with updated costs for consumables and fuel applied to the 

quantities.  Consumables costs (where available) were taken from the Orica Australia National Price 

List (1 July 2017) and converted to US dollars. 

Direct costs were based on the following major components: 

 Drilling and blasting 

 Roof control 

 Utility 

 Labour 

 Load-haul-dump (LHD) 

 Haulage 

 Miscellaneous equipment and support. 

 

Each component was the result of specific unit cost breakdown based on production rates and unit 

cost.  The unit used in the cost model included time and meters and varied depending on the 

requirements of the cost component.  For example, LHD costs were based on the time required to 

muck a stope or drift, while utility costs were based on the meters of drift that require utility 

installation. 

Indirect Costs 

Indirect costs consisted of indirect labour (typically hourly miners) along with various surface support 

costs associated with operating an underground mine.  Indirect costs were applied in the same manner 

as direct costs.  There is a slight decrease in indirect costs in the final production year of the 

underground mine; this is caused by a decreased production from the underground in year 12 and 

therefore shift in the labour force to the open pit operation. 

Total Operating Costs 

The LOM average operating cost for the underground mine was determined to be 

US$ 25.13/t ore mined (US$ 24.85/t mined – ore and waste).  Table 11.2 summarises the costs on a 

yearly basis. 
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Table 11.2 - Underground Operating Costs by Year 

Production Year US$/t mined US$/t ore 

Year 1 22.94 23.32 

Year 2 25.15 25.33 

Year 3 25.16 25.25 

Year 4 24.81 25.53 

Year 5 24.71 25.44 

Year 6 25.21 25.29 

Year 7 24.99 25.07 

Year 8 25.05 25.32 

Year 9 25.18 25.33 

Year 10 25.11 25.27 

Year 11 25.08 21.25 

Average 24.85 25.13 

Operating Costs by Area 

The underground operating costs fall into four main areas: consumables, labour (further details in 

Section 11.6), mobile equipment and power (associated with the underground mining operations). 

Table 11.3 shows the breakdown of the costs for each area over the life of the underground operation. 

Table 11.3 - Underground Operating Costs by Area 

Area 
LOM Cost 

(000’s US$) 
Unit Cost 

(US$/t mined) 
Unit Costs 
(US$/t ore) 

Consumables 244,987 6.77 6.85 

Labour 363,292 10.04 10.16 

Mobile Equipment 244,167 6.75 6.83 

UG Power 46,509 1.29 1.30 

Total 898,955 24.85 25.13 

 

Open Pit Mining Operating Costs 

Over the life of the open pit mine, operating costs were calculated to be US$ 6.47/t ore 

(US$ 2.16/t mined – ore and waste).  

Total Operating Costs 

Expected maintenance, parts, fuel consumption, and lube unit rates were provided by equipment 

vendors and remained unchanged from the 2010 FS except where tonnages mined differed.  These 

rates were applied to the calculated number of operating hours for each piece of equipment to 

determine yearly costs.  An updated diesel cost was applied to the fuel components of the power and 
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mobile equipment.  Consumables costs (where available) were taken from the Orica Australia National 

Price List (1 July 2017) and converted to US dollars. 

A breakdown of the yearly operating costs for the open pit can be found in Table 11.4. 

Table 11.4 - Open Pit Operating Costs by Year 

Production Year US$/t mined US$/t ore 

Year 12 1.36 5.42 

Year 13 2.55 5.86 

Year 14 1.96 6.07 

Year 15 2.26 8.35 

Average 2.16 6.47 

Operating Costs by Area 

The underground operating costs fall into three main areas: consumables, labour (further details in 

Section 11.6) and mobile equipment. 

Table 11.5 shows the breakdown of the costs for each area over the life of the open pit operation. 

Table 11.5 Open Pit Operating Costs by Area 

Area 
LOM Cost 

(000’s US$) 
Unit Cost 

(US$/t mined) 
Unit Costs 
(US$/t ore) 

Consumables 6,041 0.22 0.66 

Labour 42,174 1.53 4.60 

Mobile Equipment 11,121 0.40 1.21 

Total 59,337 2.16 6.47 

 

11.3 Process Operating Costs 

 

 

Total Operating Costs 

The LOM average process operating cost is calculated as US$ 11.05/t ore crushed based on a yearly 

average throughput of 3.3 million tonnes of ore (pre-dense media separation [DMS]).  Process 

consumable usage in the 2010 FS were outlined on a per tonne of ore basis and were solely 

recalculated based on the most recent mine plan.  Reagent unit costs were kept the same.  An updated 

diesel cost was applied to the fuel components of the power and mobile equipment.   

Operating Costs by Area 

The process operating costs are comprised of fixed costs (mobile equipment, process labour, spares/ 

wear parts and power) and variable costs (reagents and consumables).  The fixed costs are based on 
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total tonnes of ore delivered to the crushing plant whereas the variable costs are based on the DMS 

sinks.  The correlation for determining the ratio of DMS sinks to the overall feed is built into the 

operating cost calculations and applied to the variable costs as required.  This variable cost is the 

reason for the variation in operating costs by year above. 

Table 11.6 shows a breakdown of LOM costs by area. 

Table 11.6 - Process Operating Costs by Area 

Area 
LOM Cost 

(000’s US$) 
Unit Costs 
(US$/t ore) 

Reagents 216,091 4.81 

Spares/Wear Parts 65,544 1.46 

Power 135,517 3.02 

Labour 71,316 1.59 

Mobile Equipment 8,071 0.18 

Total Process Operating Costs 496,538 11.05 

11.4 General and Administration Costs 

 

Ironbark provided the G&A operating costs in the 2010 FS.  They have remained unchanged in this 

estimate and are calculated to be $US 7.66/t ore.  This cost includes management and administrative 

support functions as follows: 

 Building maintenance 

 Camp accommodation 

 Communication systems (external) 

 Consultants 

 Environmental permits 

 External assays/ testing 

 Government affairs & public relations 

 Head office expenses 

 Insurance 

 Land leases/ right of way 

 Legal services 

 Light vehicles 

 Marketing 

 Medical supplies 

 Property taxes 
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 Recruitment 

 Regulatory compliance 

 Road maintenance 

 Safety and training supplies 

 Security supplies 

 Site environmental management 

 Training programs 

 Waste management 

Operating Costs by Area 

The G&A operating costs are comprised of fixed costs associated with general operation of the overall 

site.  These items include those listed above and are broken down generally into power, labour, mobile 

equipment, regulatory compliance and miscellaneous.  

Table 11.7 shows a breakdown of LOM costs by area. 

Table 11.7  - G&A Operating Costs by Area 

Area 
LOM Cost 

(000’s US$) 
Unit Costs 
(US$/t ore) 

Power Costs 23,496 0.52 

Total G&A Labour 262,749 5.85 

Total G&A Mobile Equipment 14,709 0.33 

G&A Regulatory Compliance 7,000 0.16 

G&A Operating Misc. 36,347 0.81 

Total 344,300 7.66 

11.5 Shipping and Logistics Costs Shipping 

Shipping and logistics unit costs per tonne of concentrate were as per the 2010 FS with only the daily 

rate charter rate per vessel decreased due to changes in fuel pricing. 

The 2010 FS contained costs for leasing of the concentrate vessels, shipping from site to Citronen 

including yearly mobilisation and demobilisation costs, storage at an offsite port and onward shipping 

to the smelter. 

The LOM average cost for shipping and logistics is US$ 109.24/ tonne total concentrate (zinc plus lead).   

11.6 Labour Costs  

Labour costs remained the same from the 2010 FS with the only change being alignment in the number 

of operators with the amended mining fleet based on the most recent mine plan. 

Costs were built up from annual salaries per job description and include flights per rotation, associated 

travel costs and food allowances.  Unit salaries include all payroll burdens.   
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Roster rotations and annual salaries by job description are outlined in Table 11.8. 

 

Table 11.8 - Yearly Salaries Based on Job Description 

Job Description Scale Roster Salary (000 $) 

Site Manager 1 6 270 

Senior Management 2 6 210 

Middle Management 3 6 170 

Senior Technical 4 6 150 

Technical 5 6 120 

Junior Technical 6 6 90 

Assistant 7 6 70 

Senior Supervisory 8 9 200 

Supervisory 9 9 170 

Operator Class 1 10 9 150 

Operator Class 2 11 9 135 

Operator Class 3 12 9 120 

Operator Class 4 13 9 105 

Operator Class 5 14 9 90 

Trainee Operator 15 9 75 

Trade Class 1 16 9 135 

Trade Class 2 17 9 120 

Process Class 1 18 9 105 

Process Class 2 19 9 90 

Trainee Process 20 9 70 

Surface Class 1 21 9 80 

Surface Class 2 22 9 70 

Roster ‘6’ refers to a 3 week on/ 3 week off rotation whereas Roster ‘9’ refers to a 6 week on/ 3 week 

off roster.  Flights and travel are calculated to both respectively and added into the yearly costs per 

person. 

The number of labourers by area are outlined in the sections below. 

Underground Mining Labour 

Underground Mining Management 

Underground mine management personnel based on a production rate of 3.3 Mt/y is outlined in 

Table 11.9. 
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Table 11.9 - UG Mine Management Annual Labour Costs 

Job Description Scale No. 
Salary 

(000’s US$) 
F&A 

(000’s US$) 
Annual Cost 
(000’s US$) 

Total Costs 
(000’s US$) 

Mining Manager 2 2 210 6.37 216 433 

UG manager 3 2 170 6.37 176 353 

Senior Mining Engineer 4 2 150 6.37 156 313 

Mine Planning 5 4 120 6.37 126 505 

Mining Engineer 5 8 120 6.37 126 1011 

Senior Geotech Engineer 4 2 150 6.37 156 313 

Geotech Engineer 5 4 120 6.37 126 505 

Geology Manager 3 2 170 6.37 176 353 

Senior Geologist 4 2 150 6.37 156 313 

Geologist 5 8 120 6.37 126 1011 

Geological technician 7 4 70 6.37 76 305 

Surveyor 6 8 90 6.37 96 771 

Underground Mine Operations 

Underground mine operations personnel based on a production rate of 3.3 Mt/y outlined in 

Table 11.10. 

Table 11.10 - UG Mine Operations Annual Labour Costs  

Job Description Scale  No. 
Salary 

(000’s US$) 
F&A 

(000’s US$) 
Annual Cost 
(000’s US$) 

Total Costs 
(000’s US$) 

Mining Foreman 8 3 200 8.49 208 625 

Shift boss 9 9 170 8.49 178 1606 

Jumbo Operator 10 27 150 8.49 158 4279 

Long-hole Operator 11 6 135 8.49 143 861 

Boltec Operator 12 12 120 8.49 128 1542 

LHD Operator 11 21 135 8.49 143 3013 

Truck Driver 13 30 105 8.49 113 3405 

Shotfirer 13 9 105 8.49 113 1021 

Nipper 15 9 75 8.49 83 751 

Service Crew 14 15 90 8.49 98 1477 

Backfill Operator 14 9 90 8.49 98 886 

Explosives Facility/Mag keeper 14 3 90 8.49 98 295 

Relief Operators 11 18 135 8.49 143 2583 

Grader Operator (UG) 12 3 120 8.49 128 385 
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Underground Mining Maintenance 

Underground mine maintenance personnel based on a production rate of 3.3 Mt/y is outlined in 

Table 11.11. 

Table 11.11 - UG Mine Maintenance Annual Labour Costs  

Job Description Scale No. 
Salary 

(000’s US$) 
F&A 

(000’s US$) 
Annual Cost 
(000’s US$) 

Total Costs 
(000’s US$) 

Electrician -UG/OP 16 3 135 8.49 143 430 

Fitter- Heavy Diesel 16 18 135 8.49 143 2583 

Fitter- Light Vehicle 17 3 120 8.49 128 385 

Fitter- Drill 16 6 135 8.49 143 861 

Note that all mining labour yearly rates have been prorated in the final year of UG operations where 

less than 3.3 million tonnes are being mined. 

Open Pit Mining Labour 

Open Pit Mining Management 

Open pit mine management personnel based on a production rate of 3.3 Mt/y is outlined in 

Table 11.12. 

Table 11.12 - OP Mine Management Annual Labour Costs 

Job Description Scale No. 
Salary 

(000’s US$) 
F&A 

(000’s US$) 
Annual Cost 
(000’s US$) 

Total Costs 
(000’s US$) 

Mining Manager 2 2 210 6.37 216 433 

OP Manager 3 2 170 6.37 176 353 

Senior Mining Engineer 4 2 150 6.37 156 313 

Mine Planning 5 4 120 6.37 126 505 

Mining Engineer 5 8 120 6.37 126 1011 

Senior Geotech Engineer 4 2 150 6.37 156 313 

Geotech Engineer 5 2 120 6.37 126 253 

Geology Manager 3 2 170 6.37 176 353 

Senior Geologist 4 2 150 6.37 156 313 

Geologist 5 2 120 6.37 126 253 

Geological technician 7 2 70 6.37 76 153 

Surveyor 6 4 90 6.37 96 385 

Open Pit Mine Operations 

Open pit mine operations personnel based on a production rate of 3.3 Mt/y is outlined in Table 11.13. 
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Table 11.13 - OP Mine Operations Annual Labour Costs 

Job Description Scale No. 
Salary 

(000’s US$) 
F&A 

(000’s US$) 
Annual Cost 
(000’s US$) 

Total Costs 
(000’s US$) 

Mining Shift Boss 10 3 150 8.49 158 475 

Driller 11 6 135 8.49 143 861 

Excavator Operator 11 3 135 8.49 143 430 

Truck Operator 14 13 90 8.49 98 1280 

Grader Operator (OP) 12 6 120 8.49 128 771 

Dozer Operator 13 6 105 8.49 113 681 

Shotfirer 13 6 105 8.49 113 681 

Shotfirer assistant 14 6 90 8.49 98 591 

MMU Operator 13 6 105 8.49 113 681 

Open Pit Mining Maintenance 

Open pit mine maintenance personnel based on a production rate of 3.3 Mt/y is outlined in 

Table 11.14. 

Table 11.14 - OP Mine Maintenance Annual Labour Costs  

Job Description Scale No. 
Salary 

(000’s US$) 
F&A 

(000’s US$) 
Annual Cost 
(000’s US$) 

Total Costs 
(000’s US$) 

Electrician -UG/OP 16 3 135 8.49 143 430 

Fitter- Heavy Diesel 16 18 135 8.49 143 574 

Fitter- Light Vehicle 17 3 120 8.49 128 385 

Fitter- Drill 16 6 135 8.49 143 861 

Note that all mining labour yearly rates have been prorated in the first year of open pit operations 

where less than 3.3 million tonnes are being mined. 

Process Labour 

Process personnel have been specified by Metso for operation of the process plant.  Additional 

maintenance personnel requirements have been specified by Ironbark.   

Process Management 

Process management personnel based on a production rate of 3.3 Mt/y is outlined in Table 11.15. 
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Table 11.15 - Process Management Annual Labour Costs  

Job Description Scale 
 

No. 
Salary 

(000’s US$) 
F&A 

(000’s US$) 
Annual Cost 
(000’s US$) 

Total Costs 
(000’s US$) 

Process Manager 3 2 170 6.37 176 353 

Plant Metallurgist 4 4 150 6.37 156 625 

Chemist/ Environ Monitor 5 4 120 6.37 126 505 

Process Operations 

Process operations personnel based on a production rate of 3.3 Mt/y is outlined in Table 11.16. 

Table 11.16 - Process Operations Annual Labour Costs 

Job Description Scale No. 
Salary 

(000’s US$) 
F&A 

(000’s US$) 
Annual Cost 
(000’s US$) 

Total Costs 
(000’s US$) 

Loader Operator 14 3 90 8.49 98 295 

Crushing Operator 14 3 90 8.49 98 295 

HMS & Grinding Operator 13 6 105 8.49 113 681 

Floatation & Filter Plant Operator 13 6 105 8.49 113 681 

Tailings/Relief Conc Loadout 14 3 90 8.49 98 295 

Plant sampling & lab assistant 15 3 75 8.49 83 250 

Lab  Tech 15 3 75 8.49 83 250 

Process Maintenance 

Process maintenance personnel based on a production rate of 3.3 Mt/y is outlined in Table 11.17. 

Table 11.17 - Process Maintenance Annual Labour Costs  

Job Description Scale 
 

No. 
Salary 

(000’s US$) 
F&A 

(000’s US$) 
Annual Cost 
(000’s US$) 

Total Costs 
(000’s US$) 

Electrician- Mill 16 3 135 8.49 143 430 

Fitter- Mill 16 3 135 8.49 143 430 

Note that all process labour yearly rates have been prorated in the final year of operations where less 

than 3.3 million tonnes are being mined. 

G&A Labour 

G&A Labour numbers were specified in the 2010 FS and remain unchanged.   

G&A labour encompasses all personnel that are shared within the site including site operations, 

maintenance management and shared services, camp operations, warehouse and logistics operations, 

and offsite personnel associated with the project.   

G&A personnel based on a production rate of 3.3 Mt/y is outlined in Table 11.18.  Note that all G&A 

labour yearly rates have been prorated in the final year of operations where less than 3.3 million 

tonnes are being mined.  
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Table 11.18 - G&A Operations Annual Labour Costs 

Job Description Scale No. 

Salary F&A 
Annual 

Cost 
Total 
Costs 

(000’s 
US$) 

(000’s 
US$) 

(000’s 
US$) 

(000’s 
US$) 

General Manager 1 2 270 6.37 276 553 

Administrators 7 8 70 6.37 76 611 

IT Technical Staff 6 4 90 6.37 96 385 

Occupational Health Advisor 6 2 90 6.37 96 193 

Occupational Health 
Technician 

7 2 70 6.37 76 153 

Safety Advisor 6 4 90 6.37 96 385 

Environment & 
Communications Advisor 

6 2 90 6.37 96 193 

Medic 5 4 120 6.37 126 505 

Security/Emergency Response 6 4 90 6.37 96 385 

Maintenance Manager 3 2 170 6.37 176 353 

Electrical Engineer 5 4 120 6.37 126 505 

Mechanical Engineer 5 4 120 6.37 126 505 

Maintenance Planner 5 4 120 6.37 126 505 

Maintenance Foreman 9 4 170 6.37 176 705 

Electrical Foreman 9 4 170 6.37 176 705 

Mechanical Foreman 9 4 170 6.37 176 705 

Boiler Maker 17 9 120 8.49 128 1156 

Process Plant Operators 13 9 105 8.49 113 1021 

Warehouse & Stores Manager 4 2 150 6.37 156 313 

Warehouse Personnel 21 9 80 8.49 88 796 

Port Personnel 22 9 70 8.49 78 706 

Camp Manager 4 4 150 6.37 156 313 

Cooks 21 21 80 8.49 88 796 

Kitchen Hands 22 22 70 8.49 78 1413 

Cleaners 22 22 70 8.49 78 1177 

Maintenance 21 21 80 8.49 88 531 

Operations Manager 1 1 270 0.49 270 270 

Finance Manager 3 1 170  0 170 170 

Business Analyst/Accounts 5 3 120  0 120 360 

Accounts Clerks 7 3 70  0 70 210 

Supply Manager 4 1 150 0.49 150 150 

Supply Officer 6 5 90 0.49 90 452 

Logistics Manager 4 1 150 0.49 150 150 

HSEC Manager 4 1 150 0.49 150 150 

Occupational Health Co-
ordinator 

5 1 120  0 120 120 
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Job Description Scale No. 

Salary F&A 
Annual 

Cost 
Total 
Costs 

(000’s 
US$) 

(000’s 
US$) 

(000’s 
US$) 

(000’s 
US$) 

Safety Co-ordinator 5 1 120  0 120 120 

Environmental & 
Communications 5 1 120  0 120 120 

Co-ordinator 

Human Resources Manager 4 1 150  0 150 150 

Recruitment Advisor 7 3 70  0 70 210 

HR Advisor 7 2 70  0 70 140 

Payroll 7 2 70  0 70 140 

Travel & Accommodation Staff 7 4 70  0 70 280 
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12.  RISKS & OPPORTUNITIES 

12.1 Introduction 

The Citronen Project (Project) has a range of associated risks common to many mining operations and some 
specific to the Project.  The focal risk is on potential challenges associated with the geographical location of the 
project and sensitivity to the zinc price. Numerous opportunities exist, as identified below, to increase the 
profitability of the Citronen Project.   

12.2 Risks 

Market Risk 

This Project is sensitive to the zinc price.  The various market forecasts for future zinc price are very favourable; 

The operation of the Citronen Project involves several currencies (including the Australian, US & Canadian 
Dollars, Danish Kroner, and Chinese Yuan) and is therefore also sensitive to the fluctuation in foreign rates.  

Geographical Location & Access 

The mine site is located at latitude 83 degrees north and is 940 km from the nearest Greenlandic settlement.  
The project location comes with inherent weather and access difficulties. While year round access to site may 
be obtained via aircraft, ocean access is possible only during the summer months; this is due to sea ice and 
requires the use of special ice class of vessels.  This circumstance influences on the import to site of bulk supplies 
and the export of concentrate products. 

Project Execution 

The above mentioned geographical difficulties could result in delayed project completion due to the missing of 
weather windows required for shipping access. Such a delay would have a negative effect on financial indicators.  

Mining Risks 

There is a relatively low risk associated with the mining and extraction of ore at Citronen. The ore body’s nature 
and orientation is well understood and the room and pillar mining method has been selected as the most 
appropriate for this style of deposit. Ironbark is confident this understanding will achieve the maximum possible 
head grade for the mine. 

Ironbark has completed extensive metallurgical testing and testwork has returned zinc recoveries over 90%. 
Ironbark is confident that the recoveries achieved during mining will reflect the testwork completed to date and 
the risk of poor recoveries is very low.   

Finance Risk 

The Citronen project will require large scale financing to be successfully completed and there is no certainty that 
this can be achieved.  At current zinc prices the project appears to generate returns that will support financing. 
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12.3 Opportunities 

Resource  

The resource estimate as shown in Section 3 has taken into consideration only a small area of the existing lease.  
There are several areas with the potential to increase resources and convert them into reserves.  Further drilling 
is required to confirm this potential.  However, the prospects for delineating further resources and reserve is 
considered very good as the current resource is open to further mineralisation in every direction. 

Recent metallurgical testwork has shown zinc recoveries exceed 90%. Further engineering work is required 
before this could be raised to the level of engineering confidence required for inclusion in the Feasibility Study. 

 

Plant Throughput  

The study performed by Metso in 2012 indicates it is possible to increase the plant throughput beyond 3.3 Mtpa 
without major changes to the process equipment or capital cost increases. 
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APPENDIX 1 – FORWARD LOOKING AND CAUTIONARY STATEMENTS 
 

 

Ironbark Zinc Limited (“Ironbark” or the “Company”) has concluded that it has a reasonable basis for 
providing the forward-looking statements and production targets discussed in this announcement. Ironbark 
also considers that it has reasonable basis to expect that it will be able to fund the development of the 
Citronen base metal mine. The detailed reasons for those conclusions are outlined throughout this 
announcement and all material assumptions are disclosed in this document and in the JORC table disclosures 
of the relevant Resource & Reserve Statements. 

 

This announcement has been prepared in accordance with the JORC Code (2012) and the ASX Listing Rules. 
The  Company  advises  that  it  completed  a  Feasibility  Study  in  April  2013  and  has  now completed  the  
re-costing update  detailed  in  this  announcement following the grant of the Mining Licence over the Project. 
The Production Targets and Financial Information contained in this announcement are preliminary in nature 
and some of the conclusions are in part based on technical and economic assessments and are subject to 
certain risks. The outcome of this study provides a reasonable basis for the company to release the results 
whilst not providing an assurance of the economic development of the Project. This is based on the current 
mining inventory indicating that for the 14 years following commencement of production the material can be 
sourced from the resource base. 

 

This announcement includes certain statements that may be deemed ‘forward-looking statements’. All 
statements that refer to any future production, resources or reserves, exploration results and events or 
production that Ironbark expects to occur are forward-looking statements. Although the Company believes 
that the expectations in those forward-looking statements are based upon reasonable assumptions, such 
statements are not a guarantee of future performance and actual results or developments may differ materially 
from the outcomes. This may be due to several factors, including market prices, exploration and exploitation 
success, and the continued availability of capital and financing, plus general economic, market or business 
conditions. Investors are cautioned that any such statements  are  not  guarantees  of  future  performance,  
and  actual  results  or  performance  may  differ materially from those projected in the forward-looking 
statements. The Company does not assume any obligation to update or revise its forward-looking statements, 
whether as a result of new information, future events or otherwise. 

 

The  Company  believes  it  has  a  reasonable  basis  for  making  the  forward -looking  statements  in  this 
announcement, including with respect to any Production Targets and economic evaluation based on 
information contained in this announcement. All material assumptions on which the forecast financial 
information are based, have been included in this announcement. 
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Project Financing and Sources of Capital 

 

The Company has commenced work to appoint a financing advisor to assist with establishing a debt facility.  
The Company has received a number of expressions of interests in the r o l e  o f  financial advisors and/or 
facilitator of the Project.   The Company plans to progress the selection of a Financial Advisor as soon as 
possible.  

 
There are no assurances that Project finance will be obtained. However, Ironbark believes there are reasonable 

grounds that the approximate US$514 million in initial capital required to develop the Project, plus working 

capital of approximate US$50 million for first fills and commissioning costs to be incurred prior to first receipt 

of sales proceeds, will be funded on the basis of the following: 

• The Company has completed a Feasibility Study in April 2013 and this has been re-costed and updated 
in 2017. 

• Ironbark has a highly experienced management and operations team with significant experience 
in developing and operating mines. 

• The Citronen project and 100% of the Resources and Mining Inventory are located on a granted Mining 
Lease.    

• Ironbark owns 100% of the Citronen Project. 

• Ironbark’s  management,  operations  team ,  contractors  and  consultants  have  many  years  of 
experience  in  economic  studies  and  evaluation,  geotechnical,  mining,  processing,  engineering 
and environmental assessments and  have sufficient experience  on matters relating to 
underground and open pit mining for the Citronen Operation. 

 Ironbark is working with China Nonferrous (NFC) under an agreement to:  

 

o Incorporate current Chinese equipment and construction costs into the Citronen Feasibility 

Study 

o Prepare a project study report in compliance with the  financing requirement of China's banks 

o Ensure the technical criteria is in compliance with local laws, regulations, standards and codes 

in Greenland and China 

o Assist Ironbark in securing Chinese project debt financing for the development of Citronen 

under the terms of the earlier Memorandum of Understanding  

 

Ironbark considers that NFC provide a technically capable, fast moving and competitive construction 
engineering solution to deliver a turnkey, fixed price EPC solution to developing and commissioning 
Citronen. Moving beyond the existing Memorandum of Understanding with NFC, Ironbark will see the 
Citronen Feasibility Study updated and tailored to meet the Chinese banking requirements that will 
target 70% debt financing and provide NFC with an option to acquire up to 19.9% of the Citronen project. 
Recently discussions have included exploring options for even higher levels of financing from China.  

In addition to progressing the financing plan through the NFC pathway, Ironbark continues planning and 
holding discussions with major international banking groups and corporate advisors to provide 
alternative financing options. The Citronen projects location in Europe makes it a candidate for European 
Export Credit Agency (ECA) finance funding as well as traditional debt and equity financing options. These 
options have required the completion of the updated Feasibility costs before they can be advanced any 
further.   
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 Ironbark has major base metal industry shareholders in Glencore AG and Nyrstar NV 

 Financing for the construction of the mine Plant and infrastructure required for the Project to achieve 

the production targets outlined in this report has not yet been secured, which is typical for a project at 

this stage. 

 Citronen financial model makes no assumption about the source of financing, however, it will likely be a mix 

of debt and equity funding (reflected in the nominal discount rate used of 8%). Ironbark will consider a range 

of financing alternatives outside of regular debt and equity sources, including potential equity-sharing 

arrangements with future offtake partners, mine contractors or other interested parties, as well as the 

potential for further forward sale of metals. 

 The Project economics support a decision to invest. The Project is forecast to generate strong  cashflows, an 

NPV in excess of US$1B and a strong IRR with a short potential pay-back period. 

 Capital, mining and processing costs are well understood.  

 The Project is located in the favourable mining jurisdiction of Greenland, which has a history of zinc and lead 

mining and has been awarded a Mining Licence. 

 The Project hosts attractive key commodities of zinc and lead which are both expected to have continuing 

strong global role into the near future. 

 Ironbark has always been able to raise equity capital over its 10 year history to fund its mineral exploration and 

project development activities. 

 The Board and senior management of Ironbark have experience in financing and developing mining projects 

in Australia and overseas and have an appropriate mix of skills and expertise to oversee and direct the 

progression of the Project through to a decision to mine. 

Investors should note that there is no certainty that the Company will be able to secure the amount of 
funding required. Given the uncertainties involved, investors should not make any investment decision based 
solely on the results of the re-costed Feasibility Study. 

 

Dilution to existing Shareholders 

 

Any significant tradition financing activities has the potential to significantly dilute existing shareholders. 
Ironbark will seek to secure debt financing before seeking to finalise the equity component of the capital 
requirement.  The high level of debt gearing at 70%, is particularly enticing to minimise dilution as highlighted 
in the NFC Memorandum of Understanding. Traditional Western debt providers are more likely to offer a 
debt gearing of no higher than 60%.
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APPENDIX II – JORC 2012 TABLE 1  

Citronen Fjord Project 

Section 1: Sampling Techniques & Data 

 

Criteria JORC Code explanation Commentary 

Sampling 
techniques 

Nature and quality of sampling (eg cut channels, 
random chips, or specific specialised industry 
standard measurement tools appropriate to the 
minerals under investigation, such as down hole 
gamma sondes, or handheld XRF instruments, 
etc). These examples should not be taken as 
limiting the broad meaning of sampling. 

All samples are from diamond core, and include a 
mixture of quarter, half or whole core and BQ, NQ 
or HQ sizes. Samples are taken from varying 
intervals from 40cm length to 2.5m length 
depending on visual differences and 
compositions analysed by a hand-held Niton XL3t 
Analyser. Mineralised zones were analysed with 
a 30 second reading every 5cm along the core. 
These results are only used for onsite 
interpretation and form the basis of the samples 
chosen for laboratory assay. Sampling is carried 
out under QAQC procedures as per industry 
standards. 

Include reference to measures taken to ensure 
sample representivity and the appropriate 
calibration of any measurement tools or systems 
used. 

Certified sample standards and duplicate 
samples are added in a ratio of one sample per 
every 10 samples. Most hole collars have been 
surveyed using a Trimble DGPS system which 
has an accuracy of <1m; the remaining holes 
have been surveyed by hand-held GPS with an 
accuracy of <5m.  

Aspects of the determination of mineralisation that 
are Material to the Public Report. In cases where 
‘industry standard’ work has been done this would 
be relatively simple (eg ‘reverse circulation drilling 
was used to obtain 1 m samples from which 3 kg 
was pulverised to produce a 30 g charge for fire 
assay’). In other cases more explanation may be 
required, such as where there is coarse gold that 
has inherent sampling problems. Unusual 
commodities or mineralisation types (eg 
submarine nodules) may warrant disclosure of 
detailed information. 

Two distinct exploration drilling campaigns have 
been conducted at Citronen. The first, between 
1993 and 1997, was conducted by Platinova A/S 
who drilled 149 holes totalling 32,842.95m. 
Sample intervals varied from 0.15 - 2.5m, the 
average sample width was 1.0m.      

The second drilling campaign, between 2008 and 
2011, was conducted by Ironbark Zinc Limited 
who drilled 166 diamond holes totalling 
34,239.93m. Sample intervals varied from 0.2 - 
1.5m and the average sample width was 0.9m. 
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A sampling program was conducted by Ironbark 
in 2007, where 2,645 samples were taken from 
the Platinova drill core. Samples varied from 0.2 - 
1.3m and the average sample width was 0.95m. 
Some of these samples were from previously un-
sampled drill core and other samples were 
quarter core samples from previously assayed 
intervals, used as a quality control check. 

Core samples from the 1993 drilling were sent to 
Chemex Labs Ltd of North Vancouver B.C. 
Canada. Samples were crushed, split and a 
portion pulverised followed by a four-acid digest 
and Inductively Coupled Plasma Mass 
Spectrometry (ICP-MS) finish. 

Sampling 
techniques 

Aspects of the determination of mineralisation that 
are Material to the Public Report. In cases where 
‘industry standard’ work has been done this would 
be relatively simple (eg ‘reverse circulation drilling 
was used to obtain 1 m samples from which 3 kg 
was pulverised to produce a 30 g charge for fire 
assay’). In other cases more explanation may be 
required, such as where there is coarse gold that 
has inherent sampling problems. Unusual 
commodities or mineralisation types (eg 
submarine nodules) may warrant disclosure of 
detailed information. 

Core samples from the 1994 drilling were sent to 
Bondar Clegg Inchcape Testing Services of 
Ottawa, Ontario, Canada. These samples were 
crushed split, and a portion pulverised to minus 
200 mesh. A four-acid digest was used followed 
by ICP-MS and also AAS for samples greater 
than 20% Fe and 15% Zn. 

Core samples from the 1995 drilling were sent to 
Chemex Labs Ltd of Vancouver, B.C., Canada. 
Samples were crushed, split and a portion 
pulverised to minus 150 mesh followed by 
reverse Aqua-Regia digest finished by Atomic 
Absorption Spectrometry (AAS). 

Core samples from the 1996 and 1997 drilling 
were sent to Cominco Ltd. Laboratory in Rexdale, 
Ontario, Canada. Samples were crushed, split 
and a portion pulverised to minus 150 mesh 
followed by reverse Aqua-Regia digest finished 
by AAS. 

The core samples taken in 2007 by Ironbark were 
sent to ALS Chemex in Vancouver, B.C., 
Canada. The samples were crushed, split and a 
portion pulverised to 75µm, followed by a four-
acid digest and an AAS technique.  
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The core samples taken between 2008 - 2011 by 
Ironbark were sent to ALS Chemex in Ojebyn, 
Sweden. The samples were crushed, split and a 
portion pulverised to 75µm, followed by a four 
acid digest and an Inductively Coupled Plasma 
Atomic Emission Spectroscopy (ICP-AES) finish. 

Drilling 
techniques 

Drill type (eg core, reverse circulation, open-hole 
hammer, rotary air blast, auger, Bangka, sonic, 
etc) and details (eg core diameter, triple or 
standard tube, depth of diamond tails, face-
sampling bit or other type, whether core is 
oriented and if so, by what method, etc). 

All drilling at the Citronen Project has been 
standard tube diamond drilling, of either BQ, NQ 
or HQ diameter. In areas with overburden either a 
tri-cone roller bit or shoe bit was used to drill 
down to competent rock. Overburden material 
was discarded. 

Drill sample 
recovery 

Method of recording and assessing core and chip 
sample recoveries and results assessed. 

Recovered drill core was measured every 3m run 
and any core loss was recorded. 

Measures taken to maximise sample recovery and 
ensure representative nature of the samples. 

Core recoveries were excellent throughout the 
project and the need for triple tube drilling was 
not required. All core was checked and measured 
by a geologist and rod counts were conducted by 
drillers.  

Whether a relationship exists between sample 
recovery and grade and whether sample bias may 
have occurred due to preferential loss/gain of 
fine/coarse material. 

Information from the diamond drilling does not 
suggest there is a correlation between recoveries 
and grade. Diamond drill core from the Citronen 
deposit has a very high recovery. 

Logging 

Whether core and chip samples have been 
geologically and geotechnically logged to a level 
of detail to support appropriate Mineral Resource 
estimation, mining studies and metallurgical 
studies. 

All drill holes were logged for a combination of 
geological and geotechnical attributes to a level 
of detail to support a Mineral Resource 
estimation. 

Whether logging is qualitative or quantitative in 
nature. Core (or costean, channel, etc) 
photography. 

Logging is both qualitative and semi-quantitative 
in nature. All drill core was photographed. 

The total length and percentage of the relevant 
intersections logged. 

The total length of all recovered drill core was 
logged in detail.  

Sub-sampling 
techniques 
and sample 
preparation 

If core, whether cut or sawn and whether quarter, 
half or all core taken. 

Of 7,396 samples, 6,422 were half-core (87%), 
968 were quarter-core (13%) and six samples 
were whole core samples. All core was sawn with 
a core-saw. 
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If non-core, whether riffled, tube sampled, rotary 
split, etc and whether sampled wet or dry. 

All drilling conducted at Citronen was diamond 
drilling. 

Sub-sampling 
techniques 
and sample 
preparation 

For all sample types, the nature, quality and 
appropriateness of the sample preparation 
technique. 

All samples were crushed, split and pulverised at 
a laboratory. The sample preparation is industry 
standard for the fine-grained nature of this 
Sedimentary-Exhalative (SEDEX) mineralisation 
style.  

Quality control procedures adopted for all sub-
sampling stages to maximise representivity of 
samples. 

Laboratory certified standards and duplicates 
were used alternatively every 10 samples as a 
quality control measure.  

Measures taken to ensure that the sampling is 
representative of the in situ material collected, 
including for instance results for field 
duplicate/second-half sampling. 

One duplicate per 20 samples was taken. 

Whether sample sizes are appropriate to the grain 
size of the material being sampled. 

The sample sizes are appropriate to the fine-
grained mineralisation of this SEDEX 
mineralisation style.  

Quality of 
assay data 
and laboratory 
tests 

The nature, quality and appropriateness of the 
assaying and laboratory procedures used and 
whether the technique is considered partial or 
total. 

The assay methods used are considered 
appropriate and near total digestion. 

For geophysical tools, spectrometers, handheld 
XRF instruments, etc, the parameters used in 
determining the analysis including instrument 
make and model, reading times, calibrations 
factors applied and their derivation, etc. 

A Niton XL3t hand-held XRF analyser was used 
to determine the appropriate core intervals to 
send for laboratory assay. Each reading was 30 
seconds long, taken each 5cm along the drill 
core. 

  

Nature of quality control procedures adopted (eg 
standards, blanks, duplicates, external laboratory 
checks) and whether acceptable levels of 
accuracy (ie lack of bias) and precision have been 
established. 

Duplicate samples and laboratory certified 
standards have been used alternatively every 10 
samples. All samples have returned results within 
an acceptable range. 

Verification of 
sampling and 
assaying 

The verification of significant intersections by 
either independent or alternative company 
personnel. 

Ravensgate Consultants conducted a verification 
procedure on the Citronen database during the 
resource estimation process.  
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The use of twinned holes. 

Several drill holes have been twinned and have 
shown comparable results including the below. 
 
Holes CF08-153 & CF08-153A (both vertical 
holes) were drilled 9m horizontally apart at 
surface with an elevation difference of 12cm. 
CF08-153 returned 9.1m @ 5.16% Zn from 
14.0m and CF08-153A returned 9.0m @ 5.92% 
Zn from 14.0m.  
 
Holes CF10-245A and CF10-245B (both vertical 
holes) were drilled 1m apart at surface. The drill 
holes intersected 12.2m and 13.7m of 
overburden (glacial till) respectively and 
intersected the Hangingwall Debris Flow Unit at 
175.5m and 174.5m depth respectively. 

Verification of 
sampling and 
assaying 

Documentation of primary data, data entry 
procedures, data verification, data storage 
(physical and electronic) protocols. 

Primary data was either collected as paper logs, 
or entered into a database program or Excel 
spreadsheet. Paper logs were later transferred to 
a digital database. Data was verified and checked 
by senior Ironbark staff and by external 
consultants - Expedio, Ravensgate & Mining 
Plus. Database was stored as Excel 
spreadsheets and a Microsoft Access Database. 

Discuss any adjustment to assay data. There has been no adjustment to the assay data.  

Location of 
data points 

Accuracy and quality of surveys used to locate drill 
holes (collar and down-hole surveys), trenches, 
mine workings and other locations used in Mineral 
Resource estimation. 

All drill holes prior to 2011 were surveyed using a 
DGPS which has an accuracy of <1m. 2011 
holes were picked up by handheld GPS which 
has proven to have an accuracy of approximately 
5m. Downhole surveys were conducted on all 
angled drill holes using REFLEX (industry 
standard) equipment.  

Specification of the grid system used. 
The Grid System used for all location data points 
at Citronen is UTM WGS 84 Zone 26. 

Quality and adequacy of topographic control. 

Ironbark purchased a Digital Elevation Model, 
produced from satellite imagery, for the Citronen 
Region that has an accuracy of approximately 
2.5m. 
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Data spacing 
and 
distribution 

Data spacing for reporting of Exploration Results. 
Hole spacing in the Beach Zone and Discovery 
Zone averages 50m, and 150m in the Esrum 
Zone. 

Whether the data spacing and distribution is 
sufficient to establish the degree of geological and 
grade continuity appropriate for the Mineral 
Resource and Ore Reserve estimation 
procedure(s) and classifications applied. 

The data spacing and distribution is sufficient to 
determine geological and grade continuity as 
determined by the JORC code 2012. 

Whether sample compositing has been applied. 
A composite length of 1m was selected after 
analysis of the raw sample lengths for use in 
resource calculations.  

Orientation of 
data in relation 
to geological 
structure 

Whether the orientation of sampling achieves 
unbiased sampling of possible structures and the 
extent to which this is known, considering the 
deposit type. 

The orientation of the drilling is approximately 
perpendicular to the strike and dip of the 
mineralisation and therefore should not be 
biased. Angled drill holes provided a check 
against mineralisation width in vertical holes.  

If the relationship between the drilling orientation 
and the orientation of key mineralised structures is 
considered to have introduced a sampling bias, 
this should be assessed and reported if material. 

There are no known biases caused by the 
orientation of the drill holes. 

Sample 
security 

The measures taken to ensure sample security. 

Drill core was kept on site at Citronen and sample 
dispatch was overseen by the site manager. 
Samples were transported by aircraft to Svalbard 
(Norway), then air freighted to the laboratory by a 
local logistics company.  

Audits or 
reviews 

The results of any audits or reviews of sampling 
techniques and data. 

Ravensgate reviewed original laboratory assay 
files and compared them with the database. No 
errors were found.  
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Citronen Fjord Project 

Table 1 - Section 2: Reporting of Exploration Results 

 

Criteria JORC Code explanation Commentary 

Mineral 
tenement and 
land tenure 
status 

Type, reference name/number, location and 
ownership including agreements or material 
issues with third parties such as joint ventures, 
partnerships, overriding royalties, native title 
interests, historical sites, wilderness or national 
park and environmental settings. 

The Citronen Fjord Deposit is located wholly within 
Exploitation Licence 2016/30 which is held in the 
name of Ironbark A/S a wholly owned subsidiary of 
Ironbark Zinc Limited. EL2016/30 lies within the 
Northeast Greenland National Park. A 2% royalty is 
payable to vendors.  

The security of the tenure held at the time of 
reporting along with any known impediments to 
obtaining a licence to operate in the area. 

The licence is in good standing. 

Exploration 
done by other 
parties 

Acknowledgment and appraisal of exploration 
by other parties. 

The deposit was previously explored by Platinova 
A/S between 1993 and 1997. 

Geology 
Deposit type, geological setting and style of 
mineralisation. 

The Citronen Fjord deposit lies within the 
Palaeozoic Franklinian Basin, a sedimentary basin 
which extends across Northern Greenland and into 
Canada. The deposit lies within Ordovician deep 
water argillaceous rocks, interbedded with 
carbonate debris flows sourced from the carbonate 
platform to the south. Base metal mineralisation at 
Citronen is primarily contained within the 
Amundsen Land Group mudstones. Three main 
stratigraphic horizons of mineralisation were 
identified by Platinova A/S. Known sulphide and 
zinc mineralisation occurs over an area of 12km in 
strike (identified to date). The main sulphides 
present are pyrite, sphalerite and galena. Three 
types of sulphide mineralisation are present: 
mound-like masses, interbedded sulphides that 
form laminae and beds within the mudstones and 
cross-cutting epigenetic mineralisation that is 
primarily found in the carbonate debris flows.  

Drill hole 
Information 

A summary of all information material to the 
understanding of the exploration results 
including a tabulation of the following 
information for all Material drill holes: 

Refer to ASX release 25 November 2014 for a 
complete list of drill holes. 

o   easting and northing of the drill hole collar 

o   elevation or RL (Reduced Level – elevation 
above sea level in metres) of the drill hole collar 

o   dip and azimuth of the hole 

o   down hole length and interception depth 

o   hole length. 
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Data 
aggregation 
methods 

In reporting Exploration Results, weighting 
averaging techniques, maximum and/or 
minimum grade truncations (eg cutting of high 
grades) and cut-off grades are usually Material 
and should be stated. 

All reported assays have been length weighted.  Where aggregate intercepts incorporate short 
lengths of high grade results and longer lengths 
of low grade results, the procedure used for 
such aggregation should be stated and some 
typical examples of such aggregations should 
be shown in detail. 

The assumptions used for any reporting of 
metal equivalent values should be clearly 
stated. 

No metal equivalents have been reported. 

Relationship 
between 
mineralisation 
widths and 
intercept 
lengths 

These relationships are particularly important in 
the reporting of Exploration Results. 

The mineralisation is interpreted to be flat-lying to 
gently dipping and drill holes have been angled 
(either vertical or at 60 degrees) to intercept the 
mineralisation as close to perpendicular as 
possible, therefore resulting in true widths of 
mineralisation. 

If the geometry of the mineralisation with 
respect to the drill hole angle is known, its 
nature should be reported. 

If it is not known and only the down hole 
lengths are reported, there should be a clear 
statement to this effect (eg ‘down hole length, 
true width not known’). 

Diagrams 

Appropriate maps and sections (with scales) 
and tabulations of intercepts should be included 
for any significant discovery being reported 
These should include, but not be limited to a 
plan view of drill hole collar locations and 
appropriate sectional views. 

Refer to Figures in text 

Balanced 
reporting 

Where comprehensive reporting of all 
Exploration Results is not practicable, 
representative reporting of both low and high 
grades and/or widths should be practiced to 
avoid misleading reporting of Exploration 
Results. 

All results have been reported. 

Other 
substantive 
exploration 
data 

Other exploration data, if meaningful and 
material, should be reported including (but not 
limited to): geological observations; 
geophysical survey results; geochemical survey 
results; bulk samples – size and method of 
treatment; metallurgical test results; bulk 
density, groundwater, geotechnical and rock 
characteristics; potential deleterious or 
contaminating substances. 

Geological mapping, geotechnical and 
metallurgical studies have been conducted and are 
included in this Report.  
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Further work 

The nature and scale of planned further work 
(eg tests for lateral extensions or depth 
extensions or large-scale step-out drilling). 

The project is being developed to become an 
operating mine and as the deposit is open in every 
direction further exploration (drilling) will be 
conducted in the future. Diagrams clearly highlighting the areas of 

possible extensions, including the main 
geological interpretations and future drilling 
areas, provided this information is not 
commercially sensitive. 
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Citronen Fjord Project 

Table 1 - Section 3: Estimation and Reporting of Mineral Resources 

 

Criteria JORC Code explanation Commentary 

Database 
integrity 

Measures taken to ensure that data has not 
been corrupted by, for example, transcription 
or keying errors, between its initial collection 
and its use for Mineral Resource estimation 
purposes. 

All drilling data has been reviewed and audited by several 
internal personnel and external consultants. Data validation 
techniques include: re-assaying historic core, surveying 
hole collars, use of laboratory standards and duplicates, 
three internal cross-checks of all drill hole data by 
geologists and several external consultant cross-checks of 
all available data. 
 
Three Resource Estimates have been calculated prior to 
the Ravensgate Resource 2012: 
- Wardrop Consulting, 2007 
- Ironbark, 2008 (in-house) 
- Ravensgate, 2010 
 
Examination of the prior estimate reports were used as part 
of the data validation procedures for the Ravensgate 
Resource Report 2012. 

Data validation procedures used. 

Site visits 

Comment on any site visits undertaken by the 
Competent Person and the outcome of those 
visits. 

One of the Ravensgate Resource Report 2012 authors was 
involved in the drilling and project development at an early 
stage and visited the site. The author was integral in the 
establishment of industry best QA/QC practices and has an 
intimate knowledge of all procedures used on site. 
 
The author of the Wardrop 2007 Resource Estimate Report 
was involved in the planning and execution of the 1990's 
drilling.   
 
The author of the Ironbark 2008 in-house Resource 
Estimate was involved in the planning and execution of the 
2007 sampling and 2008 drilling programs. 

If no site visits have been undertaken indicate 
why this is the case. 

Geological 
interpretation 

Confidence in (or conversely, the uncertainty 
of) the geological interpretation of the mineral 
deposit. The Ravensgate Resource Report 2012 states 

"Interpretation of the lithological boundaries model for the 
mineralisation interpretation used for the resource 
modelling is supported by a significant amount of drill 
logging or surface mapping and is at an advanced level". 
Ravensgate classified the Geological Interpretation as a 
low-moderate risk in the Resource Calculation Risk 
Assessment.  
Zinc-lead mineralised domains were initially modelled using 
MineSight 3-D modelling software. Interpretation was 
primarily done in cross-section using geological logging 
and the 3D geological model. Cross sections were oriented 
on 100m and 50m sections oriented perpendicular to the 
dominant strike of the domain being modelled. 

Nature of the data used and of any 
assumptions made. 

The effect, if any, of alternative interpretations 
on Mineral Resource estimation. 

The use of geology in guiding and controlling 
Mineral Resource estimation. 

The factors affecting continuity both of grade 
and geology. 
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Dimensions 

The extent and variability of the Mineral 
Resource expressed as length (along strike 
or otherwise), plan width, and depth below 
surface to the upper and lower limits of the 
Mineral Resource. 

The area containing the Citronen Resource stretches 
6.5km from the north-west corner of the Esrum Zone to the 
south-east corner of the Discovery Zone. The deposit is 
exposed at surface in the Discovery Zone and reaches a 
depth of 575m below surface in the Esrum Zone. The 
deposit is open along strike and at depth. 

Estimation 
and modelling 

techniques 

The nature and appropriateness of the 
estimation technique(s) applied and key 
assumptions, including treatment of extreme 
grade values, domaining, interpolation 
parameters and maximum distance of 
extrapolation from data points. If a computer 
assisted estimation method was chosen 
include a description of computer software 
and parameters used. 
 
The availability of check estimates, previous 
estimates and/or mine production records 
and whether the Mineral Resource estimate 
takes appropriate account of such data. 
 
The assumptions made regarding recovery of 
by-products. 
 
Estimation of deleterious elements or other 
non-grade variables of economic significance 
(eg sulphur for acid mine drainage 
characterisation). 
 
In the case of block model interpolation, the 
block size in relation to the average sample 
spacing and the search employed. 
 
Any assumptions behind modelling of 
selective mining units. 
 
Any assumptions about correlation between 
variables. 
 
Description of how the geological 
interpretation was used to control the 
resource estimates. 
 
Discussion of basis for using or not using 
grade cutting or capping. 
 
The process of validation, the checking 
process used, the comparison of model data 
to drill hole data, and use of reconciliation 
data if available. 

Resource estimations were generated using standard 3D 
'uniform block size' modelling techniques.  
The Ordinary Kriging interpolation technique was employed 
owing to the low coefficients of variation observed for 
sample composites for each domain area.  
Three separate block models were created - one each for 
the Beach, Esrum and Discovery Zones due to the large 
file sizes.  
Variable upper high grade Zinc cut-offs were applied to the 
1m down-hole composite data set prior to carrying out 
interpolation. 
In Ravensgate's opinion a general level of cut-off at the 
98th or 99th percentile level be implemented in conjunction 
with local domain statistics to help minimise the change of 
over-estimation of grades. 
Major, minor and down hole axis length for interpolation 
were obtained by using variograms. These vary depending 
on Zone.  
Higher Zn grade domains were restricted according to the 
probability statistics observed within each mineralisation 
domain. Generally the grade cut-off - distance restriction 
regime was applied to at the 98th or 99th percentile level. 
A composite length of 1m was used as it was deemed this 
length was short enough to honour the dimensions of 
geological and mineralisation domains being modelled. The 
composite, subsequent data processing and statistical 
analysis, were carried out in MineSight Compass Software. 
Wireframe development was guided using a minimum true 
width of 2m. 
An approximate 'half of drill hole spacing' distance of 
influence approach was used for extrapolating. 
Block size was 10m x 10m with bench height of 1m. No 
assumptions behind modelling of selective mining units 
were made. 
No assumptions about correlation between variables were 
made. 
Zinc and lead distribution within the defined domains is 
relatively predictable and mostly display low coefficients of 
variation (CV 0.4-1.0). 
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Estimation 
and modelling 
techniques 

  

In Ravensgate's opinion, considering the relatively low 
coefficients of variations observed for the three main 
Citronen project areas, only minimal outlier treatment need 
be considered. Ravensgate used the 98-99th percentile 
level as the main starting point for  the grade restriction 
implementation level. The restriction distance was also set 
as 60 to 80 metres depending on the drilling density 
available within any given mineralisation domain. 
Wardrop Consulting completed a resource estimate in 2007 
and in 2008 an in-house resource was caluclatedby 
Ironbark. Ravensgate consultants were contracted in 2010 
to calculate a resource to include the 2008, 2009 and 2010 
drilling. Ravensgate were contracted again after the 2011 
drilling was completed to provide a resource encompassing 
all drilling to date at the project. The resource estimates 
from 2007, 208 and 2010 were used as check estimates 
against the 2012 Resource. 
No by-product recovery assumptions have been made. 
Deleterious elements have not been considered in the 
Resource Calculation based on the results from 
metallurgical testwork to date. 
The resource estimate was reviewed by two Competent 
Persons from Ravensgate and the block model cross-
checked with the drilling data both by Ravensgate and in-
house. 

Moisture 

Whether the tonnages are estimated on a dry 
basis or with natural moisture, and the 
method of determination of the moisture 
content. 

Bulk densities were based on dry tonnes. 

Cut-off 
parameters 

The basis of the adopted cut-off grade(s) or 
quality parameters applied. 

A lower cut-off grade of 2% zinc was used, which is based 
on deposits of similar style and mining method. 

Mining factors 
or 
assumptions 

Assumptions made regarding possible mining 
methods, minimum mining dimensions and 
internal (or, if applicable, external) mining 
dilution. It is always necessary as part of the 
process of determining reasonable prospects 
for eventual economic extraction to consider 
potential mining methods, but the 
assumptions made regarding mining methods 
and parameters when estimating Mineral 
Resources may not always be rigorous. 
Where this is the case, this should be 
reported with an explanation of the basis of 
the mining assumptions made. 

No specific assumptions were made about mining methods 
by Ravensgate whilst calculating the resource estimate, 
other than considering the use of standardised surface 
(Discovery Zone) and underground mining (Esrum & Beach 
Zones) methods. Mining Plus consultants have proposed 
the room and pillar underground mining method to 
maximise recovery. Further information on mining methods 
can be found in Ironbark’s Feasibility report released 29 
April 2013. 
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Metallurgical 
factors or 
assumptions 

The basis for assumptions or predictions 
regarding metallurgical amenability. It is 
always necessary as part of the process of 
determining reasonable prospects for 
eventual economic extraction to consider 
potential metallurgical methods, but the 
assumptions regarding metallurgical 
treatment processes and parameters made 
when reporting Mineral Resources may not 
always be rigorous. Where this is the case, 
this should be reported with an explanation of 
the basis of the metallurgical assumptions 
made. 

Metallurgical testing has been carried out on Citronen drill 
core after the 2008, 2009, 2010 and 2011 drilling 
campaigns. The testwork has been conducted by Burnie 
Laboratories in Tasmania (now part of ALS Global). Ore 
processing will incorporate the following stages: primary & 
secondary crushing, dense media separation, grinding and 
classification, flotation and concentrate thickening and 
filtration. Very high zinc flotation recoveries of 85% have 
been achieved. Further information on metallurgical and 
process testwork can be found in the Ironbark Feasibility 
Report released 29 April 2013. 

Environmental 
factors or 
assumptions 

Assumptions made regarding possible waste 
and process residue disposal options. It is 
always necessary as part of the process of 
determining reasonable prospects for 
eventual economic extraction to consider the 
potential environmental impacts of the mining 
and processing operation. While at this stage 
the determination of potential environmental 
impacts, particularly for a greenfields project, 
may not always be well advanced, the status 
of early consideration of these potential 
environmental impacts should be reported. 
Where these aspects have not been 
considered this should be reported with an 
explanation of the environmental 
assumptions made. 

A full Environmental Impact Assessment has been 
completed and submitted to the Government of Greenland. 
Environmental factors and management solutions are 
outlined in the Feasibility Study Report for Citronen 
released to the ASX on 29 April 2013. Tailings from the 
mine will be used as backfill underground or stored in an 
on-ground Tailings Storage Facility.  Waste rock will be 
stored in a waste-dump on surface. Environmental studies 
concluded that mine wastes will not significantly increase 
the levels of metals in the aquatic or terrestrial environment 
of the area.  

Bulk density 

Whether assumed or determined. If assumed, 
the basis for the assumptions. If determined, 
the method used, whether wet or dry, the 
frequency of the measurements, the nature, 
size and representativeness of the samples. 

Ironbark conducted numerous empirical Specific Gravity 
(SG) measurements of drill core from a large range of 
different rock types and mineralisation styles from the 
deposit. Ironbark also examined statistical methods to 
calculate bulk density based on element assay and 
stoichiometric density. To calculate the bulk density in the 
deposit, Ironbark produced a theoretical density for each 
block in the model based upon the interpolated value of Fe, 
Pb and Zn and rock type coding. This approach is thought 
to be more accurate than using a constant density value for 
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The bulk density for bulk material must have 
been measured by methods that adequately 
account for void spaces (vugs, porosity, etc), 
moisture and differences between rock and 
alteration zones within the deposit. 

each domain. The interpolated densities for each block 
were calculated using a formula that utilised the Ordinary 
Kriged Fe, Pb and Zn values for that block. The formula 
assumes that all Zn is reporting to sphalerite (SG of 4.05), 
Pb to galena (SG of 7.4) and Fe to pyrite (SG of 5.01), with 
the remainder consisting of mudstone gangue (SG of 2.78). 

Discuss assumptions for bulk density 
estimates used in the evaluation process of 
the different materials. 

Classification 

The basis for the classification of the Mineral 
Resources into varying confidence 
categories. 

The Citronen Resource was classified into Measured, 
Indicated & Inferred categories using a mathematical 
calculation based on distance to the nearest composite and 
the number of composites used in each ore domain. The 
resource estimate calculated by a Competent Person of 
Ravensgate Consultants has adhered to the JORC (2004) 
guidelines and the resource estimate and all its working 
has been verified by another Competent Person. Both 
Competent Persons signed off on the resource calculation. 
The Resource calculation has not been recalculated since 
2011 as no further drilling has been completed nor have 
any modifying factors materially changed. 

Whether appropriate account has been taken 
of all relevant factors (ie relative confidence in 
tonnage/grade estimations, reliability of input 
data, confidence in continuity of geology and 
metal values, quality, quantity and distribution 
of the data). 

Whether the result appropriately reflects the 
Competent Person’s view of the deposit. 

Audits or 
reviews 

The results of any audits or reviews of 
Mineral Resource estimates. 

A JORC compliant resource for Citronen was initially 
calculated in 2007 by Wardrop Consulting. In 2008 a JORC 
compliant in-house resource was calculated by Ironbark, 
then Ravensgate calculated a JORC compliant estimate in 
2010 and 2011 to include the latest drilling. Each of these 
Resource Estimates and Reports have been extensively 
reviewed in house and the latest resource was reviewed by 
Mining Plus Consultants to ensure its suitability for 
underground mining optimisation.  
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Criteria JORC Code explanation Commentary 

Discussion of 
relative 
accuracy/ 
confidence 

Where appropriate a statement of the relative 
accuracy and confidence level in the Mineral 
Resource estimate using an approach or 
procedure deemed appropriate by the 
Competent Person. For example, the 
application of statistical or geostatistical 
procedures to quantify the relative accuracy 
of the resource within stated confidence 
limits, or, if such an approach is not deemed 
appropriate, a qualitative discussion of the 
factors that could affect the relative accuracy 
and confidence of the estimate. 

Ravensgate have categorised the relative 
accuracy/confidence of the Citronen Resource as low risk 
and stated "The Citronen Project Area continues to be 
deemed to have potential for economic merit and possible 
larger scaled development. Further development work 
should be continued if possible in order to try to extend or 
increase the underlying resource base". The statement should specify whether it 

relates to global or local estimates, and, if 
local, state the relevant tonnages, which 
should be relevant to technical and economic 
evaluation. Documentation should include 
assumptions made and the procedures used. 

These statements of relative accuracy and 
confidence of the estimate should be 
compared with production data, where 
available. 
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APPENDIX III – COMPETENT PERSON DISCLOSURE 

 

In  relation  to  Mineral  Resources,  the  Company  confirms that all material assumptions  and technical 
parameters that underpin the relevant market  announcement continue to apply  and have not 
materially changed. 

The estimated mineral resources underpinning the production target have been prepared by competent 
persons in accordance with the requirements in Appendix 5A (JORC Code).  

 

Competent Person Statement 

The information included in this report that relates to Exploration Targets, Exploration Results and Mineral 
Resources is based on information compiled or reviewed by Mr Jonathan Downes (B. Sc, MAIG) and Ms 
Elizabeth Laursen (B. Esc (Hons.), MAIG, MSEG, Grad Dip App Fin), both employees of Ironbark Zinc Limited. 
Mr Downes and Ms Laursen have sufficient experience that is relevant to the style of mineralisation and type 
of deposit under consideration and to the activity which is being undertaken to qualify as a Competent Person 
as defined in the 2012 Edition of the Australasian Code for Reporting of Exploration Targets, Exploration 
Results, Mineral Resources and Ore Reserves. Mr Downes and Ms Laursen consent to the inclusion in the report 
of the matters based on this information in the form and context in which it appears. 

 

Competent Persons Disclosure 

Mr Downes and Ms Laursen are employees of Ironbark Zinc Limited and currently hold securities in the 
company. 

 

 


