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Vali operations update: well completion campaign concluded 
 

➢ Well completion campaign executed 
➢ Zero LTI and zero environmental incidents 
➢ 3 Vali wells and Odin-1 ready for production 
➢ Production skid fabrication underway 

 
 

Vintage Energy Ltd (ASX: VEN, “Vintage”), 50% interest holder and Operator of the ATP 2021 Joint Venture 

(“JV”) (other interest holders: Metgasco Ltd, 25%; and Bridgeport (Cooper Basin) Pty Ltd, 25%,) provides 

the following operations update on the Vali gas project. 

Summary 

Vintage announces completion of the second of four operational phases to bring the Vali gas field into 

production.  The well completion campaign announced 11 July 2022 has concluded with the four wells; 

Vali-1 ST1, Vali-2, Vali-3 and Odin-1 set up for gas production. 

There is no change to the previously announced expectations for delivery of first gas in October 2022. 

Vintage Managing Director, Neil Gibbins said, “We now have four gas wells completed, ready for 

connection and gas production.  It is a significant milestone for our company and for the process of 

bringing new gas from Vali and Odin to the east coast market. 

“Most importantly we have reached this point free of lost time injuries and reportable environmental 

incidents.   

“Our focus now shifts to pipeline installation and facilities construction.  Fabrication is underway and we 

look forward to receipt of major equipment items in the coming months around which we will take the 

project to completion. Subject to these deliveries, we remain on track for first gas in October.”  

Background  

Vintage and the JV partners are bringing the recently discovered Vali gas field into production to provide 

a new source of gas for eastern Australia.  Vali is to supply an estimated 9 PJ to 16 PJ of gas to AGL in the 

period from field start-up to end-2026 under the Gas Sales Agreement (“GSA”) announced 23 March 2022.  

Gas committed under the GSA, the first supply agreement for the company, is estimated to represent 9% 

to 16% of the field’s proved and probable reserves1 of 101 PJ (gross joint venture volume).  Gas produced 

from the field is to be transported to Moomba for processing prior to sale. 

 
1 As announced to the ASX 5 November 2021.  Vintage confirms it is not aware of any new information or data that materially 

affects the information included in the announcement and that all technical parameters underpinning the estimates in the 
announcement have not changed materially. 



Vintage Energy Ltd (ABN 56 609 200 580) 
58 King William Rd, Goodwood, SA 5034   Page | 2  

Operations to enable production from Vali comprise four phases: a fracture stimulation campaign 

(complete); well completion (complete); pipeline and facilities construction (underway) and 

commissioning. 

Connection of the Odin-1 gas well to the Vali pipeline infrastructure for production is currently being 

pursued, as announced 19 July 2022.  

Vintage is fully funded for its share of the capital expenditure required to take Vali to first cash flow and 

for connection of Odin-1.  The latter remains subject to evaluation, assessment and JV approval. 

Well completion campaign 

The well completion campaign work commenced immediately after the fracture stimulation campaign. 

All three Vali wells, and Odin-1 are now equipped as gas producers. The completed wells were flowed for 

short periods following completion operations for clean-up. It is not planned to flow test the wells until 

the field is connected to infrastructure and the gas produced processed for sale.  The rig has been 

released. 

 

 

Savanna Rig 68 on location at Vali-1 ST1 during completion operations 
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Pipeline and facilities construction phase  

The construction phase comprises installation of gas gathering, separation, metering and cooling 

infrastructure at Vali and the installation of dual 13km pipes to connect the Vali field to the Moomba gas 

gathering system at the Beckler field in South Australia.   

All regulatory approvals are on track, procurement is well advanced and fabrication of production skids 

underway.  The production skids are being prefabricated to reduce construction work required on-site.   

All equipment received from suppliers is currently being staged in Adelaide for transport to the field at 

the appropriate time. Installation of the pipeline, and construction of the metering and tie-in facilities is 

currently being scheduled in an optimised fashion to maximise efficiency of crew rosters and camp 

utilisation. 

Commissioning Phase 

As advised previously, commissioning of the three Vali wells is to be conducted progressively, phased 

around the receipt of major equipment, a process expected to continue into November 2022.  

Commissioning of the first well, facilities and pipeline is scheduled for completion in October 2022, with 

first gas production to occur during this period. The remaining wells will follow in the commissioning 

process as lease facilities are completed and handed over.  

Gas produced in the commissioning phase will be used initially for commissioning of facilities and pipeline 

and line-pack prior to supply to AGL under the GSA.  

 

This release has been authorised on behalf of the Vintage Board by Mr. Neil Gibbins, Managing Director. 

For more information contact: 

Neil Gibbins 
Managing Director 
+61 8 7477 7680 
info@vintageenergy.com.au 
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