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 New York Lithium-ion Battery Plant 
Update    

 
• New York Plant Status – 40% complete 

• Dry room plenum completed with progress made on main walls 

• Consul General for Australia in New York and North East US, The Hon Nick Greiner AC 
visits iM3NY Lithium-ion Battery Plant 

• All permits have been received 

• Safety - Zero incidents in October   

 

Magnis Energy Technologies Limited (“Magnis”, or the “Company”) (ASX: MNS) is pleased to 
provide an update on activities at the iM3NY Battery Plant based in Endicott, New York. Magnis 
is the major shareholder of the project. 

 

Project Status and Recent Milestones 
 
Overall project completion rate is at 40%. 
 
The Dry Room has progressed with the completion of the plenum and the construction of the 
main walls having started.  The de-humidifiers for the room are already secured in their final 
location.  
 
Through the month of October Ramboll purchased the distribution panels and other electrical 
equipment which will serve as the backbone to the electrical distribution throughout the plant 
for the process equipment. 
 
There were zero safety incidents in October. 
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Figure 1: Timeline of various production stages 

 

 

Site visit by Consul General for Australia in New York and North East US  

 

Earlier this week, iM3NY were pleased to host a visit from the Consul General for Australia in 
New York and North East United States The Hon Nick Greiner AC. The Hon Nick Greiner AC 
inspected the progress of the majority Australian owned Lithium Battery Plant and met key 
management and Directors of iM3NY. 

 

                             
Figure 1: Consul General for Australia in NY and North East The Hon Nick Greiner along with iM3NY 
Chairman Dr Shailesh Upreti inside the New York Lithium-ion Battery Plant 
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                                                 Figure 2: Dry Room Ceiling Plenum installed 

 

 

 



       
 
 

Page 4 of 5 
 

 

Permits  
 
A major milestone was achieved during October with the granting of the Air Permit and the 
Aquifer Permit. All permits required for manufacturing of our lithium-ion batteries have now 
been received.     
 
                       
iM3NY CEO Chaitanya Sharma commented: “October was a very busy and successful month 
for the project. Receiving the Air and Aquifer Permits were major milestones and de-risked our 
project. Significant progress has been made in the all-important dry room construction. The 
project remains on schedule and under budget as Semi-Automated production remains on 
track for this year and we look forward to providing updates to all our stakeholders.” 
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About Magnis 

Magnis Energy Technologies Ltd (ASX: MNS) is involved in and has strategic investments in 
several aspects of the electrification supply chain including manufacturing of green 
credentialed lithium-ion battery cells, leading edge lithium-ion battery technology and high-
quality, high-performance anode materials. The company’s vision is to enable, support and 
accelerate the green energy transition critical for adoption of Electric Mobility and Renewable 
Energy Storage. 

 

 
This announcement has been authorised for release by the Board of Magnis Energy Technologies Limited (ACN 
115 111 763). 

 

For further information: 

Frank Poullas 
Executive Chairman 
Ph: +61 2 8397 9888 
www.magnis.com.au 
Suite 9.03 Aurora Place, 88 Phillip Street, Sydney NSW 2000 

 

 

http://www.magnis.com.au/

